WAs Used Legacy Contract No. 18-5SDP5017
ERP Contract No. 4479

THE STATE OF TEXAS §
COUNTY OF TRAVIS §

CONTRACT FOR ENGINEERING SERVICES
Cost Plus Fixed Fee,
Unit Cost, Lump Sum, or Specified Rate
Specific Deliverable with Work Authorizations

THIS CONTRACT FOR ENGINEERING SERVICES is made by and between the State of Texas acting by and
through the Texas Department of Transportation, 125 E. 11th St., Austin, Texas 78701, hereinafter called "State,”
and Jacobs Engineering Group, Inc., having its principal business address at 1999 Bryan Street, Suite 1200,
Dallas, Texas 75201, hereinafter called "Engineer,” for the purpose of contracting for engineering services.

WITNESSETH

WHEREAS, Government Code, Chapter 2254, Subchapter A, "Professional Services Procurement Act,” provides
for the procurement of engineering services; and

WHEREAS, 43 Texas Administrative Code §9.30 et seq. establishes the Texas Department of Transportation's
policies and procedures for contracting for engineering services; and,

WHEREAS, the State desires to contract for engineering services generally described as Construction
Engineering Inspection (CEIl) services, located in the Dallas District on US 75 from Park Boulevard to President
George Bush Tumpike (PGBT), Collin County; and,

WHEREAS, the State has selected the Engineer to provide the needed services and the Engineer has agreed to
provide the services subject to the terms and conditions hereinafter set forth.

NOW, THEREFORE, the State and the Engineer, in consideration of the mutual covenants and agreements
herein contained, do hereby mutually agree as follows.

AGREEMENT

ARTICLE 1. SCOPE OF SERVICES. The State and the Engineer will furnish items and perform those services
for fulfillment of the contract as identified in Attachment B, Services to be Provided by the State and Attachment
C, Services to be Provided by the Engineer. All services provided by the Engineer will conform to standard
engineering practices and applicable rules and regulations of the Texas Engineering Practices Act and the rules
of the Texas Board of Professional Engineers.

ARTICLE 2. CONTRACT PERIOD. This contract becomes effective when fully executed by all parties hereto and
it shall terminate at the close of business on June 30, 2018 unless the contract period is: (1) modified by written
supplemental agreement prior to the date of termination as set forth in Attachment A, General Provisions, Article
6, Supplemental Agreements; (2) extended due to a work suspension as provided for in Attachment A, Article 3,
Paragraph C; or (3) otherwise terminated in accordance with Attachment A, General Provisions, Article 15,
Termination. Any work performed or cost incurred before or after the contract period shall be ineligible for
reimbursement.

ARTICLE 3. COMPENSATION.

A. Maximum Amount Payable. The maximum amount payable under this contract without modification is
shown in Attachment E, Fee Schedule. Payment under this contract beyond the end of the current fiscal
biennium is subject to availability of appropriated funds. If funds are not appropriated, this contract shall be
terminated immediately with no liability to either party.

B. Basis of Payment. The basis of payment is identified in Attachment E, Fee Schedule. Reimbursement of
costs incurred under a work authorization shall be in accordance with Attachment E, Fee Schedule.
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C. Reimbursement of Eligible Costs. To be eligible for reimbursement, the Engineer's costs must (1) be
incurred in accordance with the terms of a valid work authorization; (2) be in accordance with Attachment E, Fee
Schedule; and (3) comply with cost principles set forth at 48 CFR Part 31, Federal Acquisition Regulation (FAR
31). Satisfactory progress of work shall be maintained as a condition of payment.

D. Engineer Payment of Subproviders. No later than ten (10) days after receiving payment from the State, the
Engineer shall pay all subproviders for work performed under a subcontract authorized hereunder. The State may
withhold all payments that have or may become due if the Engineer fails to comply with the ten-day payment
requirement. The State may also suspend the work under this contract or any work authorization until
subproviders are paid. This requirement also applies to all lower tier subproviders, and this provision must be
incorporated into all subcontracts.

ARTICLE 4. PAYMENT REQUIREMENTS

A. Monthly Billing Statements. The Engineer shall request reimbursement of costs incurred by submitting the
original and one copy of an itemized billing statement in a form acceptable to the State. The Engineer is
authorized to submit requests for reimbursement no more frequently than monthly and no later than ninety (90)
days after costs are incurred. '

B. Billing Statement. The billing statement shall show the work authorization number for each work
authorization included in the billing, the total amount earned to the date of submission, and the amount due and
payable as of the date of the current billing statement for each work authorization. The billing statement shall
indicate if the work has been completed or if the billing is for partial completion of the work. The fixed fee will be
paid in proportion to the percentage of work completed per work authorization.

C. Overhead Rates. The Engineer shall use the provisional overhead rate indicated in Attachment E. If a
periodic escalation of the provisional overhead rate is specified in Attachment E, the effective date of the revised
provisional overhead rate must be included. For lump sum contracts, the overhead rate remains unchanged for
the entire contract period.

D. Thirty Day Payments. Upon receipt of a billing statement that complies with all invoice requirements set forth
in this Article, the State shall make a good faith effort to pay the amount which is due and payable within thirty

(30) days.

E. Withholding Payments. The State reserves the right to withhold payment of the Engineer's billing statement
in the event of any of the following: (1) If a dispute over the work or costs thereof is not resolved within a thirty day
period; (2) pending verification of satisfactory work performed; (3) the Engineer becomes a delinquent obligor as
set forth in Section 231.006 of the Family Code; (4) required reports are not received; or (5) the State Comptroller
of Public Accounts will not issue a warrant to the Engineer. In the event that payment is withheld, the State shall
notify the Engineer and give a remedy that would allow the State to release the payment.

F. Required Reports.

(1) As required in Attachment H, Disadvantaged Business Enterprise or Historically Underutilized Business
Program Requirements, the Engineer shall submit Progress Assessment Reports to report actual payments made
to Disadvantaged Business Enterprises or Historically Underutilized Businesses. One copy shall be submitted
with each billing statement and one copy shall be submitted to the address included in Attachment H,
Disadvantaged Business Enterprise or Historically Underutilized Business Program Requirements.

(2) Prior to contract closeout, the Engineer shall submit a Final Report (Exhibit H-4) to the address set forth in
Attachment H.

(3) The Engineer shall submit a separate report with each billing statement showing the percent completion of the
work accomplished during the billing period and the percent completion to date, and any additional written report
requested by the State to document the progress of the work.

G. Subproviders and Suppliers List. Pursuant to requirements of 43 Texas Administrative Code §9.50 et seq.,
the Engineer must provide the State a list (Exhibit H-5/DBE or Exhibit H-6/HUB) of all Subproviders and suppliers
that submitted quotes or proposals for subcontracts. This list shall include subproviders and suppliers names,
addresses, telephone numbers, and type of work desired.
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H. Debt to the State. If the State Comptroller of Public Accounts is prohibited from issuing a warrant or initiating
an electronic funds transfer to the Engineer because of a debt owed to the State, the State shall apply all payment
due the Engineer to the debt or delinquent tax until the debt or delinquent tax is paid in full.

I. Audit. The state auditor may conduct an audit or investigation of any entity receiving funds from the state
directly under the contract or indirectly through a subcontract under the contract. Acceptance of funds directly
under the contract or indirectly through a subcontract under this contract acts as acceptance of the authority of
the state auditor, under the direction of the legislative audit committee, to conduct an audit or investigation in
connection with those funds. An entity that is the subject of an audit or investigation must provide the state
auditor with access to any information the state auditor considers relevant to the investigation or audit.

ARTICLE 5. WORK AUTHORIZATIONS. The State will issue work authorizations using the form included in
Attachment D (Work Authorizations and Supplemental Work Authorizations) to authorize all work under this
contract. The Engineer must sign and return a work authorization within seven (7) working days after receipt.
Refusal to accept a work authorization may be grounds for termination of the contract. The State shall not be
responsible for actions by the Engineer or any costs incurred by the Engineer relating to work not directly
associated with or prior to the execution of a work authorization. Terms and conditions goveming the use of work
authorizations are set forth in Attachment A, General Provisions, Article 1.

ARTICLE 6. SIGNATORY WARRANTY. The undersigned signatory for the Engineer hereby represents and
warrants that he or she is an officer of the organization for which he or she has executed this contract and that he
or she has full and complete authority to enter into this contract on behalf of the firm. These representations and
warranties are made for the purpose of inducing the State to enter into this contract.

ARTICLE 7. All notices to either party by the other required under this agreement shall be delivered personally or
sent by certified or U.S. mail, postage prepaid, addressed to such party at the following addresses:

Engineer: State:

Operations Manager Director, Professional Engineering

Jacobs Engineering Group, Inc. Procurement Services ’
1999 Bryan Street, Suite 1200 Texas Department of Transportation

Dallas Texas 75201 125 E. 11" Street
Austin, Texas 78701

All notices shall be deemed given on the date so delivered or so deposited in the mail, unless otherwise provided
herein. Either party may change the above address by sending written notice of the change to the other party.
Either party may request in writing that such notices shall be delivered personally or by certified U.S. mail and
such request shall be honored and carried out by the other party.

ARTICLE 8. INCORPORATION OF PROVISIONS. Attachments A through H are attached hereto and
incorporated into this contract as if fully set forth herein.

IN WITNESS WHEREOF, the State and the Engineer have executed this contract in duplicate.
THE ENGINEER THE STATE OF TEXAS

{Sinnatiiral

William L. Hale, P.E.
Chief Engineer

(Printed Name)

Opeabéns Jl&najéf —
(Tt (Title) —
Bl /01 75
(Déte) 7~ (Date)
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Attachments and Exhibits to Contract for Engineéring Services

Incorporated into the Contract by Reference

Attachmonts

Title

General Provisions

Services to Be Provided by the State

Services to Be Provided by the Engineer

Work Authorization and Supplemental Work Authorization

Fee Schedule

Work Schedule

®OMmMOIO{m|>»

Computer Graphics Files for Document and Information Exchange, if applicable

Disadvantaged Business Enterprise (DBE) for Federal Funded Professional or
Technical Services Contracts — See Attachment H Instructions

Disadvantaged Business Enterprise (DBE) for Race-Neutral Professional or
Technical Services Contracts — See Attachment H Instructions
{Not Applicable)

Historically Underutilized Business (HUB) Requirements for State Funded
Professional or Technical Services Contracts — State of Texas HUB.
Subcontracting plan required — See Attachment H Instructions

(Not Applicable)

Historically Underutilized Business (HUB) Requirements for State Funded
Professional or Technical Services Contracts — No State of Texas HUB
{Not Applicable)

Exhibits

Title

H-1

Subprovider Monitoring System Commitment Worksheet

H-2

Subprovider Monitoring System Commitment Agreement

Monthly Progress Assessment Report

Subprovider Monitoring System Final Report

Federal Subproviders and Supplier information

I{T|xT|T
(2204 IO ~N T XY

HUB Subcontracting Plan (HSP) Prime Contractor Progress Assessment
Report (Not Applicable)
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ATTACHMENT A
GENERAL PROVISIONS
INDEX TO PROVISIONS

Article

Title

Work Authorizations

Progress

Suspension of Work

Additional Work

Changes in Work

Supplemental Agreements

Ownership of Data

Public Information

Personnel, Equipment and Material

License for TxDOT Logo Use

Subcontracting

Inspection of Work

Submission of Reports

Violation of Contract Terms

Termination

Compliance with Laws

Indemnification

Engineer's Responsibility

Non-collusion

Insurance

Gratuities

DBE/HUB Requirements

Maintenance, Retention and Audit of Records

Nepotism Disclosure

Civil Rights Compliance

Patent Rights

Computer Graphics Files

Child Support Certification

Disputes

Successors and Assigns

Severability

Prior Contracts Superseded

Conflict of Interest
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Office of Management and Budget (OMB) Audit
Requirements

w
(34}

Debarment Certifications

W
»

E-Verify Certification
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ATTACHMENT A
GENERAL PROVISIONS

ARTICLE 1. WORK AUTHORIZATIONS

A. Use. The Engineer shall not begin any work until the State and the Engineer have signed a work
authorization. Costs incurred by the Engineer before a work authorization is fully executed or after the
completion date specified in the work authorization are not eligible for reimbursement. All work must be
completed on or before the completion date specified in the work authorization, and no work authorization
completion date shall extend beyond the contract period set forth in Article 2 of the contract (Contract Period).

B. Contents. Each work authorization will include: (1) types of services to be performed; (2) a period of
performance with a beginning and ending date; (3) a full description of the work to be performed; (4) a work
schedule with milestones; (5) a cost not to exceed amount, (6) the basis of payment whether cost plus fixed
fee, unit cost, lump sum, or specified rate; and (7) a work authorization budget calculated using fees set forth in
Attachment E, Fee Schedule. The Engineer is not to include additional contract terms and conditions in the
work authorization. In the event of any conflicting terms and conditions between the work authorization and
the contract, the terms and conditions of the contract shall prevail and govern the work and costs incurred.

C. Work Authorization Budget. A work authorization budget shall set forth in detail (1) the computation of the
estimated cost of the work as described in the work authorization, (2) the estimated time (hours/days) required
to complete the work at the hourly rates established in Attachment E, Fee Schedule; (3) a work plan that
includes a list of the work to be performed, (4) a stated maximum number of calendar days to complete the
work, and (5) a cost-not-to-exceed-amount or unit or lump sum cost and the total cost or price of the work
authorization. The State will not pay items of cost that are not included in or rates that exceed those approved
in Attachment E.

D. No Guaranteed Work. Work authorizations are issued at the discretion of the State. While it is the State's
intent to issue work authorizations hereunder, the Engineer shall have no cause of action conditioned upon the
lack or number of work authorizations issued.

E. Incorporation into Contract. Each work authorization shall be signed by both parties and become a part
of the contract. No work authorization will waive the State's or the Engineer’s responsibilities and obligations
established in this contract. The Engineer shall promptly notify the State of any event that will affect
completion of the work authorization.

F. Supplemental Work Authorizations. Before additional work may be performed or additional costs
incurred, a change in a work authorization shall be enacted by a written supplemental work authorization in the
form identified and attached hereto as Attachment D. Both parties must execute a supplemental work
authorization within the period of performance specified in the work authorization. The State shall not be
responsible for actions by the Engineer or any costs incurred by the Engineer relating to additional work not
directly associated with the performance or prior to the execution of the work authorization. The Engineer shall
allow adequate time for review and approval of the supplemental work authorization by the State prior to
expiration of the work authorization. Any supplemental work authorization must be executed by both parties
within the time period established in Article 2 of the contract, (Contract Period). Under no circumstances will a
work authorization be allowed to extend beyond the contract's expiration date or will the total amount of funds
exceed the maximum amount payable set forth in Article 3A of the contract (Compensation).

F-1. More Time Needed. If the Engineer determines or reasonably anticipates that the work authorized
in a work authorization cannot be completed before the specified completion date, the Engineer shall
promptly notify the State. The State may, at its sole discretion, extend the work authorization period by
execution of supplemental authorization, using the form attached hereto as Attachment D.

F-2. Changes in Scope. Changes that would modify the scope of the work authorized in a work
authorization must be enacted by a writien supplemental work authorization. The Engineer must allow
adequate time for the State to review and approve any request for a time extension prior to expiration of
the work authorization. If the change in scope affects the amount payable under the work authorization,
the Engineer shall prepare a revised work authorization budget for the State's approval.
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G. New Work Authorization. If the Engineer does not complete the services authorized in a work
authorization before the specified completion date and has not requested a supplemental work authorization,
the work authorization shall terminate on the completion date. At the sole discretion of the State, it may issue
a new work authorization to the Engineer for the incomplete work using the unexpended balance of the
preceding work authorization for the project. If approved by the State, the Engineer may calculate any
additional cost for the incomplete work using the rates set forth in the preceding work authorization and in
accordance with Attachment E, Fee Schedule.

H. Emergency Work Authorizations. The State, at its sole discretion, may accept the Engineer's signature on
a faxed copy of the work authorization as satisfying the requirements for executing the work authorization,
provided that the signed original is received by the State within five business days from the date on the faxed

copy.

I. Deliverables. Upon satisfactory completion of the work authorization, the Engineer shall submit the
deliverables as specified in the executed work authorization to the State for review and acceptance.

ARTICLE 2. PROGRESS
A. Progress meetings. The Engineer shall from time to time during the progress of the work confer with the

State. The Engineer shall prepare and present such information as may be pertinent and necessary or as may
be requested by the State in order to evaluate features of the work.

B. Conferences. At the request of the State or the Engineer, conferences shail be provided at the Engineer's
office, the office of the State, or at other locations designated by the State. These conferences shall also
include evaluation of the Engineer’s services and work when requested by the State.

C. Inspections. If federal funds are used to reimburse costs incurred under this contract, the work and all
reimbursements will be subject to periodic review by the U. S. Department of Transportation.

D. Reports. The Engineer shall promptly advise the State in writing of events that have a significant impact
upon the progress of a work authorization, including:

1. problems, delays, adverse conditions that will materially affect the ability to meet the time schedules
and goals, or preclude the attainment of project work units by established time periods; this disclosure
will be accompanied by statement of the action taken or contemplated, and any State or federal
assistance needed to resolve the situation; and

2. favorable developments or events which enable meeting the work schedule goals sooner than
anticipated.

E. Corrective Action. Should the State determine that the progress of work does not satisfy the milestone
schedule set forth in a work authorization, the State shall review the work schedule with the Engineer to
determine the nature of corrective action needed.

ARTICLE 3. SUSPENSION OF WORK AUTHORIZATION

A. Notice. Should the State desire to suspend a work authorization but not terminate the contract, the State
may verbally notify the Engineer followed by written confirmation, giving (30) thirty days notice. Both parties
may waive the thirty-day notice in writing.

B. Reinstatement. A work authorization may be reinstated and resumed in full force and effect within sixty
(60) business days of receipt of written notice from the State to resume the work. Both parties may waive the
sixty-day notice in writing.

C. Contract Period Not Affected. If the State suspends a work authorization, the contract period as
determined in Article 2 of the contract (Contract Period) is not affected and the contract and the work
authorization will terminate on the date specified unless the contract or work authorization is amended to
authorize additional time.
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D. Limitation of Liability. The State shall have no liability for work performed or costs incurred prior to the
date authorized by the State to begin work, during periods when work is suspended, or after the completion
date of the contract or work authorization.

ARTICLE 4. ADDITIONAL WORK

A. Notice. If the Engineer is of the opinion that any assigned work is beyond the scope of this contract and
constitutes additional work, it shall promptly notify the State in writing, presenting the facts of the work
authorization and showing how the work authorization constitutes additional work.

B. Supplemental Agreement. If the State finds that the work does constitute additional work, the State shall
so advise the Engineer and a written supplemental agreement will be executed as provided in General
Provisions, Article 6, Supplemental Agreements.

C. Limitation of Liability. The State shall not be responsible for actions by the Engineer or any costs incurred
by the Engineer relating to additional work not directly associated with or prior to the execution of a
supplemental agresment.

ARTICLE 5. CHANGES IN WORK

A. Work Previously Submitted as Satisfactory. If the Engineer has submitted work in accordance with the

terms of this contract but the State requests changes to the completed work or parts thereof which involve

changes to the original scope of services or character of work under the contract, the Engineer shall make

such revisions as requested and as directed by the State. This will be considered as additional work and paid
for as specified under Article 4, Additional Work.

B. Work Does Not Comply with Contract. If the Engineer submits work that does not comply with the terms
of this contract, the State shall instruct the Engineer to make such revision as is necessary to bring the work
into compliance with the contract. No additional compensation shall be paid for this work.

C. Errors/Omissions. The Engineer shall make revisions to the work authorized in this contract which are
necessary to correct errors or omissions appearing therein, when required to do so by the State. No additional
compensation shall be paid for this work.

ARTICLE 6. SUPPLEMENTAL AGREEMENTS

A. Need. The terms of this contract may be modified if the State determines that there has been a significant
increase or decrease in the duration, scope, cost, complexity or character of the services to be performed. A
supplemental agreement will be executed to authorize such significant increases or decreases. Significant is
defined to mean a cost increase of any amount and a cost decrease of twenty percent (20%) or more of the
original estimated project cost.

B. Compensation. Additional compensation, if appropriate, shall be calculated as set forth in Article 3 of the
contract (Compensation). Significant changes affecting the cost or maximum amount payable shall be defined
to include but not be limited to new work not previously authorized or previously authorized services that will
not be performed. The parties may reevaluate and renegotiate costs at this time.

C. When to Execute. Both parties must execute a supplemental agreement within the contract period
specified in Article 2 of the contract (Contract Period).

ARTICLE 7. OWNERSHIP OF DATA

A. Work for Hire. All services provided under this contract are considered work for hire and as such all data,
basic sketches, charts, calculations, plans, specifications, and other documents created or collected under the
terms of this contract are the property of the State.

B. Disposition of Documents. All documents prepared by the Engineer and all documents furmished to the
Engineer by the State shall be delivered to the State upon request by the State. The Engineer, at its own
expense, may retain copies of such documents or any other data which it has furnished the State under this
contract, but further use of the data is subject to permission by the State.

C. Release of Design Plan. The Engineer (1) will not release any roadway design plan created or collected
under this contract except to its subproviders as necessary to complete the contract; (2) shall include a
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provision in all subcontracts which acknowledges the State’s ownership of the design plan and prohibits its use
for any use other than the project identified in this contract; and (3) is responsible for any improper use of the
design plan by its employees, officers, or subproviders, including costs, damages, or other liability resulting
from improper use. Neither the Engineer nor any subprovider may charge a fee for the portion of the design
plan created by the State.

ARTICLE 8. PUBLIC INFORMATION AND CONFIDENTIALITY

A. Public Information. The State will comply with Government Code, Chapter 552, the Public Information
Act, and 43 Texas Administrative Code §3.10 et seq. in the release of information produced under this
contract.

B. Confidentiality. The Engineer shall not disclose information obtained from the State under this contract
without the express written consent of the State.

C. Access to Information. The Engineer is required to make any information created or exchanged with the
state pursuant to this contract, and not otherwise excepted from disclosure under the Texas Public Information
Act, available in a format that is accessible by the public at no additional charge to the state.

ARTICLE 9. PERSONNEL, EQUIPMENT AND MATERIAL

A. Engineer Resources. The Engineer shall furnish and maintain quarters for the performance of all
services, in addition to providing adequate and sufficient personnel and equipment to perform the services
required under the contract. The Engineer certifies that it presently has adequate qualified personnel in its
employment for performance of the services required under this contract, or it will be able to obtain such
personnel from sources other than the State.

B. Removal of Contractor Employee. All employees of the Engineer assigned to this contract shall have
such knowledge and experience as will enable them to perform the duties assigned to them. The State may
instruct the Engineer to remove any employee from association with work authorized in this contract if, in the
sole opinion of the State, the work of that employee does not comply with the terms of this contract or if the
conduct of that employee becomes detrimental to the work.

C. Replacement of Key Personnel. The Engineer must notify the State in writing as soon as possible, but no
later than three business days after a project manager or other key personnel is removed from association with
this contract, giving the reason for removal.

D. State Approval of Replacement Personnel. The Engineer may not replace the project manager or key
personnel without prior consent of the State. The State must be satisfied that the new project manager or
other key personnel is qualified to provide the authorized services. If the State determines that the new project
manager or key personnel is not acceptable, the Engineer may not use that person in that capacity and shall
replace him or her with one satisfactory to the State within forty-five (45) days.

E. Ownership of Acquired Property. Except to the extent that a specific provision of this contract states to
the contrary, the State shall own all intellectual property acquired or developed under this contract and all
equipment purchased by the Engineer or its subcontractors under this contract. All intellectual property and
equipment owned by the State shall be delivered to the State when the contract terminates, or when it is no
longer needed for work performed under this contract, whichever occurs first.

ARTICLE 10. LICENSE FOR TxDOT LOGO USE

A. Grant of License; Limitations. The Engineer is granted a limited revocable non-exclusive license to use
the registered TxDOT trademark logo (TxDOT Flying “T") on any deliverables prepared under this contract that
are the property of the State. The Engineer may not make any use of the registered TxDOT trademark logo on
any other materials or documents unless it first submits that request in writing to the State and receives
approval for the proposed use. The Engineer agrees that it shali not alter, modify, dilute, or otherwise misuse
the registered TxDOT trademark logo or bring it into disrepute.

B. Notice of Registration Required: The Engineer’'s use of the Flying ‘T’ under this article shall be followed
by the capital letter R enclosed within a circle (®) that gives notice that the Flying ‘T' is registered in the United
States Patent and Trademark Office (USPTO).
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C. No Assignment or Sublicense. The Engineer may not assign or sublicense the rights granted by this
article without the prior written consent of the State.

D. Term of License. The license granted to the Engineer by this article shall terminate at the end of the term
specified in Article 2 of this contract.

ARTICLE 11. SUBCONTRACTING
A. Prior Approval. The Engineer shall not assign, subcontract or transfer any portion of professional services
related to the work under this contract without prior written approval from the State.

B. DBE/HUB Compliance. The Engineer's subcontracting program shall comply with the requirements of
Attachment H of the contract (DBE/HUB Requirements).

C. Required Provisions. All subcontracts for professional services shall include the provisions included in
Attachment A, General Provisions, and any provisions required by law. The Engineer is authorized to pay
subproviders in accordance with the terms of the subcontract, and the basis of payment may differ from the
basis of payment by the State to the Engineer.

D. Prior Review. Subcontracts for professional services in excess of $25,000 may be reviewed by the State
prior to performance of work thereunder.

E. Engineer Responsibilities. No subcontract relieves the Engineer of any responsibilities under this
contract.

ARTICLE 12. INSPECTION OF WORK

A. Review Rights. The State and the U. S. Department of Transportation, when federal funds are involved,
and any of their authorized representatives shall have the right at all reasonable times to review or otherwise
evaluate the work performed hereunder and the premises in which it is being performed.

B. Reasonable Access. If any review or evaluation is made on the premises of the Engineer or a
subprovider, the Engineer shall provide and require its subproviders to provide all reasonable facilities and
assistance for the safety and convenience of the state or federal representatives in the performance of their
duties.

ARTICLE 13. SUBMISSION OF REPORTS
All applicable study reports shall be submitted in preliminary form for approval by the State before a final report
is issued. The State's comments on the Engineer's preliminary report must be addressed in the final report.

ARTICLE 14. VIOLATION OF CONTRACT TERMS

A. Increased Costs. Violation of contract terms, breach of contract, or default by the Engineer shall be
grounds for termination of the contract, and any increased or additional cost incurred by the State arising from
the Engineer's default, breach of contract or violation of contract terms shall be paid by the Engineer.

B. Remedies. This agreement shall not be considered as specifying the exclusive remedy for any default, but
all remedies existing at law and in equity may be availed of by either party and shall be cumulative.

ARTICLE 15. TERMINATION
A. Causes. The contract may be terminated before the stated completion date by any of the following
conditions. '
1. By mutual agreement and consent, in writing from both parties.
2. By the State by notice in writing to the Engineer as a consequence of failure by the Engineer to perform
the services set forth herein in a satisfactory manner.
3. By either party, upon the failure of the other party to fulfill its obligations as set forth herein.
4. By the State for reasons of its own, not subject to the mutual consent of the Engineer, by giving thirty
business days notice of termination in writing to the Engineer.
5. By the State, if the Engineer violates the provisions of Attachment A, General Provisions Article 21,
Gratuities, or Attachment H, Disadvantaged Business Enterprise/Historically Underutilized Business
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Requirements.
6. By satisfactory completion of all services and obligations described herein.

B. Measurement. Should the State terminate this contract as herein provided, no fees other than fees due
and payable at the time of termination shall thereafter be paid to the Engineer. In determining the value of the
work performed by the Engineer prior to termination, the State shall be the sole judge. Compensation for work
at termination will be based on a percentage of the work completed at that time. Should the State terminate

this contract under paragraph (4) or (5) above, the Engineer shall not incur costs during the thirty-day notice
period in excess of the amount incurred during the preceding thirty days.

C. Value of Completed Work. If the Engineer defaults in the perfformance of this contract or if the State
terminates this contract for fault on the part of the Engineer, the State will give consideration to the following
when calculating the value of the completed work: (1) the actual costs incurred (not to exceed the rates set
forth in Attachment E, Fee Schedule) by the Engineer in performing the work to the date of default; (2) the
amount of work required which was satisfactorily completed to date of default; (3) the value of the work which
is usable to the State; (4) the cost to the State of employing another firm to complete the required work; (5) the
time required to employ another firm to complete the work; and (6) other factors which affect the value to the
State of the work performed.

D. Calculation of Payments. The State shall use the fee schedule set forth in Attachment E to the contract
(Fee Schedule) in determining the value of the work performed up to the time of termination. In the case of
partially completed engineering services, eligible costs will be calculated as set forth in Attachment E, Fee
Schedule. The sum of the provisional overhead percentage rate for payroll additives and for general and
administrative overhead costs during the years in which work was performed shall be used to calculate partial
payments. Any portion of the fixed fee not previously paid in the partial payments shall not be included in the
final payment.

E. Excusable Delays. Except with respect to defaults of subproviders, the Engineer shall not be in default by
reason of any failure in performance of this contract in accordance with its terms (including any failure to
progress in the performance of the work) if such failure arises out of causes beyond the control and without the
default or negligence of the Engineer. Such causes may include, but are not restricted to, acts of God or the
public enemy, acts of the Government in either its sovereign or contractual capacity, fires, floods, epidemics,
quarantine restrictions, strikes, freight embargoes, and unusually severe weather.

F. Surviving Requirements. The termination of this contract and payment of an amount in settiement as
prescribed above shall extinguish the rights, duties, and obligations of the State and the Engineer under this
contract, except for those provisions that establish responsibilities that extend beyond the contract period.

G. Payment of Additional Costs. If termination of this contract is due to the failure of the Engineer to fulfill its
contract obligations, the State may take over the project and prosecute the work to completion, and the
Engineer shall be liable to the State for any additional cost to the State.

ARTICLE 16. COMPLIANCE WITH LAWS

The Engineer shall comply with all applicable federal, state and local laws, statutes, codes, ordinances, rules
and regulations, and the orders and decrees of any court, or administrative bodies or tribunals in any manner
affecting the performance of this contract, including, without limitation, worker's compensation laws, minimum
and maximum salary and wage statutes and regulations, nondiscrimination, and licensing laws and
regulations. When required, the Engineer shall furnish the State with satisfactory proof of its compliance
therewith.

ARTICLE 17. INDEMNIFICATION

A. Errors, Omissions, Negligent Acts. The Engineer shall save harmless the State and its officers and
employees from all claims and liability due to activities of itself, its agents, or employees, performed under this
contract and which are caused by or result from error, omission, or negligent act of the Engineer or of any
person employed by the Engineer.

B. Attorney Fees. The Engineer shall also save harmless the State from any and all expense, including, but
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not limited to, attorney fees which may be incurred by the State in litigation or otherwise resisting said claim or

liabilities which may be imposed on the State as a result of such activities by the Engineer, its agents, or

employees.

ARTICLE 18. ENGINEER'S RESPONSIBILITY
A. Accuracy. The Engineer shall be responsible for the accuracy of work and shall promptly make necessary
revisions or corrections resulting from its errors, omissions, or negligent acts without compensation.

B. Errors and Omissions. The Engineer's Responsibility for all questions arising from design errors or
omissions will be determined by the State. All decisions shall be in accordance with the State’s “Consultant
Errors & Omissions Correction and Collection Procedures” and Texas Govemment Code §2252.905. The
Engineer will not be relieved of the responsibility for subsequent correction of any such errors or omissions or
for clarification of any ambiguities until after the construction phase of the project has been completed.

C. Seal. The responsible Engineer shall sign, seal and date all appropriate engineering submissions to the
State in accordance with the Texas Engineering Practice Act and the rules of the Texas Board of Professional

Engineers.

D. Resealing of Documents. Once the work has been sealed and accepted by the State, the State, as the
owner, will notify the party to this contract, in writing, of the possibility that a State engineer, as a second
engineer, may find it necessary to alter, complete, correct, revise or add to the work. If necessary, the second
engineer will affix his seal to any work altered, completed, corrected, revised or added. The second engineer
will then become responsible for any alterations, additions or deletions to the original design including any
effect or impacts of those changes on the original engineer's design.

ARTICLE 19. NONCOLLUSION

A. Warranty. The Engineer warrants that it has not employed or retained any company or person, other than
a bona fide employee working solely for the Engineer, to solicit or secure this contract and that it has not paid
or agreed to pay any company or engineer any fee, commission, percentage, brokerage fee, gifts, or any other
consideration, contingent upon or resulting from the award or making of this contract.

B. Liability. For breach or violation of this warranty, the State shall have the right to annul this contract
without liability or, in its discretion, to deduct from the contract price or compensation, or otherwise recover, the
full amount of such fee, commission, percentage, brokerage fee, gift or contingent fee.

ARTICLE 20. INSURANCE

The Engineer certifies that it has insurance on file with Contract Services of the Texas Department of
Transportation in the amount specified on Form 1560-CS, Certificate of Insurance, as required by the State.

No other proof of insurance is acceptable to the State. The Engineer certifies that it will keep current insurance
on file with that office for the duration of the contract period. If insurance lapses during the contract period, the
Engineer must stop work until a new certificate of insurance is provided.

ARTICLE 21. GRATUITIES

A. Employees Not to Benefit. Texas Transportation Commission policy mandates that employees of the
Texas Department of Transportation shall not accept any benefit, gift or favor from any person doing business
with or who reasonably speaking may do busihess with the State under this contract. The only exceptions
allowed are ordinary business lunches and items that have received the advance written approval of the
Executive Director of the Texas Department of Transportation.

B. Liability. Any person doing business with or who reasonably speaking may do business with the State
under this contract may not make any offer of benefits, gifts or favors to department employees, except as
mentioned above. Failure on the part of the Engineer to adhere to this policy may result in the termination of
this contract.

ARTICLE 22. DISADVANTAGED BUSINESS ENTERPRISE OR HISTORICALLY UNDERUTILIZED
BUSINESS REQUIREMENTS

The Engineer agrees to comply with the requirements set forth in Attachment H, Disadvantaged Business
Enterprise or Historically Underutilized Business Subcontracting Plan Requirements with an assigned goal or a
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zero goal, as determined by the State.

ARTICLE 23. MAINTENANCE, RETENTION AND AUDIT OF RECORDS

A. Retention Period. The Engineer shall maintain all books, documents, papers, accounting records and
other evidence pertaining to costs incurred and services provided (hereinafter called the Records). The
Engineer shall make the records available at its office during the contract period and for four years from the
date of final payment under this contract, until completion of all audits, or until pending litigation has been
completely and fully resolved, whichever occurs last.

B. Availability. The State or any of its duly authorized representatives, the Federal Highway Administration,
the United States Department of Transportation, Office of Inspector General, and the Comptroller General shall
have access to the Engineer's Records which are directly pertinent to this contract for the purpose of making
audits, examinations, excerpts and transcriptions.

ARTICLE 24. NEPOTISM DISCLOSURE
A. In this section the term “relative” means:
(1) a person's great grandparent, grandparent, parent, aunt or uncle, sibling, niece or nephew, spouse,
child, grandchild, or great grandchild, or
(2) the grandparent, parent, sibling, child, or grandchild of the person’s spouse.

B. A notification required by this section shall be submitted in writing to the person designated to receive
official notices under this contract and by first-class mail addressed to Contract Services Office, Texas
Department of Transportation, 125 East 11th Street, Austin Texas 78701. The notice shall specify the
Engineer's firm name, the name of the person who submitted the notification, the contract number, the district,
division, or office of TxDOT that is principally responsible for the contract, the name of the relevant Engineer
employee, the expected role of the Engineer employee on the project, the name of the TxDOT employee who
is a relative of the Engineer employee, the title of the TxDOT employee, the work location of the TxDOT
employee, and the nature of the relationship.

C. By executing this contract, the Engineer is certifying that the Engineer does not have any knowledge that
any of its employees or of any employees of a subcontractor who are expected to work under this contract
have a relative that is employed by TxDOT unless the Engineer has notified TxDOT of each instance as
required by subsection (b).

D. If the Engineer learns at any time that any of its employees or that any of the employees of a subcontractor
who are performing work under this contract have a relative who is employed by TxDOT, the Engineer shall
notify TxDOT under subsection (b) of each instance within thirty days of obtaining that knowledge.

E. If the Engineer violates this section, TxDOT may terminate the contract immediately for cause, may impose
any sanction permitted by law, and may pursue any other remedy permitted by law.

ARTICLE 25. CIVIL RIGHTS COMPLIANCE

(1) Compliance with Requlations: The Engineer shall comply with the regulations of the Department of
Transportation, Title 49, Code of Federal Regulations, Parts 21, 25, 27 and 28 as they relate to
nondiscrimination; also Executive Order 11246 titled Equal Employment Opportunity as amended by Executive
Order 11375,

(2) Nondiscrimination: The Engineer, with regard to the work performed by it during the contract, shall not
discriminate on the grounds of race, color, sex, or national origin in the selection and retention of
subcontractors, including procurement of materials and leases of equipment.

(3) Solicitations for Subcontracts, Including Procurement of Materials and Equipment: In all solicitations

either by competitive bidding or negotiation made by the Engineer for work to be performed under a
subcontract, including procurement of materials or leases of equipment, each potential subcontractor or
supplier shall be notified by the Engineer of the Engineer's obligations under this contract and the Regulations
relative to nondiscrimination on the grounds of race, color, sex, or national origin.
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(4) Information and Reports: The Engineer shall provide all information and reports required by the
Regulations, or directives issued pursuant thereto, and shall permit access to its books, records, accounts,
other sources of information, and facilities as may be determined by the Texas Department of Transportation
or the Federal Highway Administration to be pertinent to ascertain compliance with such Regulations or
directives. Where any information required of the Engineer is in the exclusive possession of another who fails
or refuses to fumish this information, the Engineer shall so certify to the Texas Department of Transportation or
the Federal Highway Administration, as appropriate, and shall set forth what efforts it has made to obtain the
information.

(5) Sanctions for Noncompliance: In the event of the Engineer’'s noncompliance with the nondiscrimination
provisions of this contract, the Texas Department of Transportation shall impose such contract sanctions as it
or the Federal Highway Administration may determine to be appropriate, including, but not limited to:

(a) withholding of payments to the Engineer under the contract until the Engineer complies and/or
(b) cancellation, termination, or suspension of the contract, in whole or in part.

(6) Incorporation of Provisions: The Engineer shall include the provisions of paragraphs (1) through (5) in
every subcontract, including procurement of materials and leases of equipment, uniess exempt by the
Regulations or directives issued pursuant thereto. The Engineer shall take such action with respect to any
subcontract or procurement as the Texas Department of Transportation or the Federal Highway Administration
may direct as a means of enforcing such provisions including sanctions for noncompliance provided, however,
that in the event an Engineer becomes involved in, or is threatened with, litigation with a subcontractor or
supplier as a result of such direction, the Engineer may request the Texas Department of Transportation to
enter into such litigation to protect the interests of the State; and, in addition, the Engineer may request the
United States to enter into such litigation to protect the interests of the United States.

ARTICLE 26. PATENT RIGHTS
The State and the U. S. Department of Transportation shall have the royalty free, nonexclusive and irrevocable
right to use and to authorize others to use any patents developed by the Engineer under this contract.

ARTICLE 27. COMPUTER GRAPHICS FILES
The Engineer agrees to comply with Attachment G, Computer Graphics Files for Document and Information
Exchange, if determined by the State to be applicable to this contract.

ARTICLE 28. CHILD SUPPORT CERTIFICATION

Under Section 231.006, Texas Family Code, the Engineer certifies that the individual or business entity named
in this contract, bid, or application is not ineligible to receive the specified grant, loan, or payment and
acknowledges that this contract may be terminated and payment may be withheld if this certification is
inaccurate. If the above certification is shown to be false, the Engineer is liable to the state for attorney’s fees,
the cost necessary to complete the contract, including the cost of advertising and awarding a second contract,
and any other damages provided by law or the contract. A child support obligor or business entity ineligible to
receive payments because of a payment delinquency of more than thirty (30) days remains ineligible until: all
arrearages have been paid; the obligor is in compliance with a written repayment agreement or court order as
to any existing delinquency; or the court of continuing jurisdiction over the child support order has granted the
obligor an exemption from Subsection (a) of Section 231.006, Texas Family Code, as part of a court-
supervised effort to improve earnings and child support payments.

ARTICLE 29. DISPUTES

A. Disputes Not Related to Contract Services. The Engineer shall be responsible for the settlement of all
contractual and administrative issues arising out of any procurement made by the Engineer in support of the
services authorized herein.

B. Disputes Concerning Work or Cost. Any dispute concerning the work hereunder or additional costs, or
any non-procurement issues shall be settled in accordance with 43 Texas Administrative Code §9.2.

ARTICLE 30. SUCCESSORS AND ASSIGNS
The Engineer and the State do each hereby bind themselves, their successors, executors, administrators and
assigns to each other party of this agreement and to the successors, executors, administrators and assigns of
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such other party in respect to all covenants of this contract. The Engineer shall not assign, subcontract or
transfer its interest in this contract without the prior written consent of the State.

ARTICLE 31. SEVERABILITY

In the event any one or more of the provisions contained in this contract shall for any reason, be held to be
invalid, illegal, or unenforceable in any respect, such invalidity, illegality, or unenforceability shall not affect any
other provision thereof and this contract shall be construed as if such invalid, illegal, or unenforceable provision
had never been contained herein.

ARTICLE 32. PRIOR CONTRACTS SUPERSEDED
This contract constitutes the sole agreement of the parties hereto for the services authorized herein and
supersedes any prior understandings or written or oral contracts between the parties respecting the subject

matter defined herein.

ARTICLE 33. CONFLICT OF INTEREST

A. Representation by Engineer. The undersigned represents that its firm has no conflict of interest that
would in any way interfere with its or its employees’ performance of services for the department or which in any
way conflicts with the interests of the department. The firm shall exercise reasonable care and diligence to
prevent any actions or conditions that could result in a conflict with the department's interests.

B. Certification Status. The Engineer certifies that it is not:
1. a person required to register as a lobbyist under Chapter 305, Government Code;
2. a public relations firm; or
3. a government consuitant.

C. Environmental Disclosure. If the Engineer will prepare an environmental impact statement or an
environmental assessment under this contract, the Engineer certifies by executing this contract that it has no
financial or other interest in the outcome of the project on which the environmental impact statement or
environmental assessment is prepared.

D. Restrictions on Testing. If the Engineer will perform commercial laboratory testing under this contract, on
any project the Engineer may not perform more than one of the following types of testing:

1. verification testing;

2. quality control testing; or

3. independent assurance testing.

ARTICLE 34. OFFICE OF MANAGEMENT AND BUDGET (OMB) AUDIT REQUIREMENTS
The parties shall comply with the requirements of the Single Audit Act of 1984, P.L. 98-502, ensuring that the
single audit report includes the coverage stipulated in 2 CFR 200.

ARTICLE 35. DEBARMENT CERTIFICATIONS

The parties are prohibited from making any award at any tier to any party that is debarred or suspended or
otherwise excluded from or ineligible for participation in Federal Assistance Programs under Executive Order
12549, “Debarment and Suspension.” By executing this agreement, the Engineer certifies that it is not
currently debarred, suspended, or otherwise excluded from or ineligible for participation in Federal Assistance
Programs under Executive Order 12549. The parties to this contract shall require any party to a subcontract or
purchase order awarded under this contract to certify its eligibility to receive Federal funds and, when
requested by the State, to furnish a copy of the certification.
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ARTICLE 36. E-VERIFY CERTIFICATION
Pursuant to Executive Order RP-80, Engineer certifies and ensures that for all contracts for services, Engineer
shall, to the extent permitted by law, utilize the United States Department of Homeland Security’s E-Verify
system during the term of this agreement to determine the eligibility of:
1. All persons employed by Engineer during the term of this agreement to perform duties within the
State of Texas; and
2. All persons, including subcontractors, assigned by Engineer to perform work pursuant to this
agreement.
Violation of this provision constitutes a material breach of this agreement.
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ATTACHMENT B

SERVICES TO BE PROVIDED BY THE STATE

The State will perform or provide to the Engineer the following items:

One set of electronic copy (provided on Compact Disc (CD) or dropbox) and 4 sets
of 11" x 17" hard copies of plans, proposals and any addendums per project.

Limited Access to Site Manager, Crossroads, Sharepoint.

Training in Site Manager.

Storm Water Pollution Prevention Plan (SW3P) forms and district guide lines.
Best Practices coordination procedures (Disadvantaged Business Enterprise,
Materials, General Bookkeeping, applicable State and District Standard Operating

Procedures (SOP’s)).

Field office containing office furniture, one phone line, one copier, scanner and all
utilities, if required.

. Concrete testing and curing facilities including cylinder breaker with water tank and

heater.

. Construction Time Schedule prepared by the State’s Designer or Contractor.

Applicable forms.

The State will furnish all necessary laboratory equipment for tests performed at hot
mix plants.

The State will verify technicians’ certification and equipment in all State Test
Procedures as required per State requirements and the Quality Assurance Program.

Structural welding inspection.
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ATTACHMENT C

SERVICES TO BE PROVIDED BY THE ENGINEER

The Texas Department of Transportation (State) is entering into a contract with a consulting
firm (Engineer) to manage construction of specific operations and to provide Engineer Led
Inspection Teams (ELIT) to perform various types of services that include, but are not limited
to, the following:

A

B.

C.

D.

E.

Structure Inspection (bridge) — includes foundations, substructure and superstructure.
Concrete Paving Inspection — includes the subgrade up to the pavement.

Hot Mix Asphailt Paving Inspection — includes the subgrade up to the pavement.
Inspection of barricades, signs, and traffic handling.

Storm Water Pollution Plan Inspection.

Additionally, at the direction of the State, the Engineer shall provide the types of services that
include, but are not limited to, the following:

A.

B.

Change Orders management.

Track all shop drawing submittals (State and Railroad), reviews and approvals.
Co-ordinate railroad activities with all necessary entities.

Railroad inspection and testing per relevant standards, manuals, and policies.

Review, inspect, and provide engineering analysis on Traffic Control Plans (TCP).
Verify ramp & lane closures are in accordance with State guidelines.

Review work schedule, plan changes, construction issues, traffic changes, public
information topics to include review and approval of the contractor's baseline schedule

as well as monitoring the schedule.

Perform scheduling services to include baseline review, monthly update reviews and
TIA’s using CPM methodology.

Identify and make recommendations to the State for the corrections of plan errors and

omissions, substitutions, defects and deficiencies in the work of the contractor,
subcontractors, vendors, etc.
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J. Maintain as-built plans.

K. Inspection to include daily diaries, weekly Storm Water Pollution Prevention Plan
(SW3P) inspections, testing (Lab and Field).

L. Utilize Site Manager to perform recordkeeping tasks.

M. Perform material testing and inspection in the field at the plant or stockpile source.

N. Perform utility inspection and coordination as warranted and directed.
GENERAL REQUIREMENTS

The Engineer shall provide all labor, equipment, tools, and incidentals to inspect, sample, test
and recommend acceptance to the State on the specific construction operations as defined in
the scope of services.

The Engineer shall be responsible for Engineer led inspection teams to ensure the specific
operations as defined within the work authorizations are conducted in accordance with the
construction plans, specifications, special specifications and special provisions.

The Engineer shall provide certified personnel, outlined in the Quality Assurance plan, that are
knowledgeable of all materials testing procedures. All personnel performing acceptance tests
must be certified. The Engineer shall provide copies of current certifications.

The Engineer shall assist and advise the State in matters of policy and procedure, and
generally accepted industry practices. The Engineer shall identify deficiencies in the work of
the contractor, its subcontractors, its vendors and its consultants in the specific construction
operations and inform the State of these deficiencies.

The Engineer shall coordinate with the State District's Area Engineer or the Area Engineer’s
designee to schedule inspection of contractor work activities. The Engineer shall be required to
be on-site performing inspection duties at any time the work is being performed including
nighttime hours and on weekends as required by the planned construction work. No overtime
will be paid without prior approval from the State.

The scope of the project is based on the construction contract construction schedule, added
days to the schedule as well as a closeout period. The Engineer shall be responsible to close
out the project and ensure that documentation and project related issues have been resolved
and submitted to the State.

The Engineer shall conduct any meetings required by the State to discuss specifications and

action plans with regards to the pertinent bid items, e.g. weekly co-ordination meetings and
pre-activity meetings.
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The Engineer shall perform Construction Engineering and Inspection (CEl) services, to assist
the State in managing its construction operations before, during, and after the construction of
improvements.

The Engineer shall provide “work around” ideas to keep project moving when there is a utility
conflict.

The Engineer shall assist the State throughout all aspects and phases of construction
operations and as requested by the State, fully support the State in its dealings with the
contractor, suppliers, subcontractors, other engineers, legal counsel, accountants, other
consultants, government entities, utilities, property owners, and the general public.

The Engineer shall provide qualified technical and professional personnel to adhere to
professional standards consistent with those typically met by nationally known and highly
regarded construction management firms assigned with the terms of this agreement. Unless
otherwise instructed by the State, the Engineer shall minimize the need for the State to apply
its own resources to assignments.

The State reserves the right to require replacement of any personnel assigned to the project
during this contract if performance is determined to be unsatisfactory by the State, or if any
required certifications are allowed to lapse.

Relevant Standards, Manuals and Policies. The Engineer shall be responsible for the
Construction Engineering and Inspection of an assigned project to ensure it is constructed in
accordance with the construction plans, specifications, special specifications and special
provisions. The Engineer shall ensure compliance with all the State’s relevant standards,
manuals, and policies, including the Construction Contract Administration Manual (CCAM) and
the Texas 2015 Standard Specifications for Construction and Maintenance of Highways,
Streets, and Bridges (Spec Book), special specifications, and special provisions. The Engineer
shall follow the TxDOT 2015 Guide for Sampling and Testing, the District's Procedures, the
guidelines in TxDOT Utilities Manual, the Texas Manual on Uniform Traffic Control Devices
(TMUTCD), AREMA Standards, Kansas City Southern Standards, and all manuals accessible
on the State’s external Website.

The Engineer shall have knowledge in grading operations (permanent metal deck forms and
precast concrete panels). The Engineer shall have knowledge and proficiency with the Bridge
Geometry System (BGS). The Engineer shall have knowledge in Bridge Foundation and
Design Utilizing Texas Cone Penetrometer Founding methodology, knowledge of OSHA
regulations and knowledge in Bridge Structural analysis, specifically the ability to analyze
structures which may be subjected to construction loading (cranes, heavy construction
equipment).

Level of Authority as Granted by the State. The Engineer shall be delegated certain levels
of authority in decision making on the project at the discretion of the State. This will be further
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described under the appropriate tasks. The Engineer shail assist and advise the State in
matters of policy and procedure, and generally accepted industry practices.

Plan Errors and Omissions by Others. The Engineer shall provide services including
identification and recommendation of corrections of plan errors and omissions, substitutions,
defects, and deficiencies in the work of the contractor, its subcontractors, its vendors and its
consultants and coordinate all efforts to meet the project budget and schedule. Any plan errors
submitted by the contractor shall be addressed with the State immediately.

Hours of Work. The Engineer shall coordinate with the Area Engineer or the Area Engineer’s
designee to schedule inspection of contractor work activities. The Engineer shall be required to
work during nighttime hours and on weekends as required by the planned construction work.

If, at any time during the project, weather conditions, project delays, or work stoppages
temporarily reduce the need for personnel, the State has the authority to reduce the weekly
hours below forty (40) per week, per individual. It is the duty of the Engineer to manage the
overtime accordingly.

No overtime will be paid without prior approval from the State. The scope is based on the
construction contract construction schedule, added days to the schedule as well as a closeout
period. The Engineer shall be responsible to close out the project. This includes ensuring that
all documentation and project related issues have been resolved and submitted to the State by
the Engineer. '

Progress Reporting and Invoicing. The Engineer shall invoice according to the Function
Code breakdowns as shown in Attachment “C” of this contract and Exhibit “D”- Fee Schedule,
of each Work Authorization. The Engineer shall submit each invoice electronically directly to
the applicable Professional Engineering Procurement Services (PEPS) Support Center using
the State’s template for the appropriate method of payment template.

On a monthly basis the Engineer shall enter their Historically Underutilized Business (HUB) or
Disadvantage Business Enterprise (DBE) Reporting and Projected vs. Actual information
directly into the Professional Services-Contract Administration Management System (PS- -
CAMS) Consultant Portal.

The Engineer shall submit a monthly written progress report to the State’s Project Manager
regardless of whether the Engineer is invoicing for that month. The Engineer’s written progress
report shall describe activities during the reporting period; activities planned for the following
period; problems encountered and actions taken to remedy them; list of meetings attended;
and overall status, including a percent complete by task.

Field Office Equipment. The Engineer shall provide computer equipment, Personal
Protective Equipment (PPE) and identifiable vehicles for its personnel. The computer
equipment shall include laptop computers, capable of running Site Manager. Additionally, the
Engineer shall provide printers and cell phones not otherwise provided by the contractor but
needed to perform the work. The PPE shall meet all current standards set by OSHA and the
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State Requirements to include safety glasses. The Engineer shall obtain and utilize Site
Manager Support software or its equivalent.

Limited Access to State’s Site Manager. The Engineer shall receive limited access to the
State's Site Manager. The Engineer shall sign forms 1828, Information Security Compliance;
1980, Request for External Access to the State’s Information Systems; 2110, Information
Resources Confidentiality Agreement, and DR-IRI Information Access Request Form. These
access rights will be revoked once the contract is complete.

Construction Issues and Conflicts. The Engineer shall identify, track and assist in the
resolution of construction issues and conflicts, and provide data to the Area Engineer and the
Area Engineer's representatives to support monitoring and recording of construction activities.

TASK DESCRIPTIONS AND FUNCTION CODES
FUNCTION CODE 145 (145, 164) - MANAGING CONTRACTED/DONATED PE

A. PROJECT MANAGEMENT AND ADMINISTRATION

1. The Engineer, in association with the State’s Project Manager shall be responsible for
directing and coordinating all activities associated with the project to comply with State
policies and procedures, and to deliver that work on time.

2. Project Management and Coordination. The Engineer shall coordinate all subconsultant
activity to include quality of and consistency of work and administration of the invoices
and monthly progress reports. The Engineer shall coordinate with necessary local
entities.

3. The Engineer shall:

a. Prepare monthly written progress reports for each project.

b. Develop and maintain a detailed project schedule to track project conformance to
Exhibit C, Work Schedule, for each work authorization. The schedule submittals
shall be hard copy and electronic format.

c. Meet on a scheduled basis with the State to review project progress.

d. Prepare, distribute, and file both written and electronic correspondence.

e. Prepare and distribute meeting minutes.

f. Document phone calls and conference calls as required during the 'project to
coordinate the work for various team members.
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FUNCTION CODE 309 (309) — DESIGN VERIF/CHANGES/ALTER

A. DESIGN VERIFICATION, CHANGES AND ALTERATIONS

1. Change Orders

a.

b.

The Engineer shall review the CCAM on change orders to understand the State’s
policy. '

The Engineer shall provide an estimated cost of change orders to the State and aid
the State in price negotiations of new pay items added by change order. Review the
information submitted by the contractor to verify the prices are within the current
State wide or district bid averages. If the price exceeds the bid averages, review the
breakdown to ensure the contractor is using the allowed mark-ups as specified in the
Spec Book. Prices should be fair and reasonable based on the time, material,
equipment and labor necessary to perform the work.

The Engineer shall provide appropriate documentation including justification for the
change order, revised drawings and plan sheets with appropriate design backup
documentation, cost breakdowns, time impacts, and change order descriptions.
Record this information in Site Manager for execution by the State.

The Engineer shall work with the State on submitting change orders. All change
orders shall be signed by the State.

The Engineer shall coordinate with the State by sending all change orders to the
assigned District for funding before a change order is sent to the contractor.

The Engineer shall provide all documentation supporting the need for any change
orders.

The Engineer shall provide all plan sheets associated with change orders. The plan
sheets shall be signed, sealed and dated by a Texas Registered Professional
Engineer. The Engineer shall not perform inspections on their design. The State will
perform or the State will use another provider to perform inspections on the
Engineer’s design.

. The Engineer shall provide Complete District Change Order Checklist, signed by the

Engineer.

The Engineer shall follow any current and new processes that are mandated by the
State. _

If third party funds are associated with the change order, the Engineer shall assist
Area Office (AO) as needed.

DELIVERABLES:

The Engineer shall provide the following:

Sealed, revised plan sheet(s) for any changes made, and corresponding
recommended change orders

All change orders funded by the State and by the contractor

All documentation supporting the need for any change orders
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All plan sheets associated with change orders shall be sealed by an Engineer
Complete District Change Order Checklist, signed by the Engineer
Site Manager Change Order sheets

2. Submittal, Tracking and Approval of the Shop Drawings

a.

oo

g.

The Engineer shall log, monitor, and coordinate the contractor's submittals of
fabrication plans, erection plans, shop drawings, change orders, Material on Hand,
time extensions, product and material submittals, and Requests for Information
(RF1).

The Engineer shall forward submittals and shop drawings to the appropriate party
and verify return of documents.

The Engineer shall address RFI’s as directed by the State.

The Engineer shall make recommendations to the State for resolution of any RFI's
and draft any correspondence necessary for the resolution of the RFI.

The Engineer shall coordinate RFI resolutions with appropriate party as directed by
the State.

The Engineer shall submit all shop drawing electronically as outlined in the “Guide to
Electronic Shop Drawing Submittal”.

The Engineer shall track all shop drawing submittals, reviews and approvals.

FUNCTION CODE 300 (310) - GENERAL FUNCTION

A. PROJECT SUPERVISION

1. For Traffic Control Inspection, the Engineer shall:

a.
b.

C.

Review plan sheets for Traffic Control Plan (TCP) changes or modifications.

Verify that all lane and ramp closures follow State guidelines and lane restrictions as
found in the project plans.

Ensure that all lane closure information is sent to the assigned District Public
Information Office (PlO), Corridor Mobility Coordinator and others as directed one
week prior to the closure.

Ensure that if scheduled lane closures are cancelled, a District’'s P10, the Corridor
Mobility Coordinator and others, as directed, are notified immediately with updated
information.

Coordinate lane closures with the AO staff.

Oversee project barricades and signs on a daily basis and coordinate corrections
with the contractor as required.

Perform inspections of barricades and report to contractor on Form 599 at a
minimum of three inspections per month (two daytime inspections and one nighttime
inspection).

Coordinate with the AO so that a barricade inspection report is performed by the
District Construction office and coordinate corrections with contractor.

Complete Form 599, documenting deficiencies or actions needed and submit to
contractor for corrective actions. The Engineer shall document when the deficiencies
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or actions are addressed and escalate as required. Once completed, send to AO for
review. No copies shall be maintained by the Engineer, nor sent to any individual via
email.

Ensure the contractor makes repairs to critical items immediately and other
deficiencies or actions shall be addressed as soon as possible per item 502
Barricades, Signs, and Traffic Handling and enforce non-payment of item, if needed.
Ensure all items meet requirements of Texas Manual on Uniform Traffic Control
Devices (TMUTCD), TCP, standards and specifications and State compliant list
which include at a minimum:

i. proper devices are used

ii. devices are clean and free of damage
iii. devices are properly aligned and spaced
iv. devices have proper reflectivity

v. pavement markings are performing properly
vi.  proper flagging procedures are followed

vii.  signs are properly mounted and not leaning
viii.  the overall set up is in compliance

2. For Project Coordination, the Engineer, as directed by the State, shall provide the
following in writing (for example, meeting minutes and e-mails):

a.

b.

Conduct weekly coordination meetings on the project with the State Representative,
contractor, Subcontractors and other interested parties.

Participate in safety meetings with the State on the job site or Area Office or as
required by the State.

Conduct pre-activity meetings for major operations or traffic control changes.

. Review the work schedule, plan changes, construction issues, submittal progress,

traffic changes, public information topics, and all other relevant matters to include
review and approve the contractor's baseline schedule to verify the contractor has
followed the approved Traffic Control Plan and all work has been incorporated into
the schedule.

Monitor the progress of the contractor's approved schedule and the progress of the
work with the goal of meeting the contract completion date, review and monitor the
contractor's work schedule monthly and recommendation to the State regarding any
changes or needed changes to the schedule, and notify the State if the schedule
does not adequately reflect appropriate completion dates, reasonable resources, or
errors in logic. If additional time is requested by the contractor, the Engineer shall
review the contractor’s request and verify the time impact analysis.

Analyze the contractor's monthly Critical Path Method (CPM) schedule and provide
recommendations for modifications or acceptance and verify the CPM schedules
follow all guidelines described in the specifications. Any revisions to the schedule
will require approval by the State.

3. For Project Correspondence, the Engineer shall:

Page 8 of 20 ATTACHMENT C



b.

Legacy Contract No. 18-5SDP5017
ERP Contract No. 4479

Upon receipt of written correspondence from the contractor, draft a response within
five (5) working days for the State to review, comment, approve and sign. The
Engineer shall track all correspondence, approved or outstanding. All informal
correspondence should be sent to the State via e-mail. All formal correspondence
should be sent on the Engineer’s letterhead. _

Manage project issues and work directly with the contractor as directed in writing by
the State.

c. Escalate any major project issues to the State.
d.

Copy the State's Project Manager (PM) on all internal and external correspondence.

DELIVERABLES

The Engineer shall provide the following:

Monthly Barricade Inspection Reports
Baseline Schedule review

Monthly Update Reviews

Time Impact Analysis Reviews

FUNCTION CODE 300 (320) - GENERAL FUNCTION

A. INSPECTION OF WORK IN PROGRESS AND PROJECT RECORDS

1. The Engineer shall inspect work incorporated into the project as assigned by the State

to:
a.

b.

Verify that the project is built according to the plans and specifications, and all
contract documents.

Verify the accuracy of the work and determine pay quantltles by making
measurements as assigned by the State.

Verify all the specifications and special provision requirements are met for inspected
items of work regarding materials, construction, measurement and payment.

Verify daily quantities for each item of work assigned, performed and tabulate into a
monthly pay estimate to the contractor. The estimate shall be furnished to the State
for execution of payment via Site Manager.

Enter measurement and payment information daily into Site Manager for the items
inspected by the Engineer personnel.

All fields shall be completed in Site Manager, unless otherwise directed by the
District's construction personnel.

Verify all material sourcing information is entered into Site Manager and address all
material or testing deficiencies on a monthly basis.

2. The Engineer shall maintain all records on the project per State and District procedures
including Daily Work Reports (DWR), diaries, shop drawings and submittals, RFI
drawings and sketches of measured items, sets of plans, record set plans, material on
hand forms and general correspondence.
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3. The Engineer shall verify proper drill shaft or pile installations. Inspector should have
knowledge in geological materials to ensure proper founding is achieved, proper
underwater and slurry displacement concrete placement procedures and proper use of
steel casing for dewatering and stability applications are implemented.

4. The Engineer shall verify appropriate mill tests, materials approval and Buy America
certifications are available as required.

5. The Engineer shall verify Historically Underutilized Business (HUB) documentation;
Commercially Useful Function reviews; Prompt Pay and Wage rate surveys are
complete and correct. Verify corrections are made by the contractor.

6. The Engineer shall verify and document all contractors’ Form CST-C_1 (Additional
Classification and Wage Rate Request) and Form 2182 (Commercially Useful Function
Site Review) as directed by the State in writing (meeting minutes, emails and other).

7. For Monthly Progress Estimates, the Engineer shall:
a. Prepare all monthly progress estimates in Site Manager for approval by the State
and submit them on the date that is determined by the State for each estimate cycle.
b. Verify all quantities and coordinate with the contractor when discrepancies arise.
c. Submit a copy of the Site Manager installed work report or equivalent at the end of
each week to the contractor for concurrence.
d. Make recommendation for payment for work inspected during the month.

8. The Engineer shall maintain a log of all contractor submittals including RFI’s, shop
drawings, concrete, police officer hours, material testing requirements, material on
hand, reviews, approvals, and any other logs deemed necessary by the State, and upon
request provide the log to the State.

9. The Engineer shall administer the material on hand, process and shall:

a. Verify eligibility for payment of any material requested for payment of material on
hand.

b. Monitor and verify material on hand before paying the contractor per the
requirements of the specification.

c. Perform on-site and off-site checks to verify the material is part of the contractor’s
inventory as directed. '

d. Collect invoices, certifications and testing information from the contractor to pay for
material on hand within sixty (60) days.

e. Remove the material from the estimate, if no invoices are provided within sixty (60)
days.

f. Spot check on-site and off-site the material on hand and document for accuracy.

g. Maintain a log per State District procedures.

10.For the Environmental Process, the Engineer shall:
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a. Follow all current Storm Water Management guidelines and verify SW3P and
Environmental Permits Issues and Commitments (EPIC) sheet requirements are
followed.

b. Verify appropriate permits are in place for all contractor Project Specific Locations
(PSL'’s).

c. Maintain the SW3P working drawings, which shall be located in the field office at all
times.

d. Maintain documentation in accordance with the Texas Pollutant Discharge
Elimination System’s (TPDES), and Construction General Permit (CGP).

e. Perform SW3P inspections every seven (7) calendar days and record the results on

the State’s 2118 form and report and deficiencies to the contractor and verify

corrections were made per the requirements of the CGP.

Verify that the contractor follows the guidelines of the CGP.

Notify the State immediately in the event the contractor has failed to make the

corrections as per the requirements of the CGP.

Provide all environmental correspondence to the State.

If there are any change orders or added construction that will impact the

Environmental document, the Engineer shall coordinate with the State to provide the

necessary documentation.

j. Maintain a separate SW3P working copy of plan set and verify it is updated
accordingly to remain in compliance.

k. Provide personnel certified in EMS Training Matrix, ENV103 and ENV300, or
equivalent.

~z a=m™

11.For Documenting and Reporting, the Engineer shall:

a. Prepare a DWR for each day of work from the begin work date until final
acceptance. All inspectors shall prepare their own DWR each day they are on the
project. Each DWR must have the weather recorded for that day, including
temperature high and low, weather conditions, all visitors to the project, traffic
conditions, lane closure hours, police officer names and hours worked, portable
message sign hours, instruction given to the contractor, the contractor work hours,
the contractor's equipment and utilization, and equal employment opportunity (EEO)
issues, safety concerns, SW3P information, and accidents. When recording
information pertaining to accidents, record only factual information as observed; not
personal opinion. Also, include the subcontractors on the project, the number of
hours on the project, and the work they are performing, and items for payment.

b. Maintain all relevant subcontractor forms, contract assurance logs, agreements, and
statements of compliance.

c. Submit subcontractor approval requests to the State’s Area Office (including hauling
trucks). The State will input the approval date into Site Manager. State approval
shall be required prior to payment to the contractor for the work performed by the
subcontractor.

d. Fill out the DWR work items tab as a means to pay for items of work inspected.
Input the station number, supporting calculations, quantity being paid, any
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comments or remarks necessary, and any other information to properly distinguish
the item being paid. Reference plan sheets as reference markers.

Maintain hard copies of measurements and attachments that support the
calculations and quantities listed in the DWR's.

Maintain a daily diary on the project in Site Manager. This diary will allow the
Engineer to recommend payment for the items listed in the DWR and to charge time
on the project and maintain milestone charges, if applicable. No paper diary will be
maintained.

Identify items that will overrun and under run during the course of the project. These
should be addressed via change order per the State policy.

Follow State’s Concrete Procedures for field concrete specimens.

Maintain a set of project records and setup according to State procedures.
Coordinate with the State for the State District Audits to be performed. Track
resolution of audit deficiencies.

12. The Engineer shall provide all items that are listed under the Field Office Equipment
Section of this scope.

DELIVERABLES for items 1-12
The Engineer shall provide the following:

Monthly Project Estimates (with hard copies of measurements and attachments that
support the calculations and quantities listed in the estimate).

Monthly 3rd party estimates.

Monthly Material on Hand forms (1914 and 1915) HMA CX2 forms.

Paid invoices for material on hand.

Documentation for extra work.

SW3P Working Plan Set.

Weekly SW3P inspections (2118-D Form).

One DWR per day by each person inspection items of work on the project (record in
Site Manager) and supporting hard copy documentation.

All drill shaft or pile logs (record in Site Manager).

One Diary per day by the project Engineer or Project Manager (record in Site
Manager).

13. Construction Scheduling Support Services (Primavera Scheduling Software)

a.

Contract Time Determination

i. The Engineer shall develop a contract time determination schedule for the
State’s use in establishing the working days for the PS&E.

ii. The Engineer shall use production rates approved by the State.

iii. The Engineer shall use Primavera scheduling software unless directed
otherwise by the State.

iv.  The Engineer shall use appropriate calendars and coding for modeling the type
of work and incorporate weather and other constraints in the calendars.
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The contract time calendar should conform to the definition of a working day as
defined in the PS&E.

The Engineer shall develop the time determination schedule to follow the traffic
control plans taking into consideration the breakdown of quantities of work to be
done in each phase.

The Engineer shall review contract time determination schedules and provide a
written summary of findings.

b. Prellmlnary and Baseline Schedules

The Engineer shall review, analyze, and provide recommendations and submit
a review report on Contractor’s preliminary schedule.

The Engineer shall review, analyze, and provide recommendations and submit
a review report on the contractor’s baseline schedule.

The Engineer shall attend Preconstruction Meeting and any other required
meetings.

c. Schedule Updates (Progress and Revised)
The Engineer shall:

vi.

Vii.
viii.

Review and analyze Contractor's monthly progress schedule updates, and
submit updated Schedule Review Report. Include a detailed review of critical
and near critical activities. Compare current update to previous updates using
Claim Digger.

Review and analyze Contractor's monthly schedule updates for revisions and
submit Revised Schedule Review Report. Compare revision to previous version
of schedule using Claim Digger.

Coordinate with the State’s field personnel or District Construction Office, to
compare actual construction status with the Contractor's monthly update.
Verify accuracy of the schedule, actual start dates, actual finish dates, and
percent complete or remaining duration. Review the monthly Daily Work
Reports (DWR).

Schedule monthly site visits with the State’s District Construction Office or Field
personnel.

Upon the State’'s request, coordinate with the State's personnel on adjacent
projects to determine possible conflicts or impacts.

From interim schedule updates provided by the Contractor, identify changes in
critical path or changes in controlling delays.

Identify possible future scheduling conflicts and report.

Develop a Project Schedule Status Report (PSSR) to monitor project
completion dates, identify actual and potential critical path slippage, and
recommend strategies for mitigating critical path delays.

Monitor the effects of weather (calendar-day projects) and other non-excusable
impacts on the schedule and provide means to separate these from excusable
impacts.

Monitor Disincentive Milestones.

Verify that schedule updates are separate: Progress Schedule vs. Schedule
Revisions (Revisions require the State’s approval) in accordance with the
specifications.
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Attend meetings on an as needed basis.

d. Time Impact Analysis (TIA)
The Engineer shall:

Review and analyze TIAs from the contractor in accordance with the Special
Provision or the 2004 Standard Specifications for Construction and
Maintenance of Highways, Streets, and Bridges Spec Book.

Coordinate with State’s Area Office and District Construction Office personnel
to determine the validity of the TlAs.

Assist in analyzing Delay Claims.

Provide report for the justification of granting or rejecting time requested to the
State.

v. Review overhead documentation for compensable delays.

vi. Recommend scheduling alternatives to mitigate impact resulting from conflict to
the State.

vii. Perform independent TIA as an alternative to Contractor submittal.

viii. Monitor PSSR to verify the TIA process.

e. General

The Engineer shall:

Investigate, analyze and recommend resolution to mitigate schedule impacts
between adjacent construction contracts as directed by the State.

Inform the State's Area Engineer and District Construction Office of upcoming
lane closures, and high demand inspection needs.

Inform the State of milestone status, major traffic changes, and project
completion for posting to the project web page by the State.

iv. Review contract time determination schedules and provide written summary of
findings.
DELIVERABLES

The Engineer shall provide the following:

o Contract Time Determinations to include the following:

o Contract time determination schedules with the listing of activities, production
rates, quantities, and durations to support the resuiting contract time.

o Baseline Schedule Review Reports to include the following:

o Transmittal letters to State’s Area Engineer and District Construction Office
providing summary of findings and recommendations to accept or reject the
preliminary or detailed (baseline) schedule.

o Draft letters for State’s Area Engineer’'s signature notifying Contractor of
schedule acceptance or rejection.

o Completed Checklists for Schedule Review.
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o Detailed listings of schedule deficiencies.
o Any other documentation to support findings.

e Schedule Updates (Progress and Revised) Review Reports to include the
following:

o]

Progress Schedule Review Report

= Transmittal letter to State’s Area Engineer and District Construction Office

providing the following:

o summary of findings,

o lists identifying potential future critical path impacts, and

o recommendations to accept or reject the update.

Draft letter for State’s Area Engineer's signature notifying Contractor of
schedule update acceptance or rejection.

Completed Checklist for Progress Schedule Review.

Detailed listing of schedule deficiencies.

Claim Digger output with written explanation of the results summary form.
Updated Project Schedule Status Report (PSSR).

Plots of look-ahead schedules showing work planned for next 2 months.
Any other documentation to support findings.

Revised Schedule Review Report

Transmittal letters to State’s Area Engineer and District Construction Office
providing summary of findings and detailed discussions of revisions including:
o changes to critical path due to the revision,

o changes to the project calendars,

o changes to resources or sequencing,

o discussions of the positive and negative effects of the revisions, and

o recommendations to accept or reject the revision.

Draft letters for State’s Area Engineer's signature notifying Contractor of
schedule revision acceptance or rejection.

Updated Project Schedule Status Reports.

Claim Digger output with written explanation of the results summary form.

Any other documentation to support findings.

¢ Time Impact Analysis Review Report to include the following:

o Transmittal letter to State's Area Engineer and District Construction Office
providing summary of findings and recommendation to accept or reject the time
impact analysis.

Draft letter for State’s Area Engineer's signature notifying Contractor of TIA

o

O

O

acceptance or rejection. _
Copies of recommended scheduling alternatives to mitigate impacts resulting
from conflicts.

Independent TIAs as an alternative to Contractor's submittals.
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Progress Report to include the following:
o A progress report that compares planned construction performance, expressed

as percentage complete, with actual performance.

o Summary statements regarding accomplishments during the reporting period and
listings of major concerns and issues pertaining to construction progress.

o A summary progress report will be developed and maintained that shows the
overall status of the entire construction project for presentation.

o A ninety (90) day look ahead of critical and near critical activities.

FUNCTION CODE 300 (330) - GENERAL FUNCTION

A. JOB CONTROL

1.

The Engineer shall perform all sampling and testing of components and materials in
accordance with the standard specifications, and all other standard and special
specifications and special provisions applicable in this agreement. Meet the minimum
sampling frequencies set out in the TxDOT 2010 Guide Schedule for Sampling and
Testing for materials. The testing shall include the following materials and all the
components of the materials listed: Asphalt, Concrete, Soils and Aggregates. The
estimated number of samples and tests are based on quantities in the executed
construction contract.

a. The Engineer shall ensure the testing is completed and input or import results

directly into Site Manager. NOTE: The contractor is responsible for testing Item 360
Concrete Paving. :
The Engineer shall provide certified personnel, outlined in their Quality Assurance
and Quality Control (QA/QC) plan that are knowledgeable of all materials testing
procedures. All personnel performing acceptance tests must provide certifications
and must maintain the certifications throughout the project. The State reserves the
right to require replacement of any technician during this contract if performance is
determined to be unsatisfactory or the technician fails to maintain appropriate
certifications.

The Engineer shall provide technicians certified in accordance with TxDOT Quality
Assurance Programs for Construction (QAP) or other State approved programs,
such as the Texas Asphalt Pavement Association (TxAPA) for Hot Mix Asphalt, and
the Soils and Base Certification Program, as listed below.

i. Hot Mix Asphalt Testing
+ Levell-A
 Levell-B
« Levelll

All other required tests in the Manual of Testing Procedures 200-F Series or
American Society for Testing Materials (ASTM) Procedures not covered in
Level I-A, Level I-B, or Level I
ii. Concrete Testing

« QAP Program for Concrete Testing
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« ACI Grade 1 and other tests outlined in the Manual of Testing Procedures
400-A Series or ASTM Procedures that are required but not included in the
QAP Program.

Soil Testing

. SB 101

. SB102

. SB103

. SB 201

. SB 202

« All other required tests in the Manual of Testing Procedures 100-E Series or

ASTM Procedures not covered above.

The Engineer shall notify the State, to determine if any tests may be waived.

The Engineer shall attend preconstruction QA and QC testing meetings prior to
beginning work.

The Engineer shall:

Review and recommend approval or rejection for all sampling and testing
documentation submitted by the contractor for compliance with applicable State
and federal regulations, standards, and contract requirements.

Verify all materials used meet specifications, or identify materials that do not
meet specifications and recommend action which should be taken.

Certify that all materials used during construction meet the specifications as
outlined in the Site Manager Support System.

Work closely with the State to resolve all material discrepancies before the next
monthly estimate is processed by utilizing the XiteReport in Site Manager.

Enter or import all test data directly in Site Manager.

Enter or import all mix designs, concrete and asphalt, directly into Site
Manager.

The Engineer shall report failing tests to the State within twenty-four (24) hours.
The Engineer shall attend all required Site Manager training.

DELIVERABLES:

The Engineer shall provide the following:

Monthly Deficiency Reports to track material issues (one (1) per month)
Certification Verifications

Testing documentation as applicable

Letters of Certification

Test Exception Letter

Submit a list of failed test results on a monthly basis and recommended action.
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FUNCTION CODE 300 (352) — GENERAL FUNCTION

A. FINAL CONSTRUCTION DOCUMENTS

1. For Final Construction Documents the Engineer shall:

a.
b.

f.

Provide a comprehensive punch list to the contractor when work nears completion.
Verify that all punch list work is complete before recommending acceptance to the
State.

c. Provide the contractor punch list to the State.
d.

Provide final complete construction records including as-built plans, final quantities,
complete test reports, final HUB reports, and project documentation (including all
general correspondence that occurred during the project) within thirty (30) days of
final acceptance of the project by the State. Final project documentation shall
include the following: folder labeled by item number for items requiring additional
back-up; copies of all of the change orders with back-up; Material Invoices back-up;
Manifest tickets for all material paid by weight (Asphalt, Concrete, Lime, etc.);
Material on Hand forms 1914 and 1915; Texas Department of Licensing and
Regulation (TDLR) Inspections; and any other applicable records necessary to
complete the review. The Engineer shall submit the correspondence folder with the
final records including the as-builts when submitting the final documents.

Provide a letter to the Area Office recommending certification that the project was
constructed in substantial compliance with the plans and specifications and that
materials incorporated in the construction work and operations were in conformity
with the approved plans and specifications.

Contact TDLR for inspection of work performed.

DELIVERABLES

The Engineer shall provide the following:

Final Records labeled by item number

Manifest Tickets (Asphalt, Concrete, Hot Mix, Lime)
Copies of all change orders created on the project
Material on Hand forms for the duration of the project
Barricade Inspection Forms

TDLR Inspection Report

Correspondence File

As-built Plans

Test Certification Report

Failing Samples Report
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FUNCTION CODE 300 (390) — GENERAL FUNCTION

A. CONSTRUCTION ENGINEERING NOT OTHERWISE CLASSIFIED

1. The Engineer shall perform:
a. Post Letting Activities Prior to Construction to include:
i. Schedule and assist in conducting a preconstruction conference for the project,
document the conference in accordance with State procedures as outlined in

CCAM and District Procedures.

« Schedule Pre-Construction Conference.

« Assist in conducting pre-construction conference.

« Document the conference in accordance with State procedures as outlined
in CCAM and District procedures.

ii. The Engineer shall monitor known existing utility facilities on the project:

« Coordinate any and all relocations or conflicts with the appropriate utility
companies and the contractor.

« Document any project delay or potential delay caused by utility conflicts.

b. For activities during Construction to include the Engineer's preparation or
performance of the following:
i. Disputes and Claims

« Upon notice from the contractor of pending claims for extra work or changes
in scope of the work or delay to the work, maintain records indicating the
cost of such work and delay.

« Analyze the schedule and make recommendations to the State’'s Area
Engineer regarding such claims, time extensions, contract changes extra
work or delay costs.

« Assist in dispute negotiations and claim resolution through all levels of
escalation including the Engineer’s support.

ii. Utilities & RIGHT OF WAY (ROW)

« Coordinate with the State and their representative on utility and ROW issues

as needed and attend meetings as required.
ii. Internal and External Agency Audits

« Assist the State in any internal and external agency audits that may be
performed during the life of the construction project.

« Provide documentation as requested.

¢. For the Quality Assurance and Quality Control Plan (QA and QC) the Engineer shall:
i. Develop and maintain a QA and QC plan for inspections, record keeping, and
testing and submit to the State for review.
~ii.  Submit documentation to the State for verification of quality control checks.
iii. Include steps to ensure the State is receiving trained personnel on the project.
iv.  Submit this plan to the State. If changes to the plan are made by the Engineer
or as directed by the State, the updated version shall be provided to the State.
Also, the Engineer shall address all State comments to the plan.
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Provide a quarterly comparison of estimated manpower versus actual
manpower versus budgeted manpower.

Provide monthly schedule of predicted manpower showing the estimated,
actual, and budgeted manpower.

d. For Public Information and Coordination the Engineer shall:

Assist the State in the public relations activities including the preparation of
public information, attending public meetings for the purposes of providing
information to the public, notification of department personnel of lane closures,
including press releases. All news conferences and media interviews will be
handled by the State.

Initiate and conduct meetings which include, but are not limited to the following
parties: contractor representatives, neighboring construction projects, public
works agencies, utilities, federal officials, the State, and their interested parties.
The goal of these meetings will be to maintain adequate cooperation and
communication among all partners to this project.

Coordinate with the State’s District Public Information Office (PIO) to resolve
any issues from the public.

DELIVERABLES

The Engineer shall provide the following:

Pre-Construction Conference Agenda and Roster

Partnering Pledge

QA and QC quality control plan

Quarterly QA and QC quality control checks

Monthly schedule of predicted manpower

Graph showing the estimated, actual, and budgeted manpower
Provide as-built plans.
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WAs Used Legacy Contract No. 18-56SDP5017

ERP Contract No. 4479
ATTACHMENT D
WORK AUTHORIZATION
D-1
WORK AUTHORIZATION NO.
CONTRACT FOR ENGINEERING SERVICES

THIS WORK AUTHORIZATION is made pursuant to the terms and conditions of Article 5 of Engineering Contract
No. (the Contract) entered into by and between the State of Texas, acting by and through
the Texas Department of Transportation (the State), and (the Engineer).

PART I. The Engineer will perfform engineering services generally described as
in accordance with the project description attached hereto and made a part of this Work Authorization. The
responsibilities of the State and the Engineer as well as the work schedule are further detailed in exhibits A, B and
C which are attached hereto and made a part of the Work Authorization.

PART Il. The maximum amount payable under this Work Authorization is $ and the method
of payment is as set forth in Attachment E of the Contract. This amount is based
upon fees set forth in Attachment E, Fee Schedule, of the Contract and the Engineer's estimated Work
Authorization costs included in Exhibit D, Fee Schedule, which is attached and made a part of this Work
Authorization.

PART lll. Payment to the Engineer for the services established under this Work Authorization shall be made in
accordance with Articles 3 thru 5 of the contract, and Attachment A, Article 1.

PART IV. This Work Authorization shall become effective on the date of final acceptance of the parties hereto
and shall terminate on , unless extended by a supplemental Work Authorization as provided in
Attachment A, Article 1.

PART V. This Work Authorization does not waive the parties' responsibilities and obligations provided under the
Contract.

IN WITNESS WHEREOF, this Work Authorization is executed in duplicate counterparts and hereby accepted
and acknowledged below.

THE ENGINEER THE STATE OF TEXAS
(Signature) (Signature)
(Printed Name) (Printed Name)
(Tide) (Title)
(Date) (Date)
LIST OF EXHIBITS
Exhibit A Services to be provided by the State
Exhibit B Services to be provided by the Engineer
Exhibit C Work Schedule
Exhibit D Fee Schedule/Budget

Exhibit H-2 Subprovider Monitoring System Commitment Agreement

Engineering—Engineering__ SpecDetwWA .doc Page 1 of 1 Attachment D-1



WAs Used Legacy Contract No. 18-5SDP5017

ERP Contract No. 4479
ATTACHMENTD
D-2
SUPPLEMENTAL WORK AUTHORIZATION NO.
WORK AUTHORIZATION NO.
CONTRACT FOR ENGINEERING SERVICES

THIS SUPPLEMENTAL WORK AUTHORIZATION is made pursuant to the terms and conditions of Article 5
Contract No. hereinafter identified as the “Contract,” entered into by and between the
State of Texas, acting by and through the Texas Department of Transportation (the State), and

(the Engineer).

The following terms and conditions of Work Authorization No. are hereby amended as follows:

This Supplemental Work Authorization shall become effective on the date of final execution of the parties
hereto. All other terms and conditions of Work Authorization No. not hereby amended are to remain in
full force and effect.

IN WITNESS WHEREOF, this Supplemental Work Authorization is executed in duplicate counterparts and
hereby accepted and acknowledged below.

THE ENGINEER THE STATE OF TEXAS
(Signature) (Signature)
(Printed Name) ' (Printed Name)
(Title) (Title)
(Date) {Date)

Engineering—Engineering__SpecDelwWA.doc Page 1 of 1 Attachment D-2



WAs Used Legacy Contract No. 18-6SDP5017
ERP Contract No. 4479

ATTACHMENTE

FEE SCHEDULE
(Final Cost Proposal)

This attachment provides the basis of payment and fee schedule. The basis of payment for this
contract is indicated by an “X” in the applicable box. The basis shall be supported by the Final
Cost Proposal (FCP) shown below. If more than one basis of payment is used, each one must be
supported by a separate FCP.

“X” Basis

The lump sum shall be equal to the maximum amount payable. The lump sum
Lump Sum | includes all direct and indirect costs and fixed fee. The Engineer shall be paid
pro rata based on the percentage of work completed. For payment the
Engineer is not required to provide evidence of actual hours worked, travel,
overhead rates or other evidence of cost.

The unit cost(s) for each type of unit and number of units are shown in the FCP.
X Unit Cost | The unit cost includes all direct and indirect costs and fixed fee. The Engineer
shall be paid based on the type and number of units fully completed and the
respective unit cost. For payment, the Engineer is not required to provide
evidence of actual hours worked, travel, overhead rates or any other cost data.
The FCP may include special items, such as equipment which are not included
in the unit costs. Documentation of these special costs may be required. The
maximum amount payable equals the total of all units times their respective unit
cost plus any special direct items shown.

The specified rates for each type of labor are shown in the FCP below. The FCP
Specified may include special items, such as equipment which are not included in the

X Rate Basis | specified rates. Payment shall be based on the actual hours worked multiplied
by the specified rate for each type of labor plus other agreed to special direct
cost items. The specified rate includes direct labor and indirect cost and fixed
fee. The State may request documentation of reimbursable direct costs
including hours worked. Documentation of special item costs may be required.
The specified rate is not subject to audit.

Payment shall be based on direct and indirect costs incurred plus a pro rata
Cost Plus | share of the fixed fee based on the ratio of labor and overhead cost incurred to
X Fixed Fee | total estimated labor and overhead cost in the FCP or the percentage of work
completed. The invoice must itemize labor rates, hours worked, other direct
costs and indirect costs. The Engineer may be required to provide
documentation of hours worked and any eligible direct costs claimed. The
provisional overhead rate charged is subject to audit and adjustment to actual
rates incurred. The FCP below shows the hourly rates for labor, other direct
expenses including but not limited to travel and allowable materials, provisional
overhead rate and the fixed fee.
__A. Actual Cost Plus Fixed Fee - Actual wages are paid (no minimum,
no maximum. This option does not apply to Indefinite Deliverable
Contracts.)
X B. Range of Cost Plus Fixed Fee — Actual wages must be within the
allowable range shown on the Final Cost Proposal.

Engineering—Engineering__SpecDelwWA.doc Page 1 of 55 Aftachment E




WAs Used Legacy Contract No. 18-5SDP5017
ERP Contract No. 4479

ATTACHMENT E - FEE SCHEDULE

Final Cost Proposal (FCP) Supporting Basis of Payment

* The MAXIMUM AMOUNT PAYABLE is $4,670,189.68.

The maximum amount payable is based on the following data and calculations:

* The maximum amount payable must be based on the contract scope. The work authorization fee
schedules will be derived from this attachment.

Engineering-Engineering__SpecDelwWA.doc P_age'-2 of 65 Attachment E



LEGACY CONTRACT NO.

18-55DP5017

ERP CONTRACT NO.

4479

ATTACHMENT E- FEE SCHEDULE

COST PLUS FIXED FEE PAYMENT BASIS

PRIME PROVIDER NAME: Jacobs Engineering Group, Inc.
DIRECT LABOR
YEARS OF HOURLY RATE |
LABOR/STAFF CLASSIFICATION EXPERIENCE MINIMUM MAXIMUM

ORFIGE PERSONNEL - OfEs Ovarhead Rate: 15010, wior-i]

Project Manager 10 to 20 $0.00 $91.00
Senior Engineer 15+ $0.00 $80.00
Project Engineer 5to 10 $0.00 $60.00
Design Engineer 5t0 10 $0.00 $52.00
Engineer-In-Training 106 $0.00 $39.00
Senior Enginaer Tech 15+ $0.00 $45.00
Engineer Tech 510 15 $0.00 $35.00
Senior CADD Operator 15+ $0.00 $38.50
CADD Operator 5t0 15 $0.00 $32.00
Senior Scheduler 15+ $0.00 $62.00
Scheduler IV 10t0 15 $0.00 8.00
Scheduler il 5t0 10 $0.00 $52.00
| Admin/Clerical $0.00 $28.00
Project Controls $0.00 $35.00
IFEE D PERSONNEL - Fiold Dverlicad Rats 91:85%:

Resident Enginesr 15+

Field Engineer 5t0 10

Senior Construction Inspector 15+

Construction Inspector Il 10 to 15

Construction Ingpector il 5to 10

Construction Inspector | 1t05

Structurat Inspector 5+

Electrical Inspector 5+

Environmental Inspector 5+

Records Keeper

INDIRECT COST RATE (OFFICE): 115.01%

INDIRECT COST RATE (FIELD): 91.85%

PROFIT RATE: 10.0%

Actual rates to be billed not to exceed the maximum shown.

amount not to exceed.

not eligible for payment under that work authorization.

Minimum rate to be billed if actual is less. Documentation of hours worked is necessary for reimbursement.

Cost Plus Fixed Fee Payment Basis: Rates, within the ranges indicated, will be agreed upon for use in calculating the maximum

Note: Any direct labor, unit cost, or other direct expense classification included in the contract, but not in a work authorization, is
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Attachment E - Fee Schedule



LEGACY CONTRACT NO. 18-58DP5017
ERP CONTRACT NO. 4479
ATTACHMENT E- FEE SCHEDULE
COST PLUS FIXED FEE PAYMENT BASIS
SUPROVIDER NAME: Alliance Geotechnical Group, Inc.
DIRECT LABOR
YEARS OF HOURLY RATE
LABOR/STAFF CLASSIFICATION EXPERIENCE MINIMUM MM
Project Manager 10 to 20 $0.00 $55.00
Senior Engineer 15+ $0.00 $50.50
Project Engineer 510 10 $0.00 $40.00
Design Engineer 5t0 10 $0.00 $34.18
Engineer-in-Training 105 $0.00 $28.00
Senior Engineer Tech 15+ $0.00 $32.00
Engineer Tech 5t0 15 $0.00 $25.00
Junior Engineer Tech 106 $0.00 $18.56
Senior CADD Operator 15+ $0.00 $26.95
CADD Operator S5t0 15 0.00 $22.50
Junior CADD Operator 1t05 $0.00 $16.25
Senior Scheduler 15+ $0.00 p46.00
Scheduter IV 10to 15 $0.00 $47.50
Scheduler lit 51010 $0.00 $42.24
Scheduler /1l 1to5 $0.00 $30.50
Senior Utilities Coordinator .00 $42.00
Utilities Coordinator $0.00 $32.00
Admin/Clerical $0.00 $18.00
FIELD PERSONNELZFiold:OVertioal Rite 106:54% 2 2hins
Resident Engineer 15+ $0.00 1.64
Fleld Enginser 510 10 $0.00 $35.75
Senior Construction Inspector 15+ $0.00 $30.00
Construction Inspector lll 10to 15 $0.00 $29.68
Construction Inspector II Sto 10 $0.00 $26.22
Construction Ingpector | 1t05 $0.00 $22.50
Structural Inspector 5+ $0.00 $36.50
Electrical Inspector 5+ $0.00 $42.58
Environmental Inspector 5+ $0.00 $28.32
Senior Utlilities Field Inspector $0.00 $29.48
Utilities Field Inspector $0.00 $25.00
Records Keeper $0.00 $23.79
Scheduler IV 10 to 15 $0.00 $47.50
Scheduler 11l 5t0 10 $0.00 $42.24
Scheduler I/l 1to5 $0.00 $30.50
INDIRECT COST RATE (OFFICE): 142.05%
INDIRECY COST RATE (FIELD): 106.54%
PROFIT RATE: 10.0%
Actual rates to be billed not to exceed the maximum shown.
Minimum rate to be billed if actual is less. Documentation of hours worked is necessary for reimbursement.
Cost Plus Fixed Fea Payment Basls: Rates, within the ranges indicated, will be agreed upon for use in calculating the maximum
amount not to exceed.
Note: Any direct labor, unit cost, or other direct expense classification included in the contract, but not in a work authorization, is
not eligible for payment under that work authorization.
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LEGACY CONTRACT NO. 18-58DP5017

ERP CONTRACT NO. 4479

ATTACHMENT E- FEE SCHEDULE

COST PLUS FIXED FEE PAYMENT BASIS

SUPROVIDER NAME: H. W. Lochner, inc.
DIRECT LABOR
YEARS OF HOURLY RATE
LABOR/STAFF CLASSIFICATION EXPERIENCE MINIMUM MAXIMUM

'OFFICE PERSONNEL sOffice Overfaad RAI6AB7:03%;
Senior Project Manager 20+ $0.00 $70.00
Project Manager 10to 20 $0.00 $66.00
Senior Enginesr 15+ $0.00 $60.10
Project Enginser 5to 10 $0.00 $48.00
Design Engineer 5to 10 $0.00 $40.50
Engineger-In-Training 1to 5 $0.00 p32.00
Senior Engineer Taech 15+ $0.00 $37.00
Engineer Tech 5o 15 $0.00 $30.00
Junior Engineer Tech 1t05 $0.00 $21.00
 Senior CADD Operator 15+ $0.00 $29.13
CADD Operator 5t 15 0.00 $24.50 -
Junior CADD Operator 1to 5 $0.00 $20.50
Senior Utilities Coordinator $0.00 $48.00
Utilities Coordinator $0.00 $40.00
Admin/Clerical $0.00 $21.50

15+ $0.00 $62.38
Field Eng_i_neer 5to 10 p41.
Senlor Construction inspector 1510 20
Construction Inspector [li 10to 15
Construction inspector il 5 to 10
| Construction inspector | 105
Structural Inspector 5+
Electrical Inspector 5+
Environmental Inspector 5+
Senior Utlilities Field Inspector
Utilities Field Inspector
Records Keeper
INDIRECT COST RATE (OFFICE): 187.03%
INDIRECY COST RATE (FIELD): 142.83%
PROFIT RATE: 10.0%

amount not to exceed.

Actual rates to be billed not to exceed the maximum shown.
Minimum rate to be billed if actual is less. Documentation of hours worked is necessary for reimbursement.

Cost Plus Fixed Fee Payment Basis: Rates, within the ranges indicated, will be agreed upon for use in calculatlng the maximum

Note: Any direct labor, unit cost, or other direct expense classification included in the contract, but not in a work authorization, is
not eligible for payment under that work authorization.
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LEGACY CONTRACT NO. 18-5SDP5017
ERP CONTRACT NO. 4479
ATTACHMENT E- FEE SCHEDULE
COST PLUS FIXED FEE PAYMENT BASIS
SUPROVIDER NAME: Lina T. Ramey and Assoclates, inc.
DIRECT LABOR
) YEARS OF "HOURLY RATE
T
LABOR/STAFF CLASSIFICATION EXPERIENCE MINIMUM MAXIMUM
[OFEICE PERSONNEL Office Overhoat
Project Manager 10 to 20 $0.00 $66.00
Senior Engineer 15+ $0.00 $63.00
Project Engineer S5to 10 $0.00 $48.00
Design Engineer 510 10 $0.00 $40.50
Engineer-in-Training 1t0 5 $0.00 p32.00
Senior Engineer Tech 15+ $0.00 $36.00
Engineer Tech 5t0 15 $0.00 $28.00
Junior Engineer Tech 1to5 $0.00 $24.00
Senior CADD Operator 15+ $0.00 $34.00
CADD Operator 510 15 $0.00 $27.00
Junior CADD Operator 1to§ 0.00 p23.00
Senior Utllities Coordinator $0.00 b50.60
Utilities Coordinator $0.00 $36.86
Admin/Clerical $0.00 $22.51
HELED’PERSONNEL S Field Ovarhead: Rato:120:57%
Resident Engineer 15+ $0.00 $62.38
Fieid Engineer 510 10 $0.00 $41.68
Senior Construction inspector 15+ $0.00 $42.00
Construction Inspector il 10to 15 $0.00 p37.00
Construction Inspector I 5to 10 $0.00 $32.00
Construction Inspector | 105 $0.00 $30.00
Structural Inspector 5+ $0.00 $40.00
Senior Environmental Inspector 10+ $0.00 $39.00
Envirohmental Inspector 5+ $0.00 $32.40
Senior Utlilities Field Inspector $0.00 $36.00
Utilities Field Inspector $0.00 p31.00
Senior Records Keeper $0.00 $35.00
Records Keeper $0.00 $30.00
Document Control $0.00 $30.00
INDIRECT COST RATE (OFFICE): 160.76%
INDIRECT COST RATE (FIELD): 120.57%
PROFIT RATE: 10.0%
Actual rates to be billed not to exceed the maximum shown.
Minimum rate to be billed if actual is less. Documentation of hours worked is necessary for reimbursement.
Cost Plus Fixed Fee Payment Baslis: Rates, within the ranges indicated, will be agreed upon for use in calculating the maximum
amount not to exceed.
Note: Any direct labor, unit cost, or other direct expense classification included in the contract, but not in a work authorization, is
not eligible for payment under that work authorization.
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LEGACY CONTRACT NO. 18-55DP5017
ERP CONTRACT NO. 4479
ATTACHMENT E- FEE SCHEDULE
COST PLUS FIXED FEE PAYMENT BASIS
SUPROVIDER NAME: VRX, Inc.
DIRECT LABOR
YEARS OF HOURLY RATE
LABOR/STAFF CLASSIFICATION EXPERIENCE MINIMUM MAXIMUM
Pmiect Manager 10 o 20 $0.00 $67.31
Senior Engineer 15+ $0.00 $60.58
Project Engineer 5to 10 $0.00 $50.00
Design Engineer 5t0 10 $0.00 $41.00
Engineer-in-Training 1105 $0.00 $34.00
Senior Engineer Tech 15+ $0.00 $38.00
Engineer Tech 5to 15 $0.00 $30.50
Junior Engineer Tech 1t05 $0.00 $26.00
Senior CADD Operator 15+ $0.00 $33.10
CADD Operator 510 15 $0.00 $29.11
Junior CADD Operator 1t0 5 $0.00 $25.00
Senior Scheduler 15+ $0.00 $62.00
Scheduler IV 10to 16 $0.00 $56.65
Scheduler llI 5t0 10 $0.00 $48.50
Scheduler /) 105 $0.00 $39.00
Senior Utilities Coordinator $0.00 $51.92
LHilities Coordinator $0.00 $42.00
Admin/Clerical $0.00 $24.00
Resndent Engineer 15+
Field Engineer 5to 10
Senior Construction inspector 15+
Construction Inspector il 1010 15
Construction Inspsctor il 5to 10
Construction Inspector | 1to5
Structural Inspector 5+
Electrical Inspector 5+
Environmental Inspector 5+
Senior Utlilities Field Inspector
Utilities Field inspector
Records Keeper
Scheduler IV 10to 15
Scheduler Il 5to 10
Scheduler N1 1t0 5
INDIRECT COST RATE (OFFICE): 158.11%
INDIRECT COST RATE (FIELD): 133.54%
PROFIT RATE: 10.0%

Actual rates to be billed not to exceed the maximum shown.

amount not to exceed.

not eligible for payment under that work authorization.

Minimum rate to be billed if actual is less. Documentation of hours worked is necessary for reimbursement.

Cost Plus Fixed Fee Payment Basis: Rates, within the ranges indicated, will be agreed upon for use in calculating the maximum

Note: Any direct labor, unit cost, or other direct expense classification included in the contract, but not in a work authonzatlon is
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LEGACY CONTRACT NO.

18-5SDP5017

ERP CONTRACT NO.

4479

ATTACHMENT E - FEE SCHEDULE

SPECIFIED RATE PAYMENT BASIS

PRIME PROVIDER NAME: Jacobs Engineering Group, Inc.
DIRECT LABOR
YEARS OF HOURLY HOURLY
LABOR/STAFF CLASSIFICATION EXPERIENCE BASE RATE CONTRACT RATE

OFEICEPERSDNNEL  Officé Overhaad:Rate 31 5:03% 5
Project Manager 10 to 20 $91.00 $215.23
Senior Engineer 15+ $80.00 $189.21
Project Engineer 5t0 10 $60.00 $141.91
Design Engineer 5t0 10 $52.00 $122.99
Engineer-in-Training 1to5 $39.00 $92.24
Senior Engineer Tech 15+ $45.00 $106.43
Engineer Tech 5t0 156 $35.00 $82.78
Senior CADD Operator 15+ $38.50 $91.06
CADD Operator 510 15 $32.00 $75.68
Senior Scheduler 15+ $62.00 $146.64
Scheduler IV 10 to 15 $58.00 $137.18
Scheduler ili 5t0 10 $52.00 $122.99
Admin/Clerical $28.00 $66.22
Project Controls $35.00 $82.78
FIELD.PERSONNEL . Field-Ovarhead Rate:91.85%;
Resident Enginesr 15+ $91.00 $192.04
Field Engineer 510 10 $52.50 $110.79
Senior Construction Inspector 15+ $52.00 $109.74
Construction Inspector il 10 to 15 $41.25 $87.05
Construction Inspector | 51010 $38.00 580.19
Construction Inspector | 1t05 $32.50 $68.59
Structural Inspector 5+ $43.00 $80.75
Electrical inspector 5+ $50.00 $105.52
Environmental Inspector 5+ $36.00 $75.97
Records Keeper $40.00 $84.41
INDIRECT COST RATE (OFFICE): 115.01%
INDIRECT COST RATE (FIELD): 91.85%
PROFIT RATE: 10.0%

Contract rates include labor, overhead, and profit.

not eligible for payment under that work authorization.

All rates are negotiated rates and are not subject to change or adjustment.

Specified Rate Payment Basls - Contract rates to be billed. Documentation of hours must be maintained and is subject to audit.

Note: Any direct labor, unit cost, or other direct expense classification included in the contract, but not in a work authorization, is
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LEGACY CONTRACT NO.

18-5SDP5017

ERP CONTRACT NO.

4479

ATTACHMENT E - FEE SCHEDULE

SPECIFIED RATE PAYMENT BASIS

Contract rates include labor, overhead, and profit.

not eligible for payment under that work authorization.

All rates are negotiated rates and are not subject to change or adjustment.

SUBPROVIDER NAME: Alliance Geotechnical Group, Inc.
DIRECT LABOR
YEARS OF HOURLY HOURLY
LABOR/STAFF CLASSIFICATION EXPERIENCE BASE RATE CONTRACT RATE

DFEICEPERSC
Project Manager 10 to 20 $55.00 $146.44
Senior Engineer 15+ $50.50 $134.46
Project Engineer 510 10 $40.00 $106.50
Design Engineer 5t0 10 $34.18 $91.01
{Engineer-in-Training 1t05 $28.00 $74.55
Senior Engineer Tech 165+ $32.00 $85.20
Engineer Tech 5t0 15 $25.00 $66.56
Junior Engineer Tech 1to 5 $18.56 $49.42
Senior CADD Operator 15+ $26.95 - $71.76
CADD Operator S5to 15 $22.50 $59.91
Junior CADD Operator 1t05 $16.25 b43.27
Senior Scheduler 15+ $46.00 $122.48
Scheduler IV 10t0 15 $47.50 $126.47
Scheduler HI 5to0 10 $42.24 $112.47
Scheduler Wil 105 $30.50 $81.21
Senior Utilities Coordinator $42.00 $111.83
Utilities Coordinator $32.00 $85.20
Admin/Clerical $18.00 $47.93
FIELD PERSONNEL - Flold Ovbrhead Rate 10b:58%
Resident Engineer 15+ $51.64 $117.32
Field Engineer 510 10 $35.75 $81.22
Senior Construction Inspector 15+ $30.00 $68.16
Construction Inspector Il 10to 15 $29.68 $67.43
Construction inspector H 5t0 10 $26.22 $59.57
Construction Inspector | 105 $22.50 $51.12
Structural Inspector 5+ $36.50 $82.93
Electrical Inspector 5+ $42.58 $86.74
Environmental inspector 5+ $28.32 $64.34
Senior Utlilities Field Inspector $29.48 $66.98
Utilities Field Inspector $25.00 $56.80
Records Keeper $23.79 $54.05
Scheduler IV 10t0 15 47.50 $107.92
Scheduler | 5to0 10 $42.24 $95.97
Scheduler 1/ 1to 5 $30.50 $69.29
INDIRECT COST RATE (OFFICE): 142.05%
INDIRECT COST RATE (FIELD): 106.54%
PROFIT RATE: 10.0%

Specified Rate Payment Basis - Contract rates to be billed. Documentation of hours must be maintained and is subject to audit.

Note: Any direct labor, unit cost, or other direct expense classification included in the contract, but not in a work authorization, is
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LEGACY CONTRACT NO.| ~ ) 18-5SDP5017
ERP CONTRACT NO. 4479
ATTACHMENTE - FEE SCHEDULE
SPECIFIED RATE PAYMENT BASIS
SUBPROVIDER NAME: H. W. Lochner; Inc..
DIRECT LABOR
: YEARS OF HOURLY HOURLY
LABOR/STAFF CLASSIFICATION EXPERIENCE BASERATE | CONTRACT RATE

'OEFICERER: NELS Ryathead Rate: 187:03% 5= o

Senior Project Manager 20+ $70.00 $221.01

Project Manager 10 to 20 $66.00 $208.38
Senior Engineer - : 15+ $60.10 1~ $189.76

Project Engineer o 3 ' 510 10 _$4800 . ] $151.55

Design Engineer . 510 10 $40.50 $127.87

Engineer-in-Tralning 1105 $32.00 $101.03

Senior Engineer Tech 15+ $37.00 $116.82

Engineer Tech L ) N S5to 15 ] $30.00 __$04.72
|Junior Engineer Tech . . 1to5 $21.00. $66.30
Senior CADD Operator 156+ : $29.13 $91.97
CADD Operator. . 510 15 $24.50 b77.36
+{Junior CADD Operator 1t05: $20.50 $64.73
‘{Senior Utilittes Coordinator - i B 1 $48.00 i $151.55
Utilities Coordinator . ) , . $40.00 .. $126.29
Admin/Clerical $21.50 $67.88
Resident Engineer - ' S $62.38 T $16663
|Field.Engineer e 51010 %4168 .. $111.33
Senior Construction Inspector L . 15 to 20 $38.00 $101.50
Construction Inspector i . ) 10 to 15 32.00 $85.48
Construction Inspegctor It ' __5t010 $28.00 - - $74.79
Construction inspector | B . 1to5 $26.21. . $70.01
Structural Inspector . . 5+ $38.00 . $101.50
Electrical Inspector 5+ p42.58 $113.74
Environmental Inspector 5+ $28.32 $75.65
Senior Utiilities Field Inspector - - _ $34.75: _ $92.82
Utilities Field Inspector L . $28.00.. | $74.79
Records Keeper : -$32.00 : $85.48
INDIRECT COST RATE (OFFICE): 187.03%

INDIRECT COST RATE (FIELD): L 142.83% Fan
PROFIT RATE: 10.0% Sy
Contract rates include labor, overhead, and profit. '

All rétesare negotiated rates and are not subject to change or adjustment.

Specified Rate Payment Basis - Contract rates to be billed. Documentation of hours must be maintained.and;is subject to audit.
Note: Any direct labor, unit cost, or other direct expense classification included:in the contract, but not in a work authorization, is
not eluglble for payment under that work authorization..
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LEGACY CONTRACT NO. 18-55DP5017

ERP CONTRACT NO. 4479

ATTACHMENT E - FEE SCHEDULE

SPECIFIED RATE PAYMENT BASIS

Lina T. Ramey and Assoclates, Iﬁc.

SUBPROVIDER NAME:
DIRECT LABOR
YEARS OF HOURLY HOURLY
LABOR/STAFF CLASSIFICATION EXPERIENCE BASE RATE CONTRACT RATE
OFFICE PERSONNEL:IOffice’ Ovirhbad RMt6:160:76%:
Project Manager 10 to 20 $66.00 $189.31
Senior Engineer 15+ $63.00 $180.71
Project Engineer 510 10 $48.00 $137.68
Design Engineer 5t0 10 $40.50 $116.17
| Engineer-in-Training 1t05 $32.00 $91.79
Senior Engineer Tech 15+ $36.00 $103.26
Engineer Tech 51015 $28.00 $80.31
Junior Engineer Tech 1to5 $24.00 $68.84
Senior CADD Operator 15+ $34.00 $97.52
CADD Operator 5t0 15 $27.00 $77.45
Junior CADD Operator 1105 $23.00 $65.97
Senior Utilities Coordinator $50.60 $145.14
Utilities Coordinator $36.86 $105.73
Admin/Clerical $22.51 $64.57
[FECDPERSONNEL = Fiold.Ovorhcad:R
Resident Engineer 15+ $62.38 $151.35
Field Engineer 510 10 $41.68 $101.13
Senior Construction inspector 15+ $42.00 $101.90
Construction inspector 1l 1010 15 $37.00 $89.77
Construction Inspector |l 510 10 $32.00 $77.64
Construction inspector | 1105 $30.00 $72.79
Structural Inspector 5+ $40.00 $97.05
Senior Environmental Inspector 10+ $39.00 $94.62
Environmental inspector 5+ $32.40 $78.61
Senior Utlilities Field Inspector $36.00 $87.35
Utilities Field Inspector $31.00 $75.21
Senior Records Keeper $35.00 $84.92
Records Keeper $30.00 $72.79
Document Control $30.00 $72.79
INDIRECT COST RATE (OFFICE): 160.76%
INDIRECT COST RATE (FIELD): 120.57%
PROFIT RATE: 10.0%

Contract rates include labor, overhead, and profit.

All rates are negotiated rates and are not subject to change or adjustment.

Specified Rate Payment Basis - Contract rates to be billed. Documentation of hours must be maintained and is subject to audit.

Note: Any direct labor, unit cost, or other diract expense classification included in the contract, but not in a work authorization, is
not eligible for payment under that work authorization. -
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Contract rates include labor, overhead, and profit.

All rates are negotiated rates and are not subject to change or adjustment.

not eligible for payment under that work authorization.

LEGACY CONTRACT NO. 18-5SDP5017
ERP CONTRACT NO. 4479
ATTACHMENT E - FEE SCHEDULE
SPECIFIED RATE PAYMENT BASIS
SUBPROVIDER NAME: VRX, inc.
DIRECT LABOR
YEARS OF HOURLY HOURLY
LABOR/STAFF CLASSIFICATION EXPERIENCE BASE RATE CONTRACT RATE

Project Manager 10 to 20 $67.31 $191.11
Senior Engineer 15+ $60.58 $172.00
Project Engineer 5to0 10 $50.00 $141.96
Design Enginesr 51010 $41.00 $116.41
Engineer-In-Training 1to s $34.00 $96.53
Senior Engineer Tech 15+ $38.00 $107.89
Engineer Tech 5t0 15 $30.50 $86.60
Junior Engineer Tech 1to5 $26.00 $73.82
Senior CADD Operator 15+ $33.00 $93.69
CADD Operator 5t0 15 $29.00 $82.34
Junior CADD Operator 1t05 $25.00 $70.98
Senior Scheduler 15+ $62.00 $176.03
Scheduler IV 10to0 15 $56.65 $160.84
Scheduler Il 5t0 10 $48.50 $137.70
Scheduler Vi 1t05 $39.00 $110.73
Senior Utilities Coordinator $51.92 $147.41
Utilities Coordinator $42.00 $119.25
Admin/Clerical $24.00 $68.14
Resident Engineer 15+ $64.90 $166.72
Field Engineer 5tc 10 $41.75 $107.25
Senior Construction Inspector 165+ $44.00 $113.03
Construction Inspector 1}i 10to 15 $34.00 §$87.34
Construction Inspector il 5t0 10 $29.50 $75.78
Construction inspector | 1105 $28.00 $71.93
Structural inspector 5+ $42.00 $107.90
Electrical Inspector’ 5+ $46.72 $120.02
Environmental Inspector 5+ $32.43 $83.31
Senior Utlilities Field Inspector 35.00 $89.91
Utilities Field inspector $29.45 $75.66
Records Keeper $32.50 $83.49
Scheduler IV 10to 15 $54.00 $138.72
Scheduler Il 510 10 $48.50 $124.659
Scheduler I/ 1105 $39.00 $100.19
INDIRECT COST RATE (OFFICE). 158.11%
INDIRECT COST RATE (FIELD): 133.54%
PROFIT RATE: 10.0%

Specified Rate Payment Basis - Contract rates 1o be billed. Documentation of hours must be maintained and is subject to audit.

Note: Any direct labor, unit cost, or other direct expense classification included in the contract, but not in a work authorization, is
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Legacy Contract No. 18-5SDP5017

ERP Contract No. 4479
ATTACHMENT E- FEE SCHEDULE
UNIT COST PAYMENT BASIS
RATES SHOWN APPLY TO PRIME PROVIDER AND ALL
SUBPROVIDERS
Subsurface Utllity Engineering Services ' Unit Contract Rate

SUE (Quality Level C, D)
This unit price includes personnel and equipment for records research,
CADD, and mapping
Price per linear foot (including all related services) - L.F. $ 0.55
SUE (Quality Level B - Utility Designating)
This unit price includes personnel and equipment for records research,
designating, engineering, surveying, CADD, mapping and limited traffic
control.
Price per linear foot (including all related services) L.F. $ 1.45
SUE (Quality Level A - Utility Locate, Test Holes)
These unit prices include personnel and equipment for vacuum excavation,
engineering, surveying, CADD, and limited traffic control. These prices
reflect that a Quality Level B service has been provided.
Price per Test Hole:

0.00 feet to 5.00 feet Each $ 963.75
Over 5.00 feet to 10.00 feet ' Each $ 1,180.00
Over 10.00 feet to 15.00 feet Each $ 1,520.00
Over 15.00 feet to 20.00 feet Each $ 2,200.00
Over 20.00 feet Vertical Foot $ 160.00
SUE Mobllization/Demobillization
These costs are intended to be a one-time expense compensation for
mobilizing/demobilizing personne! and equipment portal to portal.
Vacuum excavation truck Mile $ 3.75
Note: When the above unit prices are not utillzed, the
following appropriate hourly rates will apply
Subsurface Utility Engineering (SUE) Field Services
interior pipe wall condition video (equipment onlty){for small $ 225.00
pipe from 12" to 24" in diameter) : Day i
Interior pipe wall condition video (equipment onlyXfor pipe $ 55000
larger than 24" in diameter) Day ’
Ground Penetrating Radar (GPR) (equipment only) Hour $ 35.00
One (1) Dasignating Person with equipment Hour 3 115.00
Two (2} Designating Person with equipment Hour $ 127.00
Interior pipe wall condition video LF 3 1.25

The unit costs shown include labor, overhead, and profit. Paymént based on units completed. No partial payments.

All unit costs are negotiated costs and are not subject to change or adjustment.

Unit Cost Payment Basis: [f unit costs by year are included, unit costs billed should correspond to the fiscal or calendar year, if
applicable, in which the work was done.

Note: Any direct labor, unit cost, or other direct expense classification included in the contract, but not in a work authorization, is
not eligible for payment under that work authorization.
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LEGACY CONTRACT NO. 18-5SDP5017
ERP CONTRACT NO. 4479
ATTACHMENT E- FEE SCHEDULE
UNIT COST PAYMENT BASIS

RATES SHOWN APPLY TO PRIME PROVIDER AND ALL _++ - This text is conducted In the field by a technician. (See Specified
SUBPROVIDERS Rate Schedule for rates)

SERVICES TO BE PROVIDED Test Code UNIT COST
Field Concretes Testing
Sieve Analysis of Fine and Course Aggregate TEX 401-A Each $65.00
Air Content of Freshly mixed concrete by the Volumetric Method ASTM C 173 Hourly H
Air Content of Freshly mixed concrete by the Pressure Method ASTM C 231 Hourly **
Slump of Hydraulic Cement Concrete ASTM C 143 Hourly ++
Unit Weight, yield, and Air content of Concrete ASTM C 138 Hourly ++
Making and Curing Concrete Text Specimens ASTMC 31 Hourly ++
Flexgral Strength of Concrete Using Simple Beam Third-Point ASTM C 78 Each $26.50
Loading
Solis
Surveying and Sampling Soils fro Highways (TxPAV or NICET _
Certified Technician Time) Tex-100-E Hourly b
Preparing Soil and Flexible Base Materials for Testing (TxPAV or oy
NICET Certified Technician Time) Tex-101-E Hourly v
Determining Moisture Content in Soils Materials Tex-103-E Each $12.00
Determining Liquid Limits of Soils Tex-104-E Each $32.00
Determining Plastic Limit of Soils Tex-105-E Each $22.00
Determining the Bar Linear Shrinkage of Soils Tex-107-E Each $60.00
Determining the Specific Gravity of Soils Tex-108-E Each $55.00
Particle Size Analysis of Soils Tex-110-E Each $55.00
Determining the Amount of Material in Soils Finer than the 756 m 444
(No. 200) Sieve Tex-111-E Each $40.00
Laboratory Compaction Characteristics and Moisture-Density _
Relationship of Base Materials Tex-113-E Each $141.00
Laboratory Compaction Characteristics and Moisture-Density
Relationship of Subgrade, Embankment Soils and Backfill Tex-114-E Each $141.00
Materials _
Field Methol for Determining in-Place Density of Soils and Base tex-115-E Hourly -
Materials
Ball Mill Me.thod for Determining In-Place Density of Soils and Tex-116-E Each $80.00
Base Materials - j
Triaxial Comprassion for Disturbed Soils and Base Materials Tex-117-E Each $350.00
Soil-Cement Testing Tex-120-E Each $350.00
Soil-Lime Testing (4 points) Tex-121-E Each $225.00
Determining Soil pH Tex-128-E Each : $35.00
Measuring the Resistivity of Soil Materials Tex-129-E Each $128.00
Sturry Testing Tex-130-E Hourly ++
Texas Cone Penetration Tex-132-E Each $27.00
Measuring Thickness of Pavement Layer Tex-140-E Hourly ++
Determining Suifate Content in Soils-Colorimetric Method Tex-145-E Each $85.00
Molding, Testing, and Evaluating Bituminous Black Base Materials Tex-126-E Each $165.00
Consolidated Undrained Triaxial Compression Test for 4a1
Undisturbed Soils (3 points) Tex-131-E Each $685.00
Determining Sulfate Content in Soils-Colorimetric Method Tex-145-E Each $85.00
Standard Compaction Proctor D-698 Each $135.00
Modified Compaction Proctor D-1557 Each $160.00
Cement Content of Freshly Mixed CSS Mixture D-806 Each $660.00
California Bearing Ratio (CBR), Natural Soll D-1883 Each $185.00
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LEGACY CONTRACT NO. . 18-5SDP5017

ERP CONTRACT NO. 4479
ATTACHMENT E- FEE SCHEDULE
UNIT COST PAYMENT BASIS

RATES SHOWN APPLY TO PRIME PROVIDER AND ALL +4 - This text Is conducted in the fleld by a technician. (See Specified
SUBPROVIDERS Rate Schedute for rates)

SERVICES TO BE PROVIDED Test Code UNIT COST
CBR with Additive D-3668 Each $220.00
Field CBR D-4429 Each $300.00
Comp. Strength of CSS Sample, Including Molding ’ D-1632 & D1633 Each $60.00
Maximum & Minimum Density (Sands) D-4254 Each $200.00
Unconfined Compression - Scil D-2166 Each $55.00
Unconfined Compression - Rock D-2938 Each $75.00
Parmeability - Constant Head D-2434 Each $155.00
Parmeability w/Back Pressure Saturation D-5084 Each $255.00
Hydrometer D-422 Each $65.00
| Organic Content D-2974 Each .00
Unconsolidated Undrained (Q-Test) - 3 Point Method D-2850 Each $70.00
Consolidation Test D-2435 Each $325.00
Free Swell Test - Method B (Percent Swell Under Applied Load) D-4546 Each $85.00
ﬁc;rt\:;zné Volume Swell Test (Swell Pressure and Percent Swell) - D-4546 Each $87.00
Soil Suction Determination D-5298 Each $58.00
Pinhole Test Each $246.00
Crumb Test D-4647 Each $38.00
Double Hydrometer D-4221 Each $165.00
Bituminous Mixtures )
Sieve Analysis of Fine and Water Absorption of Aggregates . Tex-200-F Each $55.00
Bulk Specific Gravity and Water Absorption of Aggregates Tex-201-F Each $65.00
Apparent Specific Gravity of Material Finer Than No. 50 (300 pm) Tex-202-F Each $60.00
Sieve )
Sand Equivalent Test Tex-203-F Each $155.00
Design of Bituminous Mixtures Tex-204-F Each $1,600.00
|Laboratory Method of Mixing Bituminous Tex-205-F Hour $120.00
Compacting Test Specimens of Bituminous Mixtures Tex-206-F Each $65.00
Determining Density of Compacted Bituminous Mixtures Tex-207-F Hourly ++
Tast for Stabilometer Value of Bituminous Mixtures Tex-208-F Each $85.00
Determining Asphalt Content of Bituminous Mixtures by Extraction Tex-210-F Each $175.00
Theoretical Maximum Specific Gravity of Bituminous Mixtures Tex-227-F Each $70.00
Det.e.munmg Asphalt Content from Asphalt Paving Mixtures by the Tex-236-F Each $145.00
Ignition Method
Determining Delsterious Material and Decantation Test for Coarse Tex-217-F Each $150.00
Aggregates
Sampling Bituminous Mixtures Tex-222-F Hourly ++
Superpave Gyratory Compacting of Test Specimens of Bituminous Tex-241-F Each $85.00
Mixtures - )
VMA (Asphalt inst. Manual No. 2 Each $85.00
Abscon Recovery Each $300.00
Ductility Each $102.00
Softening Point (Ring and Ball Each $150.00
Absolute Viscosity D-244 Each $93.00
Particle Charge D-244 Each $130.00
Sieve Test D-244 Each $60.00
Cement Mixing Test D-244 Each $150.00
Residue by Distillation D-244 Each $75.00
Penetration D-244 Each . $75.00
Ductility D-244 Each $125.00
Distillation of Road Tars and Water by Volume D-20 Each $150.00
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LEGACY CONTRACT NO. 18-55DP5017
ERP CONTRACT NO. 4479
ATTACHMENT E- FEE SCHEDULE
UNIT COST PAYMENT BASIS
RATES SHOWN APPLY TO PRIME PROVIDER AND ALL ++ - This text is conducted In the field by a technician. (See Specified
SUBPROVIDERS Rate Schedule for rates)
SERVICES TO BE PROVIDED Test Code UNIT COST
Specific Gravity of Semi-Solid Bituminous Materials D-70 Each $75.00
Kinematic Viscosity D-2170 Each $105.00
ates & Concrete

Sampling Stone, Gravel, Sand and Mineral Aggregates Tex-400-A Hourly ++
Sieve Analysis of Fine and Coarse Aggregate Tex-401-A Each $60.00
Fineness Modulus of Fine Aggregate Tex-402-A Each $75.00
Saturated Surface-Dry Specific Gravity and Absorption of Tex-403-A Each $73.00
Agoregates

Determining Unit Mass (Weight) of Aggregates Tex-404-A Each - $63.00
Determining Unit Mass (Weight) of Aggregates Tex-405-A Each $63.00
Material Finer Than 75 um (No. 200) Sieve in Mineral Aggregates 106-

(Decantation Test for Concrete Aggregates) Tex A Each $50.00
Sampling Freshly Mixed Concrete ASTM C-172 Hourly ++
Organic Impurities in Fine Aggregate for Concrete Tex~408-A Each $60.00
Free Moisture and Water Absorption in Aggregate for Concrete Tex-409-A Each $45.00
Abrasion of Coarse Aggregate Using the Los Angeles Machine ASTM C-131 Each $200.00
Soundness of Aggregate Using Sodium Sulfate or Magnesium Each $70.00
Sulfate (5 cycles) Tex-411-A )
Determining Deleterious Material in Mineral Aggregate Tex-413-A Each $50.00
Air Content of Freshly Mixed Concrete by the Volumetric Method ASTM C-173 Houry *
Slump of Portland Cement concrete ASTM C-143 Hourly ++

i ; Hourly ++

Air Content of Freshly Mixed Concrete by the Pressure Method ASTM C-231

Unit Weight, Yield, and Air Content (Gravimetric) of Concrete ASTM C-138 Hourly ++
Compressive Strength of Cylindrical Concrete Specimens ASTMC-39 Each $15.00
Splitting Tensile Strength of Cylindrical Concrete Specimens Tex-421-A Each $15.00
I:\:n::;lg::g Temperature of Freshly Mixed Portiand Cement ASTM C-1064 Hourly "
Determining Pavement Thickness by Direct Measurement Tex-423-A Hourly ++
Obtaining and Testing Drilled Cores of Concrete ASTM C-42 Each $105.00
Determining Compressive Strength of Grouts Tex-442-A Each $17.00
Making and Curing Concrate Test Specimens ASTM C-31 Hourly ++
[Leax(;xi:‘a; Strength of Concrete Using Simple Beam Third-Point ASTM C-78 Each $27.00
Capping Cylindrical Concrete Specimens ASTM C-617 Each $15.00
Capping Cylindrical Concrete Specimens ASTM C-617 Hourty ++
Determining Crushed Face Particle Count Tex-460-A Each $1,500.00
Percent Solids and Voids in Concrete Aggregates Each $850.00
|Fine or Coarse Aggregate Angularity Each $750.00
Flat and Elongated Particles Each $750.00
Percentage of Wear Each $500.00
The unit costs shown include labor, overhead, and profit. Payment based on units completed. No partial payments.

All unit costs are negotiated costs and are not subject to change or adjustment.

Unit Cost Payment Basis: If unit costs by year are included, unit costs billed should correspond to the fiscal or calendar year, if
applicable, in which the work was done.

Note: Any direct labor, unit cost, or other direct expense classification included in the contract, but not in a work authorization, is not
eligible for payment under that work authorization.
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LEGACY CONTRACT NO. 18-5SDP5017
ERP CONTRACT NO. 4479
ATTACHMENT E- FEE SCHEDULE
OTHER DIRECT EXPENSES

RATES SHOWN APPLY TO PRIME PROVIDER AND ALL
SUBPROVIDERS

SERVICES TO BE PROVIDED UNIT FIXED COST MAXIMUM COST
Lodging/Hotel - Taxes and Fees day/person $16.25
Lodging/Hotel (Taxes/fees not inciuded) day/person Current State Rate
Meals (Excluding alcohol & tips} (Ovemight stay required) day/person Current State Rate
Mileage mile Current State Rate
Rental Car Fuel day $60.00
3:]1\:‘ gtr :eTXaiﬁi':}ras‘ eg)ncludes taxes and fees; Insurance costs day $110.00
Construction Truck (Includes operation, and maintenance
costs; Insurance costs will not be reimbursed) day $85.00
Ao $150000
Construction Truck 4X4 (_lncludes operation and maintenance day $129.00
costs; Insurance costs. will not be reimbursed)
cost: insurance ooss il o be reOUSeS) | month $1700.00
Rental Car Fuel galion $4.00
Eeer:;?;(;z:s(gt;ludes taxes and fees; insurance costs will not day $55.00
Air Travel - In State - Short Notice (Coach) Rd Trip/person $300.00
Air Travel - In State - 2+ Wks Notice (Coach) Rd Trip/person $70.00
Air Travel - Qut of State - 2+ Wks Natice (Coach) Rd Trip/person $350.00
Air Travel - Out of State - Short Notice (Coach) Rd Trip/person $450.00
Taxi/Cab fare each/person $20.00
Parking day $10.00
Toll Charges each $1.25
Standard Postage letter Current Postal Rate
Certified Letter Return Receipt each Current Postal Rate
Overnight Mail - letter size each $15.00
Overnight Mail - oversized box each $35.00
Courier Services each $25.00
Photocopies B/W (8 1/2" X 117) each $0.10
Photocopies B/W (11" X 177) each $0.20
Photocopies Color (8 1/2" X 117) each $0.50
Photocopies Color (11" X 17") each $0.85
Digital Ortho Plotting sheet $1.25
Plots (B/W on Bond) per sq. ft. $0.55
Plots (Color on Bond) per sq. ft. $0.85
Plots (Color on Photographic Paper) persgq. ft. $3.00
Color Graphics on Foam Board square foot $5.00
Presentation Boards 30" X 40" Color Mounted each $55.00
Report Printing each $25.00
Repon Binding and tabbing each $3.50
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LEGACY CONTRACT NO. 18-5SDP5017
ERP CONTRACT NO. 4479
ATTACHMENT E- FEE SCHEDULE
OTHER DIRECT EXPENSES
RATES SHOWN APPLY TO PRIME PROVIDER AND ALL
SUBPROVIDERS
SERVICES TO BE PROVIDED UNIT FIXED COST MAXIMUM COST

Reproduction of CD/DVD each $2.00
CDs each $1.00
4" X 6" Digital Cotor Print picture $0.25
Tx Parks & Wildlife Data Request Fees each $30.00
Hazardous Materials Database Search per search $150.00
Railroad - Flagger (Service provided by RR) hour $55.00
Railroad - Permit [Note: Read and then delete this note. Most
railroad companies charge a fee of $500 for the permit to each $550.00
access their property.]
Railroad - Safety Training (If required - Heavy Rail Safety
Training Certificate, includes classroom training and employee Per Person $150.00
certification card.)
Traffic Cantrol Services, Arrow Boards and Attenuator trucks -
Large Project (includes labor, equipment and fuel) day $2,600.00
Trafﬁc Contr_ol Services, Arrow Boan;is and Attenuator trucks - day $1.500.00
Medium Project (Includes labor, equipment and fuel)
Traffic Control Services, Arrow Boards and Attenuator trucks -
Small Project {Includes labor, equipment and fuel) day $1,000.00
Atte.nuator trucks - (Lane/Shoulder Closure) (Includes labor, day $450.00
equipment and fuel)
Ane.nuator trucks - (No Lane Closure) (Includes labor, day $300.00
equipment and fuel)
Portable Message Board day $220.00
Law Enforcement/Uniform Officer (including vehicle) hour $55.00
Shelby Tubes Transportation Box each $27.00
Boat with Motor day $75.00
Cell.ular Telephong & Data Plan (Must be used strictly for each/month $60.00
business under this contract only)
W|reles§ Router/Server (Must be used strictly for business month $50.00
under this contract only)
Lap'top Computer/_lPad and data plan (Must be used strictly for each/month $75.00
business under this contract only)
Desktop & Microcomputer w/Plotter-each/month sheet $40.00
Mobilization/Demobilization Laboratory each $2,250.00
AASHTO Accreditation Aggregates Laboratory each $6,500.00
AASHTO Accreditation Hot Mix Laboratory each $7,500.00
AASHTO Accreditation Soil Laboratory each $6,500.00
CCRL Accreditation each $11,000.00
Equipment Calibration each $1,000.00
Office Trailer Rental - each $575.00
GPS Receiver (rates applied to actual time GPS units are in hour $20.00

use)

Profit not allowed on Other Direct Expenses.

For Cost Plus Fixed Fee, Specified Rate, and Unit Cost - Unless fixed, actual rates to be billed not to exceed the maximum
shown. Documentation such as receipts or usage logs for other direct expenses are necessary for reimbursement, except for
meals. For Lump Sum - No documentation required. Invoicing by physical percent complete includes combination of direct

labor and other direct expenses.
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LEGACY CONTRACT NO.

18-58DP5017

ERP CONTRACT NO.

4479

ATTACHMENT E- FEE SCHEDULE

OTHER DIRECT EXPENSES

RATES SHOWN APPLY TO PRIME PROVIDER AND ALL
SUBPROVIDERS

SERVICES TO BE PROVIDED

UNIT

FIXED COST MAXIMUM COST

NOTE: For Cost Plus Fixed Fee, Specified Rate, and Unit Cost - Miscellaneous other direct expenses up to $100 per unit will
be reimbursed at cost if approved and documented in advance by the State's Project Manager. Miscellaneous other direct
expenses of $100 per unit or more will not be reimbursed unless a supplemental agreement to the contract and work
authorization (if WAs are used) has been executed in advance authorizing the miscellaneous other direct expenses. No more
than $2,500 in miscellaneous other direct expenses may be approved by the State's Project Manager over the life of this contract
including prime provider and subproviders. For Lump Sum - This statement does not apply.
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Us 75

US 75 from Park Bivd to PGBT
COLLIN COUNTY

ATTACHMENT E - FEE SCHEDULE
SUMMARY SHEET

Contract No. 18-5SDP5017

ERP Contract No. 4479

F(;mct. Description of Work or Task Jacobs Engg LTRA Lochner VRX Alliance Total
ode Hours Cost Hours Cost Hours Cost Hours Cost Hours 4 Cost Cost Hours
CONST |ENG AND INPSECTION
145 |Project Mgmt and Admin 315/ § 37,629.30 r 315}
309 |Design Verification, changes and alterations 1,147 § 167,311.68 1,147
310 |Project Supervision 1,524| $ 189,319.56 1,524
320 |Inspection of work in progress and project 15,107| § 1,714,053.83 3412| % 301,088.58 3,407| % 286,699.92 1,075‘ $ 89,530.48 2283|$ 150,616.14 25,285
330 |Job Control 1,328 § 161,615.22 5377|$  448,861.66 6,705
352 |Final Construction Documents 2,232| % 295,294 .90 2,23;
390 gggzitttltécc:’tion Engineering not otherwise 3542 § 408,428.41 3,542
Total Labor Costs 25,195| $ 2,973,552.90 3,412| $ 301,088.58 3,407( $ 286,699.92 1,075/ $  89,530.48 7,660/ $ 599,477.80 | $ 4,250,349.68 40,75;
320 |Total Other Direct Expenses $ 207,340.00 | $ 27,000.00 $ 27,000.00 $ 58,500.00 | $ 319,840.00
Total Estimated Project Costs $ 3,180,892.90 $ 328,088.58 $ 313,699.92 $ 89,530.48 $ 657,977.80 | $ 4,570,189.68
Percentage Breakdown 69.60% 7.18% 6.86% 1.96% 14.40% 100.00%
Total HUB Participation . 23.54%
Percent per Firm without Expenses 69.96% 7.08% 6.75% 211% 14.10% 100.00%
Percent HUB without Expenses
Summary Sheet
Jacobs Engineering Group, Inc.
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ATTACHMENT E - FEE SCHEDULE
SPECIFIED RATE PAYMENT BASIS

Highway: US 75
CSuJ: 0047-06-133

County: Collin
Prime Provider Name: Jacobs Engineering Group, Inc. $ 21523 | $ 189.21 | $ 66.22 | $ 82.78
BASIS SERVICES g5 2 2 S
Task Descriptions 09- 5 - < 5
= -8 £ 2
] =2 ]
) < o Total Cost
PROJECT MANAGEMENT AND ADMINISTRATION - Function Code 145(145,164)
A Project Mgmt and Admin
1 The Engineer, in association with the State’s Project Manager shall be responsible for
directing and coordinating all activities associated with the project to comply with State
policies and procedures, and to deliver that work on time. 10 7 20 $ 4,271.44
2 Project Management and Coordination. The Engineer shall coordinate all subconsultant
activity to include quality of and consistency of work and administration of the invoices and
monthly progress reports. The Engineer shall coordinate with necessary local entities. 10 7 20 $ 4,271.44
3 The Engineer shall:
a. Prepare monthly written progress reports for each project. 10 5 7 20 3 5,217.49
Develop and maintain a detailed project schedule to track project conformance to
Exhibit C, Work Schedule, for each work authorization. The schedule submittals shall
b. be hard copy and electronic format. 8 5 7 20 $ 4,787.03
c. Meet on a scheduled basis with the State to review project progress. 8 5 7 20 $ 4,787.03
d. Prepare, distribute, and file both written and electronic correspondence. 8 5 7 20 $ 4,787.03
e. Prepare and distribute meeting minutes. 8 5 7 20 $ 4,787.03
Document phone calls and conference calls ‘as required during the project to
f.  coordinate the work for various team members. 8 5 6 20 $ 4,720.81
Subtotal Hours: 70 30 55 160 315
Subtotal Labor Cost:| $ 15,066.10 | $ 5,676.30 | $ 3,642.10 | $ 13,24480| $ 37,629.30

Function Code 145
Jacobs Engineering Group, Inc.
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ATTACHMENT E - FEE SCHEDULE Contract No. 18-5SDP5017

SPECFIED RATE PAYMENT BASIS ERP Contract No. 4479
Highway: US 75
CSJ: 0047-06-133
County: Collin
Prime Provider Name: Jacobs Engineering Group, Inc. $ 192.04 | $ 11079 [ § 100.74 | $ 84418 21523 1% 189.21 1% 9224 1% 91.06 | $ 75.68
c
58 o3 55 $3 5% 5 3 g5 3
Task Descrptiont S s 3¢ | si% | 33 £ 28 5 5t | 8%
ask Descriptions 3 2 TRy 2 g o2 £s & e - !
@ W L 38 £ o« 2 i % O © Total Cost

IDESIGN VERIF/CHANGES/ALTER (FC 309)
A  Design Verification, changes and alterations
1 Change Orders
a.__The Engineer shall review the CCAM on change orders to understand the State’s policy. 30 5 10 10 2 ) 5 5 5 $ 10,928.06

The Engineer shall provide an estimated cost of change orders to the State and aid the
State in price negotiations of new pay items added by change order. Review the
information submitted by the contractor to verify the prices are within the current State
wide or district bid averages. If the price exceeds the bid averages, review the
breakdown to ensure the contractor is using the allowed mark-ups as specified in the
Spec Book. Prices should be fair and reasonable based on the time, material, equipment
b. and labor necessary to perform the work. 30 5 10 10 2 5 5 5 5 $ 10,928.06
The Engineer shall provide appropriate documentation including justification for the
change order, revised drawings and plan sheets with appropriate design backup
documentation, cost breakdowns, time impacts, and change order descriptions. Record

c. this information in Site Manager for execution by the State. 30 5 10 10 2 5 5 5 5 $ 10,928.06
The Engineer shall work with the State on submitting change orders. All change orders

d. _shall be signed by the State. 30 10 10 2 5 5 5 5 $ 10,374.11
The Engineer shall coordinate with the State by sending all change orders to the

e. _assigned District for funding before a change order is sent to the contractor. 30 10 10 2 ) 5 o) ) $ 10,374.11

f. __ The Engineer shall provide all documentation supporting the need for any change orders. 30 5 10 10 2 5 5 5 5 $ 10,928.06
The Engineer shall provide all plan sheets associated with change orders. The plan
sheets shall be signed, sealed and dated by a Texas Registered Professional Engineer.
The Engineer shall not perform inspections on their design. The State will perform or the

g. _ State will use another provider to perform inspections on the Engineer's design. 30 5 10 10 2 5 5 5 5 $ 10,928.06
The Engineer shall provide Complete District Change Order Checklist, signed by the

h. _ Engineer. 30 10 10 2 5 5 5 5 $ 10,374.11

i. __The Engineer shall follow any current and new processes that are mandated by the 30 5 10 10 2 5 5 5 5 $ 10,928.06
If third party funds are associated with the change order, the Engineer shall assist Area

_j.  Office (AO) as needed. 25 10 10 2 5 5 $ 8,580.21
2 Submittal, Tracking and Approval of the Shop Drawings

The Engineer shall log, monitor, and coordinate the contractor's submittals of fabrication
plans, erection plans, shop drawings, change orders, Material on Hand, time extensions,

a. product and material submittals, and Requests for Information (RF!). 25 5 10 5 3 5 5 5 5 $ 9,761.04
The Engineer shall forward submittals and shop drawings to the appropriate party and

b.  verify return of documents 25 5 10 5 2 5 5 5 5 $ 9,545.81

c.__The Engineer shall address RFI's as directed by the State. 25 5 10 5 2 5 5 5 5 $ 9,545.81
The Engineer shall make recommendations to the State for resolution of any RF!'s and

d. draft any correspondence necessary for the resolution of the RFI. 25 5 10 5 2 5 2 $ 8,435.39
The Engineer shall coordinate RFI resolutions with appropriate party as directed by the

e. State. 25 5 10 5 2 5 $ 8,250.91
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ATTACHMENT E - FEE SCHEDULE Contract No. 18-5SDP5017

SPECFIED RATE PAYMENT BASIS ERP Contract No. 4479
Highway: US 75
CSJ: 0047-06-133
County: Collin
Prime Provider Name: Jacobs Engineering Group, Inc. $ 192.04 | $ 11079 | $ 109.74 | $ 8441|% 21523 | % 189.21 [ $ 9224 1% 91.06 | $ 75.68
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The Engineer shall submit all shop drawing electronically as outlined in the “Guide to
f. __ Electronic Shop Drawing Submittal”. 25 5 10 5 2 5 $ 8,250.91
g. _The Engineer shall track all shop drawing submittals, reviews and approvals. 25 5 10 5 2 5 $ 8,250.91
Subtotal Hours: 470 65 170 135 35 85 67 60 60 1,147
Subtotal Labor Cost:| $ 90,258.80 | $ 7,201.35|% 1865580 |$ 11,39535($% 7,533.05|$ 16,082.85|$ 6,180.08 [ $ 5463.60 | $ 4,540.80 | $ 167,311.68
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ATTACHMENT E - FEE SCHEDULE Contract No. 18-5SDP5017

SPECIFIED RATE PAYMENT BASIS ERP Contract No. 4479
Highway US 75
CSJ: 0047-06-133
County: Collin
Prime Provider Name: Jacobs Engineering Group, Inc. $ 19204 | $ 11079 | $ 109.74 | $ 87.05(% 844119 21523 $ 189.21
C C =
I B 2% 2T @ v 5 B . B
BASIS SERVICES 392 2 o = 5 o § £ g 2 3 g2
Task Descriptions 29 L © "G 2 8 S S5 3o
o W i Suw 3 @ x Qs Iy T
O o otal Cost
GENERAL FUNCTION (FC 310)
A  Project Supervision
1 For Traffic Control Inspection, the Engineer shall:
a. Review plan sheets for Traffic Control Plan (TCP) changes or modifications. 10 5 15 15 10 8 $ 7,992.14
Verify that all lane and ramp closures follow State guidelines and lane restrictions as
b. found in the project plans. 10 5 15 15 10 8 $ 7,992.14
Ensure that all lane closure information is sent to the assigned District Public Information
Office (PI0), Corridor Mobility Coordinator and others as directed one week prior to the
c. closure. 10 5 15 15 10 8 $ 7,992.14
Ensure that if scheduled lane closures are cancelled, a District's P1O, the Corridor Mobility
d. Coordinator and others, as directed, are notified immediately with updated information. 10 5 15 15 10 8 $ 7,992.14
e. Coordinate lane closures with the AO staff. 10 5 15 15 10 8 $ 7,992.14
Oversee project barricades and signs on a daily basis and coordinate corrections with the
f.  contractor as required. 10 5 15 15 10 8 $ 7,992.14
Perform inspections of barricades and report to contractor on Form 599 at a minimum of
g. three inspections per month (two daytime inspections and one nighttime inspection). 10 5 15 15 10 8 $ 7,992.14
Coordinate with the AO so that a barricade inspection report is performed by the District
h.  Construction office and coordinate corrections with contractor. 10 5 156 15 10 8 $ 7,992.14

Complete Form 599, documenting deficiencies or actions needed and submit to
contractor for corrective actions. The Engineer shall document when the deficiencies or
actions are addressed and escalate as required. Once completed, send to AO for review.

i. __No copies shall be maintained by the Engineer, nor sent to any individual via email. 10 5 15 156 10 8 $ 7,992.14
Ensure the contractor makes repairs to critical items immediately and other deficiencies or
actions shall be addressed as soon as possible per item 502 Barricades, Signs, and

j. __ Traffic Handling and enforce non-payment of item, if needed. 10 5 15 15 10 8 $ 7,992.14
Ensure all items meet requirements of TMUTCD, TCP, standards and specifications and

k. State compliant list which include at a minimum:

i proper devices are used 5 5 15 16 5 $ 4,888.05
ii devices are clean and free of damage 5 5 15 15 5 $ 4,888.05
iii devices are properly aligned and spaced 5 5 15 15 5 $ 4,888.05
iv  devices have proper reflectivity 5 5 15 15 5 $ 4,888.05
v pavement markings are performing properly 5 5 15 15 5 $ 4,888.05
Vi proper flagging procedures are followed 5 5 15 15 5 $ 4,888.05
vii  signs are properly mounted and not leaning 5 5 15 15 5 $ 4,888.05
viii  the overall set up is in compliance 5 5 15 15 5 $ 4,888.05
2 For Project Coordination, the Engineer, as directed by the State, shall provide the following in writing (for example, meeting minutes and e-mails):
Conduct weekly coordination meetings on the project with the State Representative,
a. contractor, Subcontractors and other interested parties. 10 15 15 5 8 $ 7,016.14
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ATTACHMENT E - FEE SCHEDULE Contract No. 18-5SDP5017

SPECIFIED RATE PAYMENT BASIS ERP Contract No. 4479
Highway US 75
CSJ: 0047-06-133
County: Collin
Prime Provider Name: Jacobs Engineering Group, Inc. $ 192.04 | $ 11079 | $ 109.74 | $ 8705|% - 844115 21523 | % 189.21
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Participate in safety meetings with the State on the job site or Area Office or as required
b. by the State. 10 15 15 5 8 $ 7,016.14
Conduct pre-activity meetings for major operations or traffic control changes. 10 15 15 5 8 $ 7,016.14

Review the work schedule, plan changes, construction issues, submittal progress, traffic
changes, public information topics, and all other relevant matters to include review and
approve the contractor’s baseline schedule to verify the contractor has followed the

d. approved Traffic Control Plan and all work has been incorporated into the schedule. 10 15 15 5 8 $ 7,016.14
Monitor the progress of the contractor’s approved schedule and the progress of the work
with the goal of meeting the contract completion date, review and monitor the contractor's
work schedule monthly and recommendation to the State regarding any changes or
needed changes to the schedule, and notify the State if the schedule does not adequately
reflect appropriate completion dates, reasonable resources, or errors in logic. If additional
time is requested by the contractor, the Engineer shall review the contractor’s request and

e. verify the time impact analysis. 10 15 15 5 8 3 $ 7,583.77
Analyze the contractor's monthly CPM schedule and provide recommendations for
modifications or acceptance and verify the CPM schedules follow all guidelines described

f.  in the specifications. Any revisions to the schedule will require approval by the State. 10 15 15 5 8 5 $ 7,962.19

3 For Project Correspondence, the Engineer shall:
Upon receipt of written correspondence from the contractor, draft a response within five
(5) working days for the State to review, comment, approve and sign. The engineer shall
track all correspondence, approved or outstanding. All informal correspondence should
be sent to the State via e-mail. All formal correspondence should be sent on the

a. __Engineer's letterhead. 10 15 15 5 2 5 $ 6,670.81
Manage project issues and work directly with the contractor as directed in writing by the

b. State. 10 15 15 5 2 5 $ 6,670.81

c. Escalate any major project issues to the State. 10 16 15 5 2 5 $ 6,670.81

d. _Copy the State's Project Manager (PM) on all internal and external correspondence. 10 15 15 5 2 5 $ 6,670.81

Subtotal Hours: 240 90 420 420 190 136 28 1,524

Subtotal Labor Cost:| $ 46,089.60 [ $ 9,971.10 | $ 46,090.80 | $ 36,561.00 | $ 16,037.90 | $ 29,271.28 [ $ 5,297.88 | $ 189,319.56
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ATTACHMENT E - FEE SCHEDULE Contract No. 18-5SDP5017

SPECIFIED RATE PAYMENT BASIS ERP Contract No. 4479
Highway US 75
CSsJ. 0047-06-133
County: Collin
Prime Provider Name: Jacobs Engineering Group, Inc. $ 19204 [$ 11079 % 100.74 | § 87.05] % 8019 |5 90.75 | § 10552 | $ 84415 14664 | % 137.18 |
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GENERAL FUNCTION (FC 320)
A Inspection of work in progress and project records
The Engineer shall inspect work incorporated into the project as assigned by the State
1 to:
Verify that the project is built according to the plans and specifications, and all contract
a. documents. 50 5 50 50 40 5 35 $ 27.107.40
Verify the accuracy of the work and determine pay quantities by making measurements
b. _as assigned by the State. 50 5 50 50 40 5 35 $ 27,107.40
Verify all the specifications and special provision requirements are met for inspected
c.__items of work regarding materials, construction, measurement and payment. 50 5 50 50 40 5 35 $ 27,107.40
Verify daily quantities for each item of work assigned, performed and tabulate into a
monthly pay estimate to the contractor. The estimate shall be furnished to the State for
d. __execution of payment via Site Manager. 50 5 50 50 40 5 35 $ 27,107.40
Enter measurement and payment information daily into Site Manager for the items
e. _inspected by the Engineer personnel. 50 5 50 50 40 5 35 $ 27,107.40
All fields shall be completed in Site Manager, unless otherwise directed by the District’s
f.  construction personnel. 50 5 50 50 40 5 35 $ 27,107.40
Verify all material sourcing information is entered into Site Manager and address all
g. _material or testing deficiencies on a monthly basis. 50 5 50 50 40 5 35 $ 27,107.40
The Engineer shall maintain all records on the project per State and District procedures
including Daily Work Reports (DWR), diaries, shop drawings and submittals, RFI
drawings and sketches of measured items, sets of plans, record set plans, material on .
2 hand forms and general correspondence. 50 10 50 50 40 5 35 ' $ 27,661.35
The Engineer shall verify proper drill shaft or pile installations. Inspector should have
knowledge in geological materials to ensure proper founding is achieved, proper
underwater and slurry displacement concrete placement procedures and proper use of
3 steel casing for dewatering and stability applications are implemented. 50 10 50 50 40 5 35 $ 27.661.35
The Engineer shall verify appropriate mill tests, materials approval and Buy America
4 certifications are available as required. 50 10 50 50 40 5 35 $ 27,661.35
The Engineer shall verify Historically Underutilized Business (HUB) documentation;
Commercially Useful Function reviews; Prompt Pay and Wage rate surveys are
5 complete and correct. Verify corrections are made by the contractor. 50 10 50 50 40 5 35 $ 27.661.35
The Engineer shall verify and document all contractors’ Form CST-C_1 (Additional
Classification and Wage Rate Request) and Form 2182 (Commercially Useful Function
6 Site Review) as directed by the State in writing (meeting minutes, emails and other). 50 5 50 50 40 5 35 $ 27.107.40
7 For Monthly Progress Estimates, the Engineer shall:
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SPECIFIED RATE PAYMENT BASIS ERP Contract No. 4479
Highway US 75
CsJ: 0047-06-133
County: Collin
Prime Provider Name: Jacobs Engineering Group, Inc. $ 19204 |% 11079 % 109.74 | § 8705]% 80.19 | § 90.75 | § 10552 | $ 8441 | % 14664 | $ 137.18
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Prepare all monthly progress estimates in Site Manager for approval by the State and
a. submit them on the date that is determined by the State for each estimate cycle. 40 60 55 20 35 $ 23,823.10
b. Verify all quantities and coordinate with the contractor when discrepancies arise. 40 60 55 20 35 $ 23,823.10
Submit a copy of the Site Manager installed work report or equivalent at the end of each .
c. week to the contractor for concurrence. . 40 60 55 20 35 $ 23,823.10
d. _Make recommendation for payment for work inspected during the month. 40 60 55 20 35 $ 23,823.10
The Engineer shall maintain a log of all contractor submittals including RFI's, shop
drawings, concrete, police officer hours, material testing requirements, material on
hand, reviews, approvals, and any other logs deemed necessary by the State, and upon
8 request provide the log to the State. 50 60 55 22 8 35 $ 26,769.16
9 The Engineer shall administer the material on hand, process and shall:
a. _ Verify eligibility for payment of any material requested for payment of material on hand. 50 60 55 25 5 35 3 26,724.85
Monitor and verify material on hand before paying the contract per the requirements of
b. the specification. 50 60 55 25 5 35 $ 26,724.85
Perform on-site and off-site checks to verify the material is part of the contractor's
c. _inventory as directed. 50 60 55 25 5 35 $ 26,724.85
Collect invoices, certifications and testing information from the contractor to pay for
d. material on hand within sixty (60) days. 50 60 55 25 5 35 $ 26,724.85
e. Remove the material from the estimate, if no invoices are provided with sixty (60) days. 50 60 55 25 5 35 $ 26,724.85
f.  Spot check on-site and off-site the material on hand and document for accuracy. 50 60 55 25 5 35 $ 26,724.85
g. _Maintain a log per State District procedures.
10 For the Environmental Process, the Engineer shall:
Foliow all current Storm Water Management guidelines and verify SW3P and
Environmental Permits Issues and Commitments (EPIC) sheet requirements are
a. followed. 60 60 55 25 5 40 $ 29,067.30
Verify appropriate permits are in place for all contractor Project Specific Locations
b. (PSL’s). 60 60 55 25 5 40 $ 29,067.30
Maintain the SW3P working drawings, which shall be located in the field office at all
c. times. 60 60 55 25 5 40 $ 29,067.30
Maintain documentation in accordance with the Texas Pollutant Discharge Elimination
d. System's (TPDES), and Construction General Permit (CGP). 60 60 55 25 5 40 $ 29,067.30
Perform SW3P inspections every seven (7) calendar days and record the results on the
State’'s 2118 form and report and deficiencies to the contractor and verify corrections
e. were made per the requirements of the CGP. 60 60 55 25 5 40 $ 29,067.30
f. _ Verify that the contractor follows the guidelines of the CGP. 60 60 55 25 5 40 $ 29,067.30
Notify the State immediately in the event the contractor has failed to make the
corrections as per the requirements of the CGP. 60 60 55 25 40 $ 29,067.30
Provide all environmental correspondence to the State. 60 60 55 25 5 45 $ 29,489.35
If there are any change orders or added construction that will impact the Environmental
document, the Engineer shall coordinate with the State to provide the necessary
i. documentation. 60 60 55 25 5 45 $ 29,489.35
Function Code 320
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Maintain a separate SW3P working copy of plan set and verify it is updated accordingly
j.  to remain in compliance. 60 60 55 25 5 45 $ 29,489.35
k. Provide personnel certified in EMS Training Matrix, ENV103 and ENV300, or equivalent. 60 66 55 25 5 45 $ 30,147.79
11 For Documenting and Reporting, the Engineer shall:
Prepare a DWR for each day of work from the begin work date until final acceptance. All
inspectors shall prepare their own DWR each day they are on the project. Each DWR
must have the weather recorded for that day, including temperature high and low,
weather conditions, all visitors to the project, traffic conditions, lane closure hours, police
officer names and hours worked, portable message sign hours, instruction given to the
contractor, the contractor work hours, the contractor's equipment and utilization, and
equal employment opportunity (EEQ) issues, safety concerns, SW3P information, and
accidents. When recording information pertaining to accidents, record only factual
information as observed; not personal opinion. Also, include the subcontractors on the
project, the number of hours on the project, and the work they are performing, and items
a. for payment. 60 50 55 25 5 55 $ 29,236.05
Maintain all relevant subcontractor forms, contract assurance logs, agreements, and
b. statements of compliance. 60 50 55 25 5 55 $ 29,236.05

Submit subcontractor approval requests to the State’s Area Office (including hauling
trucks). The State will input the approval date into Site Manager. State approval shall be
c. required prior to payment to the contractor for the work performed by the subcontractor. 60 50 55 25 5 55 $ 29,236.05

Fill out the DWR work items tab as a means to pay for items of work inspected. Input the
station number, supporting calculations, quantity being paid, any comments or
remarks necessary, and any other information to properly distinguish the item being paid.

d. Reference plan sheets as reference markers. 60 50 55 25 5 55 $ 29,236.05
Maintain hard copies of measurements and attachments that support the calculations
e. and quantities listed in the DWR’s. 60 50 55 25 5 55 $ 29,236.05

Maintain a daily diary on the project in Site Manager. This diary will allow the Engineer to
recommend payment for the items listed in the DWR and to charge time on the project

f.___and maintain milestone charges, if applicable. No paper diary will be maintained. 60 50 55 25 5 55 $ 29,236.05
Identify items that will overrun and under run during the course of the project. These
g. __should be addressed via change order per the State policy. 60 50 55 25 5 55 $ 29,236.05
h.  Follow State’s Concrete Procedures for field concrete specimens. 60 50 55 25 5 55 $ 29,236.05
i.  Maintain a set of project records and setup according to State procedures. 60 50 55 25 5 55 $ 29,236.05
Coordinate with the State for the State District Audits to be performed. Track resolution
j._ of audit deficiencies. 60 50 55 25 5 55 3 29,236.05
The Engineer shall provide all items that are listed under the Field Office Equipment
12 Section of this scope. 50 50 55 50 5 79 $ 31,610.24

13 Construction Scheduling Support Services (Primavera Scheduling Software)

Function Code 320
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Highway US 75
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County: Collin
Prime Provider Name: Jacobs Engineering Group, Inc. $ 10204 |$ 110.79] % 109.74 [ $ 87059 80.19 | $ 90.75 | § 10552 | $ 84411% 14664 [ $ 137.18
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a. Contract Time Determination
i The Engineer shall develop a contract time determination schedule for the
State’s use in establishing the working days for the PS&E. 60 50 2 24 $ 10,593.90
ii The Engineer shall use production rates approved by the State. ' 60 50 2 24 $ 10,593.90
iii The Engineer shall use Primavera scheduling software unless directed
otherwise by the State. 60 50 2 24 $ 10,593.90
iv :
The Engineer shall use appropriate calendars and coding for modeling the
type of work and incorporate weather and other constraints in the calendars. 60 50 2 24 $ 10,593.90
v The contract time calendar should conform to the definition of a working day
as defined in the PS&E. 60 50 2 24 $ 10,593.90
vi The Engineer shall develop the time determination schedule to follow the
traffic control plans taking into consideration the breakdown of quantities of
work to be done in each phase. 60 50 2 24 $ 10,593.90
vii The Engineer shall review contract time determination schedules and provide
a written summary of findings. 60 50 2 24 $ 10,593.90
b. Preliminary and Baseline Schedules
The Engineer shall review, analyze, and provide recommendations and
i submit a review report on Contractor's preliminary schedule. 50 45 2 14 $ 9,095.55
The Engineer shall review, analyze, and provide recommendations and
ii submit a review report on the contractor's baseline schedule. 50 45 2 14 $ 9,095.55
The Engineer shall attend Preconstruction Meeting and any other required
ii____meetings. 50 45 2 14 $ 9,095.55

c._ Schedule Updates (Progress and Revised)

Review and analyze Contractor's monthly progress schedule updates, and
submit updated Schedule Review Report. Include a detailed review of critical
and near critical activities. Compare current update to previous updates using

i Claim Digger. 50 45 2 24 $ 9,095.55
Review and analyze Contractor's monthly schedule updates for revisions and
submit Revised Schedule Review Report. Compare revision to previous

ii version of schedule using Claim Digger. 50 45 2 24 $ 9,095.55
Coordinate with the State’s field personnel or District Construction Office, to
compare actual construction status with the Contractor's monthly update.
Verify accuracy of the schedule, actual start dates, actual finish dates, and
percent complete or remaining duration. Review the monthly Daily Work

iii Reports (DWR). 50 45 2 24 $ 9,095.55
Schedule monthiy site visits with the State’s District Construction Office or

iv Field personnel. 50 45 2 24 $ 9,095.55
Upon the State's request, coordinate with the State’s personnel on adjacent

v projects to determine possible conflicts or impacts. 50 45 2 24 $ 9,095.55
From interim schedule updates provided by the Contractor, identify changes

vi in critical path or changes in controlling delays. 50 45 2 24 $ 9,095.55

vii___Identify possible future scheduling conflicts and report. 50 45 2 24 $ 9,095.55
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Develop a Project Schedule Status Report (FSSK) to monitor project
completion dates, identify actual and potential critical path slippage, and
recommend strategies for mitigating critical path delays.
Monitor the effects of weather (calendar-day projects) and other non-
excusable impacts on the schedule and provide means to separate these
viii from excusable impacts. 50 45 2 24 $ 9,095.55
ix Monitor Disincentive Milestones. 50 45 2 24 $ 9,095.55
Verify that schedule updates are separate: Progress Schedule vs. Schedule
Revisions (Revisions require the State's approval) in accordance with the
P specifications. 50 45 2 24 $ 9,095.55
Xi Attend meetings on an as needed basis. 50 45 2 24 $ 9,095.55
d. Time Impact Analysis (TIA)
Review and analyze TIAs from the contractor in accordance with the Special
Provision or the 2004 Standard Specifications for Construction and
j Maintenance of Highways, Streets, and Bridges Spec Book. 50 40 2 10 $ 8,694.60
Coordinate with State’s Area Office and District Construction Office
i personnel to determine the validity of the TIAs. 50 40 10 $ 8,694.60
ii Assist in analyzing Delay Claims. 50 40 10 $ 8,694.60
Provide report for the justification of granting or rejecting time requested to
iv the State. 50 40 10 $ 8,694.60
v Review overhead documentation for compensable delays. 50 40 10 $ 8,694.60
Recommend scheduling alternatives to mitigate impact resulting from conflict
vi to the State. 50 40 10 $ 8,694.60
vii Perform independent TIA as an alternative to Contractor submittal. 50 40 10 $ 8,694.60
viii  Monitor PSSR to verify the TIA process. 50 68 10 $ 10,965.60
e. General
Investigate, analyze and recommend resolution to mitigate schedule impacts
i between adjacent construction contracts as directed by the State. 60 50 75 30 $ 25,555.95
Inform the State’s Area Engineer and District Construction Office of upcoming
i lane closures, and high demand inspection needs. 60 50 75 30 $ 25,555.95
Inform the State of milestone status, major traffic changes, and project
iti completion for posting to the project web page by the State. 60 50 75 30 $ 25,555.95
Review contract time determination schedules and provide written summary
iv of findings. 60 50 75 31 $ 25,640.36
Subtotal Hours: 2660 80 4196 2415 1628 1307 208 2015 44 554 15,107
Subtotal Labor Cost:] $ 510,826.40 | $ 8,863.20 | $ 460,469.04 | $ 210,225.75 ($ 130,575.00 | $ 118,610.25|$ 2194816 |$ 170,086.15|$ 6,452.16 [ $ 75,997.72}|% 1,714,053.83
Other Direct Expenses(See Jacobs-ODE worksheet): $ 207,340.00
Total Cost: $ 1,921,393.83

Function Code 320
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Highway US 75
CSJ: 0047-06-133
County: Collin

ATTACHMENT E - FEE SCHEDULE
SPECIFIED RATE PAYMENT BASIS

Prime Provider Name: Jacobs Engineering Group, Inc.
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'GENERAL FUNCTION (FC 330)

A Job Control

1 The Engineer shall perform all sampling and testing of components and materials in
accordance with the standard specifications, and all other standard and special
specifications and special provisions applicable in this agreement. Meet the minimum
sampling frequencies set out in the TxDOT 2010 Guide Schedule for Sampling and
Testing for materials. The testing shall include the following materials and all the
components of the materials listed: Asphalt, Concrete, Soils and Aggregates. The
estimated number of samples and tests are based on quantities in the executed
construction contract.

The Engineer shall ensure the testing is completed and input or import results directly into
a.__ Site Manager. NOTE: The contractor is responsible for testing Item 360 Concrete Paving.

40

30

50

15,194.30

The Engineer shall provide certified personnel, outlined in their Quality Assurance and
Quality Control (QA/QC) plan that are knowledgeable of all materials testing procedures.
All personnel performing acceptance tests must provide certifications and must maintain
the certifications throughout the project. The State reserves the right to require
replacement of any technician during this contract if perfformance is determined to be

b. unsatisfactory or the technician fails to maintain appropriate certifications.

40

30

50

15,194.30

The Engineer shall provide technicians certified in accordance with TxDOT Quality

Assurance Programs for Construction (QAP) or other State approved programs, such as

the Texas Asphalt Pavement Association (TxAPA) for Hot Mix Asphalt, and the Soils and
c. _Base Certification Program, as listed below.

The Engineer shall provide certified technicians to perform the following tests:

i Hot Mix Asphalt Testing

Level I-A

(o]

w

1,789.55

Level I-B

(oo}

w

1,789.55

Level ll

w

1,789.65

All other required tests in the Manual of Testing Procedures 200-F Series or
ASTM Procedures not covered in Level I-A, Level I-B, or Level |l

1,213.43

ii Concrete Testing

QAP Program for Concrete Testing

& L2 A len|en

1,213.43

ACI Grade 1 and other tests outlined in the Manual of Testing Procedures 400-
A Series or ASTM Procedures that are required but not included in the QAP
Program.

1,213.43

iii Soil Testing

SB 101

[4,]

1,297.84

SB 102

(8]

1,297.84

SB 103

h|enlen 9

1,297.84
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Jacobs Engineering Group, Inc.

Page 31 of 55

Contract No. 18-5SDP5017
ERP Contract No. 4479

ATTACHMENT E



Highway US 75

CSJ: 0047-06-133

ATTACHMENT E - FEE SCHEDULE
SPECIFIED RATE PAYMENT BASIS

County: Collin
Prime Provider Name: Jacobs Engineering Group, Inc. $ 192.04 [$ 11079 (9% 109.74 1 $ 84.41
£ 5 5 Sy 0,
BASIS SERVICES ge zQ -5 g 8
Task Descriptions 2o (= 32 g2
o W w o u x
O Total Cost
SB 201 5 4 $ 1,297.84
SB 202 5 4 $ 1,297.84
All other required tests in the Manual of Testing Procedures 100-E Series or
ASTM Procedures not covered above. 5 4 $ 1,297.84
d. The Engineer shall notify the State, to determine if any tests may be waived. 16 4 $ 3,410.28
The Engineer shall attend preconstruction QA and QC testing meetings prior to beginning
e. work. 4 4 $ 1,105.80
f.  The Engineer shall:
[ Review and recommend approval or rejection for all sampling and testing
documentation submitted by the contractor for compliance with applicable
State and federal regulations, standards, and contract requirements. 30 10 33 50 $ 14,711.02
ii Verify all materials used meet specifications, or identify materials that do not
meet specifications and recommend action which should be taken. 25 10 35 50 $ 13,970.30
iii Certify that all materials used during construction meet the specifications as
outlined in the Site Manager Support System. 20 10 35 50 $ 13,010.10
iv '
Work closely with the State to resolve all material discrepancies before the
next monthly estimate is processed by utilizing the XiteReport in Site Manager. 25 10 35 50 $ 13,970.30
v Enter or import all test data directly in Site Manager. 25 10 35 50 $ 13,970.30
vi Enter or import all mix designs, concrete and asphalt, directly into Site
Manager. 25 10 35 50 $ 13,970.30
g. The Engineer shall report failing tests to the State within twenty-four (24) hours. 25 10 35 50 $ 13,970.30
h. The Engineer shall attend all required Site Manager training. 16 10 35 50 $ 12,241.94
Subtotal Hours: 360 80 338 550 1,328
Subtotal Labor Cost:] $ 69,134.40 | $ 8,863.20 | $ 37,092.12 | $ 46,425.50 | $ 161,515.22
Function Code 330
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ATTACHMENT E - FEE SCHEDULE Contract No. 18-56SDP5017

SPECIFIED RATE PAYMENT BASIS ERP Contract No. 4479
Highway: US 75
CSJ: 0047-06-133
County: Collin
Prime Provider Name: Jacobs Engineering Group, Inc. $ 192041% 11079 ]|$% 109.74 | $ 87.05]|% 90.75 | $ 84.41( % 21523 $ 9224 | 3 66.22
c C = _ 8
€% & 25 =T 85 25 58 &
BASIS SERVICES 32 22 - 22 2% = :,‘J‘ 3 Q - 5
s ge @ O L5 N <S5 = & a o oc ] = -
Task Descriptions g2 ic 2 cé £ g @ (ba_ 2 & & g3 iEE
o o= < Total Cost
GENERAL FUNCTION (FC 352)
A Final Construction Documents
1 1. For Final Construction Documents the Engineer shall:
a. Provide a comprehensive punch list to the contractor when work nears completion. 131 10 30 65 15 65 20 25 10 $ 49,336.29
b. _Verify that all punch list work is complete before recommending acceptance to the State. 131 10 30 65 15 65 20 25 10 ® 49,336.29
C.  Provide the contractor punch list to the State. 131 10 30 65 15 65 20 25 10 $ 49,336.29
d

Provide final complete construction records including as-built plans, final quantities, complete
test reports, final HUB reports, and project documentation (including all general
correspondence that occurred during the project) within thirty (30) days of final acceptance of
the project by the State. Final project documentation shall include the following: folder
labeled by item number for items requiring additional back-up; copies of all of the change
orders with back-up; Material Invoices back-up; Manifest tickets for all material paid by weight
(Asphalt, Concrete, Lime, etc.); Material on Hand forms 1914 and 1915; Texas Department
of Licensing and Regulation (TDLR) Inspections; and any other applicable records necessary
to complete the review. The Engineer shall submit the correspondence folder with the final
records including the as-builts when submitting the final documents. 131 25 30 65 15 65 20 25 10 $ 50,998.14
e. Provide a letter to the Area Office recommending certification that the project was
constructed in substantial compliance with the plans and specifications and that materials
incorporated in the construction work and operations were in conformity with the approved

plans and specifications. 131 10 30 65 10 65 20 25 10 $ 48,882.54
f.  Contact TDLR for inspection of work performed. 130 25 30 65 10 65 6 25 11 $ 47,405.35
Subtotal Hours: 785 20 180 390 80 390 106 150 61 2,232

Subtotal Labor Cost:] $ 150,751.40 | $ 9,971.10 | $ 19,753.20 | $ 33,949.50 | $ 7,260.00 | $ 32,919.90 | $ 22,814.38 | $ 13,836.00 | $ 4,039.42 | $ 295,294.90

Function Code 352
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ATTACHMENT E - FEE SCHEDULE | Contract No. 18-5SDP5017

SPECIFIED RATE PAYMENT BASIS ERP Contract No. 4479
Highway US 75
CSJ: 0047-06-133
County: Collin
Prime Provider Name: Jacobs Engineering Group, Inc. $ 192.04 | $ 110.79 | $ 109.74 | § 87.05| 8% 84.41 (% 189.21 | $ 82.78
c cC —
£5 5 g% 2% 2 5 . B oy
BASIS SERVICES g o oy S 2 £ g g 32
Task Descriptions 2© = = B & ] § g2 28
cu " SL . (_3 = « w © Total Cost
GENERAL FUNCTION (FC 390)
A Construction Engineering not otherwise classified
1. The Engineer shall perform:
a. _ Post Letting Activities Prior to Construction to include:
Schedule and assist in conducting a preconstruction conference for the project,
document the conference in accordance with State procedures as outlined in
i CCAM and District Procedures.
Schedule Pre-Construction Conference. 50 10 5 50 100 8 6 $ 26,062.46
Assist in conducting pre-construction conference. 50 10 5 50 100 8 6 $ 26,062.46
Document the conference in accordance with State procedures as outlined in
CCAM and District procedures 50 10 5 50 100 8 6 $ 26,062.46
ii The Engineer shall monitor known existing utility facilities on the project:
Coordinate any and all relocations or conflicts with the appropriate utility
companies and the contractor. 50 10 5 50 100 8 6 $ 26,062.46
Document any project delay or potential delay caused by utility conflicts. 50 10 5 50 100 8 6 $ 26,062.46
For activities during Construction to include the Engineer's preparation or performance of the
b. following:

i Disputes and Claims
Upon notice from the contractor of pending claims for extra work or changes in
scope of the work or delay to the work, maintain records indicating the cost of
such work and delay. 50 30 5 10 100 7 6 $ 24,607.05
Analyze the schedule and make recommendations to the State’s Area Engineer
regarding such claims, time extensions, contract changes extra work or delay

costs. 50 2 5 10 100 5 6 $ 21,126.51

Assist in dispute negotiations and claim resolution through all levels of escalation

including the Engineer's support. 50 2 5 10 100 5 6 $ 21,126.51
i Utilities & ROW

Coordinate with the State and their representative on utility and ROW issues as

needed and attend meetings as required. 50 2 5 10 100 5 6 $ 21,126.51

iii Internal and External Agency Audits
Assist the State in any internal and external agency audits that may be performed

during the life of the construction project. 50 2 5 2 100 5 6 $ 20,430.11
Provide documentation as requested. 50 2 5 2 100 5 6 $ 20,430.11
c.  For the Quality Assurance and Quality Control Plan (QA and QC) the Engineer shall:
Develop and maintain a QA and QC plan for inspections, record keeping, and
i testing and submit to the State for review. 50 2 5 2 100 5 6 $ 20,430.11
ii Submit documentation to the State for verification of quality control checks. 50 2 5 2 100 5 19,933.43
iii Include steps to ensure the State is receiving trained personnel on the project. 50 2 5 2 100 5 $ 19,933.43

Function Code 390
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Highway US 75
CSJ: 0047-06-133

ATTACHMENT E - FEE SCHEDULE
SPECIFIED RATE PAYMENT BASIS

Contract No. 18-5SDP5017
ERP Contract No. 4479

County: Collin
Prime Provider Name: _Jacobs Engineering Group, Inc. $ 192.04 | $ 110.79 | $ 109.74 | $ 87.05($ 84.41 (% 189.21 | § 82.78
[= [
£ % 5 26 ST 0 . B = 2
BASIS SERVICES g2 2 2 = ‘E’, o é’ .8 'g g .CE> o .8_. g
Task Descriptions 2© = P B & o § 2?2 L8
*u u sy & © w © Total Cost
Submit this plan to the State. If changes to the plan are made by the Engineer or
as directed by the State, the updated version shall be provided to the State. Also,
iv the Engineer shall address all State comments to the plan. 39 2 5 2 100 5 17,820.99
Provide a quarterly comparison of estimated manpower versus actual manpower
v versus budgeted manpower. 40 5 2 100 5 17,791.45
Provide monthly schedule of predicted manpower showing the estimated, actual,
Vi and budgeted manpower. 40 5 2 100 5 17,791.45
d. For Public Information and Coordination the Engineer shall:
Assist the State in the public relations activities including the preparation of public
information, attending public meetings for the purposes of providing information to
the public, notification of department personnel of lane closures, including press
releases. All news conferences and media interviews will be handled by the State.
i 10 5 100 5 11,856.15
Initiate and conduct meetings which include, but are not limited to the following
parties: contractor representatives, neighboring construction projects, public works
agencies, utilities, federal officials, the State, and their interested parties.The goal
of these meetings will be to maintain adequate cooperation and communication
ii among all partners to this project. 10 5 100 5 11,856.15
Coordinate with the State’s District Public Information Office (PIO) to resolve any
iii issues from the public. 10 5 100 5 11,856.15
Subtotal Hours: 849 98 100 306 2000 117 72 3,542
Subtotal Labor Cost:| $ 163,041.96 | $ 10,857.42 | $ 10,974.00 | $ 26,637.30 | $ 168,820.00 | $ 22,137.57 | $ 5,960.16 408,428.41
Function Code 390
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ATTACHMENT E - FEE SCHEDULE
OTHER DIRECT EXPENSES

r Other Direct Expenses to be charged to: FC 320 ] Us75
Provider Name: Jacobs Engineering Group, Inc. Collin
OTHER DIRECT EXPENSE UNIT UNIT COST QUANTITY COST

Lodging/Hotel - Taxes and Fees day $20.00 25 (S 500.00

Lodging/Hotel (Taxes/fees not included) day S . 125.00 25| S 3,125.00

Construction Truck (Includes operation, and

maintenance costs; Insurance costs will not be

reimbursed) day S 85.00 260 | $ 22,100.00

Construction Truck (Includes operation, and

maintenance costs; Insurance costs will not be

reimbursed) month S 1,500.00 58 | S 87,000.00

Construction Truck 4x4 (Includes operation and

maintenance costs; Insurance costs will not be

reimbursed) month S 1,700.00 29 |S 49,300.00

Toll Charges each S 1.25 900 | S 1,125.00

Overnight Mail - letter size each S 15.00 29 S 435.00

Digital Ortho Plotting sheet S 1.25 50 (S 62.50

Plots (B/W on Bond) per sq. ft. S 0.55 50|S 27.50

Plots (Color on Bond) per sq. ft. S 0.85 50|S 42.50

Plots (Color on Photographic Paper) per sq. ft. S 3.00 50(S 150.00

Color Graphics on Foam Board square foot S 5.00 50| S 250.00

Presentation Boards 30" X 40" Color Mounted each S 55.00 1| 55.00

Report Printing each S 25.00 118 25.00

Report Binding and tabbing each S 3.50 50 (S 175.00

Notebooks each S 4.00 50| S 200.00

Reproduction of CD/DVD each S 2.00 50|S 100.00

CDs each $ 1.00 S50[S 50.00

4" X 6" Digital Color Print picture S 0.25 50|S 12.50

Tx Parks & Wildlife Data Request Fees - each ) 30.00 1($ 30.00

Hazardous Materials Database Search per search S 150.00 21S 300.00

Railroad - Safety Training (If required - Heavy Rail Safety

Training Certificate, includes classroom training and

employee certification card.) Per Person S 150.00 321§ 4,800.00

Boat with Motor day S 75.00 118 75.00

Cellular Telephone & Data Plan (Must be used strictly

for business under this contract only) each/month S 60.00 210 | S 12,600.00

Wireless Router/Server (Must be used strictly for

business under this contract only) month S 50.00 181 | S 9,050.00

Laptop Computer/IPad and data plan (Must be used

strictly for business under this contract only) each/month S 75.00 210 | $ 15,750.00
Subtotal Other Direct Expense:| $  207,340.00

Other Direct Expenses
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ATTACHMENT E - FEE SCHEDULE Contract No. 18-55DP5017

SPECIFIED RATE PAYMENT BASIS ERP Contract No. 4479
Highway US 75
CSJ: 0047-06-133
County: Collin
Sub Provider Name:  Alliance Geotechnical Group, Inc. $ 6743 | % 59.57
SE §=
BASIS SERVICES § {'3, g_ b
Task Descriptions 3 2 3 “%’
8 2 S8 & Total Cost
|{GENERAL FUNCTION (FC 320)
A __Inspection of work in progress and project records
1 The Engineer shall inspect work incorporated into the project as assigned by the State to:
Verity that the project is built according to the plans and specifications, and all contract
a. documents. 40 $ 2,697.20
Verify the accuracy of the work and determine pay quantities by making measurements as
b. assigned by the State. 40 $ 2,697.20
Verify all the specifications and special provision requirements are met for inspected items of
c. work regarding materials, construction, measurement and payment. 40 : $ 2,697.20
Verify daily quantities for each item of work assigned, performed and tabulate into a monthly
pay estimate to the contractor. The estimate shall be furnished to the State for execution of
d. payment via Site Manager. 40 $ 2,697.20
Enter measurement and payment information daily into Site Manager for the items inspected
e. by the Engineer personnel. 40 $ 2,697.20
All fields shall be completed in Site Manager, unless otherwise directed by the District's
f.  construction personnel. 40 $ 2,697.20
Verify all material sourcing information is entered into Site Manager and address all material
g. or testing deficiencies on a monthly basis. 40 $ 2,697.20
The Engineer shall maintain all records on the project per State and District procedures
including Daily Work Reports (DWR), diaries, shop drawings and submittals, RFl drawings
and sketches of measured items, sets of plans, record set plans, material on hand forms
and general correspondence. 80 $ 5,394.40
The Engineer shall verify proper drill shaft or pile installations. Inspector shouid have
knowledge in geological materials to ensure proper founding is achieved, proper
underwater and slurry displacement concrete placement procedures and proper use of
steel casing for dewatering and stability applications are implemented. 80 $ 5,394.40
The Engineer shall verify appropriate mill tests, materials approval and Buy America
certifications are available as required. 80 $ 5,394.40
The Engineer shall verify Historically Underutilized Business (HUB) documentation;
5 Commercially Useful Function reviews; Prompt Pay and Wage rate surveys are complete
and correct. Verify corrections are made by the contractor. 80 $ 5.394.40
The Engineer shall verify and document all contractors’ Form CST-C_1 (Additional
6 Classification and Wage Rate Request) and Form 2182 (Commercially Useful Function Site
Review) as directed by the State in writing (meeting minutes, emails and other). 80 $ 5 394.40
7 For Monthly Progress Estimates, the Engineer shall:
Prepare all monthly progress estimates in Site Manager for approval by the State and submit
a. them on the date that is determined by the State for each estimate cycle. 40 $ 2,697.20
b. Verify all quantities and coordinate with the contractor when discrepancies arise. 40 $ 2,697.20
Submit a copy of the Site Manager installed work report or equivalent at the end of each
c. week to the contractor for concurrence. 40 $ 2,697.20
d. _Make recommendation for payment for work inspected during the month. 40 $ 2,697.20
The Engineer shall maintain a log of all contractor submittals including RFI’s, shop
drawings, concrete, police officer hours, material testing requirements, material on hand,
reviews, approvals, and any other logs deemed necessary by the State, and upon request
rovide the log to the State.
P 9 ate 80 $ 5,394.40
9 The Engineer shall administer the material on hand, process and shall:
a. _ Verify eligibility for payment of any material requested for payment of material on hand. 40 $ 2,697.20
Monitor and verify material on hand before paying the contract per the requirements of the
b. specification. 40 $ 2,697.20
Perform on-site and off-site checks to verify the material is part of the contractor’s inventory
c. as directed. 40 $ 2,697.20
Collect invoices, certifications and testing information from the contractor to pay for material
d. on hand within sixty (60) days. 40 $ 2,697.20
e. _Remove the material from the estimate, if no invoices are provided with sixty (60) days. 40 $ 2,697.20
f. _ Spot check on-site and off-site the material on hand and document for accuracy. 40 $ 2,697.20
g. _Maintain a log per State District procedures. 40 $ 2,697.20

Function Code 320
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ATTACHMENT E - FEE SCHEDULE Contract No. 18-6SDP5017

SPECIFIED RATE PAYMENT BASIS ERP Contract No. 4479
Highway US 75
CSJ: 0047-06-133
County: Collin
Sub Provider Name:  Alliance Geotechnical Group, Inc. $ 6743 (9% 59.57
S= §=
BASIS SERVICES R ER:
Task Descriptions B 8 Iz :).’
8 E 8 £ Total Cost
10 For the Environmental Process, the Engineer shall:
Follow all current Storm Water Management guidelines and verify SW3P and Environmental
a. Permits Issues and Commitments (EPIC) sheet requirements are followed. 20 $ 1,348.60
b. Verify appropriate permits are in place for all contractor Project Specific Locations (PSL’s). 20 $ 1,348.60
c.__Maintain the SW3P working drawings, which shall be located in the field office at all times. 20 $ 1,348.60
Maintain documentation in accordance with the Texas Pollutant Discharge Elimination
d. System’s (TPDES), and Construction General Permit (CGP). 20 $ 1,348.60
Perform SW3P inspections every seven (7) calendar days and record the results on the
State’'s 2118 form and report and deficiencies to the contractor and verify corrections were
e. made per the requirements of the CGP. 20 $ 1,348.60
f.  Verify that the contractor follows the guidelines of the CGP. 20 $ 1,348.60
Notify the State immediately in the event the contractor has failed to make the corrections as
g. per the requirements of the CGP. 20 $ 1,348.60
h. Provide all environmental correspondence to the State. 20 $ 1,348.60
if there are any change orders or added construction that will impact the Environmental
document, the Engineer shall coordinate with the State to provide the necessary
i. documentation. 20 $ 1,348.60
Maintain a separate SW3P working copy of plan set and verify it is updated accordingly to
j. _remain in compliance. 20 $ 1,348.60
k. _Provide personnel certified in EMS Training Matrix, ENV103 and ENV300, or equivalent. 20 $ 1,348.60
11 For Documenting and Reporting, the Engineer shall:
Prepare a DWR for each day of work from the begin work date until final acceptance. All
inspectors shall prepare their own DWR each day they are on the project. Each DWR must
have the weather recorded for that day, including temperature high and low, weather
conditions, all visitors to the project, traffic conditions, lane closure hours, police officer
names and hours worked, portable message sign hours, instruction given to the contractor,
the contractor work hours, the contractor's equipment and utilization, and equal employment
opportunity (EEO) issues, safety concerns, SW3P information, and accidents. When
recording information pertaining to accidents, record only factual information as observed,
not personal opinion. Also, include the subcontractors on the project, the number of hours on
a. the project, and the work they are performing, and items for payment. 20 $ 1,348.60
Maintain all refevant subcontractor forms, contract assurance logs, agreements, and
b. statements of compliance. 20 $ 1,348.60

Submit subcontractor approval requests to the State’s Area Office (including hauling trucks).
The State will input the approval date into Site Manager. State approval shall be required

c.  prior to payment to the contractor for the work performed by the subcontractor. 20 $ 1,348.60
Fill out the DWR work items tab as a means to pay for items of work inspected. Input the
station number, supporting calculations, quantity being paid, any comments or remarks

necessary, and any other information to properly distinguish the item being paid. Reference
d. plan sheets as reference markers. 20

$ 1,348.60
Maintain hard copies of measurements and attachments that support the calculations and
e. quantities listed in the DWR's. 20 $ 1,348.60
Maintain a daily diary on the project in Site Manager. This diary will allow the Engineer to
recommend payment for the items listed in the DWR and to charge time on the project and
f.  maintain milestone charges, if applicable. No paper diary will be maintained. 20 $ 1,348.60
Identify items that will overrun and under run during the course of the project. These should
g. _ be addressed via change order per the State policy. 20 $ 1,348.60
h.  Follow State’'s Concrete Procedures for field concrete specimens. 20 $ 1,348.60
i. __Maintain a set of project records and setup according to State procedures. 20 $ 1,348.60
Coordinate with the State for the State District Audits to be performed. Track resolution of
~j. audit deficiencies. 20 $ 1,348.60
1 The Engineer shall provide all items that are listed under the Field Office Equipment
Section of this scope. 40 $ 2,697.20
13 Construction Scheduling Support Services (Primavera Scheduling Software)
a. Contract Time Determination
The Engineer shall develop a contract time determination schedule for the State’s
i use in establishing the working days for the PS&E. 20 $ 1,348.60
ii The Engineer shall use production rates approved by the State. 20 $ 1,348.60
The Engineer shall use Primavera scheduling software unless directed
i otherwise by the State. 20 $ 1,348.60

Function Code 320
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ATTACHMENT E - FEE SCHEDULE Contract No. 18-5SDP5017

SPECIFIED RATE PAYMENT BASIS ERP Contract No. 4479
Highway US 75
CSJ: 0047-06-133
County: Collin
Sub Provider Name:  Alliance Geotechnical Group, Inc. $ 67.43| % 59.57 |
' s= §3
BASIS SERVICES § 2 ‘é £
Task Descriptions R B §
8 g S E Total Cost
The Engineer shall use appropriate calendars and coding for modeling the type of
iv work and incorporate weather and other constraints in the calendars. 20 $ 1,348.60

The contract time calendar should conform to the definition of a working day as
v defined in the PS&E. 20 $ 1,348.60
The Engineer shall develop the time determination schedule to follow the traffic
control plans taking into consideration the breakdown of quantities of work to be

vi done in each phase. 20 $ 1,348.60
The Engineer shall review contract time determination schedules and provide a
vii  written summary of findings. 20 $ 1,348.60

b. Preliminary and Baseline Schedules
The Engineer shall review, analyze, and provide recommendations and submit a

i review report on Contractor's preliminary schedule. 20 $ 1,348.60
The Engineer shall review, analyze, and provide recommendations and submit a

ii review report on the contractor's baseline schedule. 20 $ 1,348.60
The Engineer shall attend Preconstruction Meeting and any other required

iii meetings. 20 $ 1,348.60

¢. Schedule Updates (Progress and Revised)

Review and analyze Contractor's monthly progress schedule updates, and
submit updated Schedule Review Report. Include a detailed review of critical and
near critical activities. Compare current update to previous updates using Claim

i Digger. 20 $ 1,191.40
Review and analyze Contractor's monthly schedule updates for revisions and
submit Revised Schedule Review Report. Compare revision to previous version

i of schedule using Claim Digger. 20 $ 1,191.40

Coordinate with the State’s field personnel or District Construction Office, to
compare actual construction status with the Contractor's monthly update. Verify
accuracy of the schedule, actual start dates, actual finish dates, and percent

i complete or remaining duration. Review the monthly Daily Work Reports (DWR). 20 $ 1,191.40
Schedule monthly site visits with the State’s District Construction Office or Field
iv personnel. 20 $ 1,191.40
Upon the State's request, coordinate with the State's personnel on adjacent
v projects to determine possible conflicts or impacts. 20 $ 1,191.40
From interim schedule updates provided by the Contractor, identify changes in
Vi critical path or changes in controlling delays. 20 $ 1,191.40
vi___Identify possible future scheduling conflicts and report. 20 $ 1,191.40
Develop a Project Schedule Status Report (PSSR) to monitor project completion
dates, identify actual and potential critical path slippage, and recommend
strategies for mitigating critical path delays.
Monitor the effects of weather (calendar-day projects) and other non-excusable
impacts on the schedule and provide means to separate these from excusable
vii  impacts. 20 $ 1,191.40
ix Monitor Disincentive Milestones. 20 $ 1,191.40
Verify that schedule updates are separate: Progress Schedule vs. Schedule
Revisions (Revisions require the State's approval) in accordance with the
X specifications. 20 $ 1,191.40
xi  Attend meetings on an as needed basis. 20 $ 1,191.40
d. Time Impact Analysis (TIA)
Review and analyze TlAs from the contractor in accordance with the Special
Provision or the 2004 Standard Specifications for Construction and Maintenance
i of Highways, Streets, and Bridges Spec Book. ' 20 $ 1,191.40
Coordinate with State’s Area Office and District Construction Office personnel to
i determine the validity of the TIAs. 20 $ 1,191.40
i Assist in analyzing Delay Claims. 20 $ 1,191.40
Provide report for the justification of granting or rejecting time requested to the
iv  State. 14 $ 833.98
v Review overhead documentation for compensable delays. 10 $ 595.70
Recommend scheduling alternatives to mitigate impact resulting from conflict to
vi  the State. 10 $ 595.70
Vii Perform independent TIA as an alternative to Contractor submittal. 10 $ 595.70
vii  Monitor PSSR to verify the TIA process. 19 $ 1,130.06
e. General
Investigate, analyze and recommend resolution to mitigate schedule impacts
i between adjacent construction contracts as directed by the State. 20 $ 1,191.40
Inform the State’s Area Engineer and District Construction Office of upcoming
ii lane closures, and high demand inspection needs. 20 $ 1,191.40
Inform the State of milestone status, major traffic changes, and project
ili completion for posting to the project web page by the State. 20 $ 1,191.40
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ATTACHMENT E - FEE SCHEDULE Contract No. 18-56SDP5017

SPECIFIED RATE PAYMENT BASIS ERP Contract No. 4479
Highway US 75
CSJ: 0047-06-133
County: Collin
Sub Provider Name:  Alliance Geotechnical Group, Inc. $ 6743 (9% 59.57
§= §=
BASIS SERVICES LR ER:
Task Descriptions B & 23
S 2 8 & Total Cost
Review contract time determination schedules and provide written summary of
iv findings. 20 $ 1,191.40
Subtotal Hours: 1860 423 2,283
Subtotal Labor Cost:| $ 125,419.80 | $ 25,196.34 | $ 150,616.14
ODE's (See Alliance-ODE worksheet) $ 58,500.00
Totals $ 209,116.14
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ATTACHMENT E - FEE SCHEDULE Contract No. 18-5SDP5017
UNIT COST PAYMENT BASIS ERP Contract No. 4479

Us 75
US 75 from Park Blvd to PGBT
COLLIN COUNTY

Alliance Geotechnical Group, Inc.

Description of Required Project Senlor Engg | Junior Engg Admin/ TOTAL
Work or Tagk | Name of Test Tests Test Description Costper Test | Test Cost Manager Tech Tech Clerical cosT
$ 146.44 | $ 8520 | $ 40.42 $47.93
LABOR COSTS
IV. |Job Control - FC 330
Field Concrete Testing
TEX 401-A 27 Sieve Analysis of Fine and Course Aggregate $65.00 $1,755.00 50 10 2 $6,605.06
ASTM C 231 Air Content of Freshly mixed Concrete by the Pressure Method ++ $0.00 5 50 20 4 $6,172.32
ASTM C 143 Slump of Hydraulic Cement Concrete ++ $0.00 10 60 20 3 $7,708.59
ASTM C 138 Unit Weight, yield, and Air content of Concrete ++ $0.00 10 60 20 5 $7,804.45
ASTMC 31 Making and Curing Concrete Test Specimens ++ $0.00 20 150 3 $15,852.59
Soils
Tex-103-E 70 Determining Moisture Content in Soils Materials $12.00 $840.00 100 10 3 $9,997.99
Tex-104-E 54 Determining Liquid Limits of Soils $32.00 $1,728.00 25 4 $4,049.72
Tex-105-E 54 Determining Plastic Limit of Soils $22.00 $1,188.00 125 240 3 $23,842.59
Tex-107-E 16 Determining the Bar Linear Shrinkage of Soils $60.00 $960.00 50 25 2 $6,551.36
Tex-110-E 5 Particle Size Analysis of Soils $55.00 $275.00 50 20 5 $5,763.05
Laboratory Compaction Characteristics and Moisture-Density
Tex-114-E 55 Relationship of Subgrade, Embankment Soils and Backfill $141.00 $7,755.00 25 10 4 $10,570.92
Materials
Tex-115-E 600 Field Method for Datermining In-Place Density of Soils and Base - $0.00 15 100 2 $10,812.46
Materials
Tex-117-E 2 Triaxial Compression for Disturbed Soils and Base Materials $350.00 $700.00 30 10 2 $3,846.06
Tex-121-E 15 Soll-Lime Testing (4 points) $225.00 $3,375.00 100 3 $12,038.78
Tex-128-E 15 Determining Soll pH $35.00 $525.00 50 4 $3,187.72
Tex-129-E 5 M ring the Resistivity of Soil Materials $128.00 $640.00 350 350 4 $47,948.72
Tex-132-E 3 Texas Cone Penetration $27.00 $81.00 350 350 3 $47,337.79
Tex-140-E 232 Measuring Thickness of Pavement Layer ++ $0.00 4 10 5 2 $1,780.72
Tex-145-E 55 Determining Sulfate Content in Soils-Colorimetric Method $85.00 $4,675.00 10 5 2 $5,869.86
131, Consolidated Undrained Triaxial Compression Test for 11,430.96
Tox-131-E 1 Undisturbed Soils (3 points) $685.00 $685.00 125 2 $11,430.
D-2974 4 Organic Content $45.00 $180.00 10 5 2 $1,374.96
Bituminous Mixtures
Tex-200-F 30 Sleve Analysls of Fine and Water Absorption of Aggregates $55.00 $1,650.00 3 $1,793.79
Tex-203-F 2 Sand Equivalent Test $155.00 $310.00 2 $405.86
Tex-207-F 45 Determining Density of Compacted Bituminous Mixtures ++ $0.00 6 30 10 2 $4,024.70
Tex-227-F 30 Theoretical Maximum Specific Gravity of Bituminous Mixtures $70.00 $2,100.00 350 350 4 $49,408.72
. Determining Asphalt Content from Asphalt Paving Mixtures by 7
Tex-236-F 30 the Ignition Method $145.00 $4,350.00 350 350 3 $51,606.79
Tex-217-F 30 Determining Deleterious Material and Decantation Test for $150.00 $4,500.00 10 5 2 $5,694.96
Coarse Aggregates
Tex-222-F 30 Sampling Bituminous Mixtures ++ $0.00 3 10 5 2 $1,634.28
Aggregates & Concrete
Tex-400-A 27 Sampling Stone, Gravel, Sand and Mineral Aggregates ++ $0.00 4 3 $729.55
Tex-401-A 27 Sieve Analysls of Fine and Coarse Aggregate $60.00 $1,620.00 5 4 $2,237.72
Tex-402-A 2 Fineness Modulus of Fine Aggregate $75.00 $150.00 125 240 3 $22,804.59
Tex-403-A 2 ’ Saturated Surface-Dry Specific Gravity and Absorption of $73.00 $146.00 2 $241.86
Aggrenates
Tex-404-A 2 Determining Unit Mass (Weight) of Aggregates $63.00 $126.00 5 $365.65
Material Finer Than 75 um (No. 200) Sieve in Mineral 1.445.86
Tex-406-A 7 Aggreqates (Decantation Test for Concrete Aggregates) $50.00 $1.350.00 2 $1,445.
ASTM C-172 210 Sampling Freshly Mixed Concrete ++ $0.00 4 30 10 2 $3,731.82
Tex-408-A 2 Organic Impurities in Fine Aggregate for Concrete $60.00 $120.00 80 3 $7,079.79
N Soundness of Aggregate Using Sodium Sulfate or Magnesium
Tex-411-A 2 Sulfate (5 cycles) $70.00 $140.00 10 10 3 $1,625.99
Tex-413-A 2 Determining Deleterious Material in Mineral Aggregate $50.00 $100.00 10 5 2 $1,294.96
ASTM C-143 210 Slump of Portland Cement Concrete *+ $0.00 10 50 20 3 $6,856.59
ASTM C-231 210 Air Content of Freshly Mixed Concrete by the Pressure Method ++ $0.00 5 2 $828.06
ASTM C-1064 210 l\c/l:ra,;uer::g Temperature of Freshly Mixed Portland Cement . $0.00 4 30 10 2 $3.731.82
Tex-423-A 66 Determining Pavement Thickness by Direct Measurement ++ $0.00 9 109 3 $10,725.53
ASTM C-42 2 Obtaining and Testing Drilted Cores of Concrete $105.00 $210.00 50 4 $2,872.72
ASTM C-31 210 Making and Curing Concrete Test Specimens ++ $0.00 5 20 3 $2,575.99
ASTM C-617 210 Capping Cylindrical Concrete Specimens ++ $0.00 6 25 2 $3,104.50
4 Fine or Coarse Aggregate Angularity $750.00 $3,000.00 25 10 2 $5,720.06
2 Flat and Elongated Particles $750.00 $1,500.00 25 2 $3,725.86
20 5 2 $2,046.96
Elos $46,734.00 120 3,144 2,230 136 5,629
TOTAL FUNCTION CODE 330 $ 17,572.80 | $267,845.78 | $ 110,20660 | $ 6,502.48 $448,861.66
[++ - This test is conducted in the field by the technician, see Specified Rate Schedule for hourly rates |
Function Code 330
Alliance Geotechnical Group, inc. Page 41 of 55

ATTACHMENT E



ATTACHMENT E - FEE SCHEDULE Contract No. 18-5SDP5017

OTHER DIRECT EXPENSES ERP Contract No. 4479
Other Direct Expenses to be charged to: FC 320 Us 75
Subprovider Name: Alliance Geotechnical Group, Inc. Collin
OTHER DIRECT EXPENSE UNIT UNIT COST QUANTITY COST

Construction Truck (Includes operation, and

maintenance costs; Insurance costs will not be

reimbursed) month $  1,500.00 39|$  58,500.00
Subtotal Other Direct Expense:| $ 58,500.00

Other Direct Expenses
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ATTACHMENT E - FEE SCHEDULE Contract No. 18-5SDP5017

SPECIFIED RATE PAYMENT BASIS ERP Contract No. 4479
Highway US 75
CSJ: 0047-06-133
County: Collin
Sub Provider Name: H. W. Lochner, Inc. $ 8548 | $ 74.79
Cc = C -
S= ST
BASIS SERVICES g g § g-
Task Descriptions B 8 B ?u,
8 E 8 £ Total Cost
GENERAL FUNCTION (FC 320)
A Inspection of work in progress and project records
1 The Engineer shall inspect work incorporated into the project as assigned by the State to:
Verify that the project is built according to the plans and specifications, and all contract
a. documents. 100 $ 8,548.00
Verify the accuracy of the work and determine pay quantities by making measurements
b. as assigned by the State. 100 $ 8,548.00
Verify all the specifications and special provision requirements are met for inspected
c. _ items of work regarding materials, construction, measurement and payment. 100 $ 8,548.00
Verify daily quantities for each item of work assigned, performed and tabulate into a
monthly pay estimate to the contractor. The estimate shall be furnished to the State for
d. execution of payment via Site Manager. 100 $ 8,548.00
Enter measurement and payment information daily into Site Manager for the items
e. inspected by the Engineer personnel. 100 $ 8,548.00
All fields shall be completed in Site Manager, unless otherwise directed by the District’'s
f.  construction personnel. 100 $ 8,548.00
Verify all material sourcing information is entered into Site Manager and address all
g. material or testing deficiencies on a monthly basis. 100 $ 8,548.00
The Engineer shall maintain all records on the project per State and District procedures
2 including Daily Work Reports (DWR), diaries, shop drawings and submittals, RFI
drawings and sketches of measured items, sets of plans, record set plans, material on
hand forms and general correspondence. 150 $ 12,822.00
The Engineer shall verify proper drill shaft or pile installations. Inspector should have
knowledge in geological materials to ensure proper founding is achieved, proper
underwater and slurry displacement concrete placement procedures and proper use of
steel casing for dewatering and stability applications are implemented. 150 $ 12,822.00
The Engineer shall verify appropriate mill tests, materials approval and Buy America
certifications are available as required. 150 $ 12,822.00
The Engineer shall verify Historically Underutilized Business (HUB) documentation;
5 Commercially Useful Function reviews; Prompt Pay and Wage rate surveys are
complete and correct. Verify corrections are made by the contractor. 150 $ 12,822.00
The Engineer shall verify and document all contractors’ Form CST-C_1 (Additional
6 Classification and Wage Rate Request) and Form 2182 (Commercially Useful Function
Site Review) as directed by the State in writing (meeting minutes, emails and other). 150 $ 12.822.00
7 For Monthly Progress Estimates, the Engineer shall:
Prepare all monthly progress estimates in Site Manager for approval by the State and
a. submit them on the date that is determined by the State for each estimate cycle. 100 $ 8,548.00
b. Verify all quantities and coordinate with the contractor when discrepancies arise. 100 $ 8,548.00
Submit a copy of the Site Manager installed work report or equivalent at the end of each
c. week to the contractor for concurrence. 100 $ 8,548.00
d. Make recommendation for payment for work inspected during the month. 100 $ 8,548.00
The Engineer shall maintain a log of all contractor submittals including RFI’s, shop
drawings, concrete, police officer hours, material testing requirements, material on
hand, reviews, approvals, and any other logs deemed necessary by the State, and upon
request provide the log to the State. 150 $ 12,822.00
9 The Engineer shall administer the material on hand, process and shali:
a. Verify eligibility for payment of any material requested for payment of material on hand. 80 $ 6,838.40
Monitor and verify material on hand before paying the contract per the requirements of
b. the specification. _ 40 $ 3,419.20
Perform on-site and off-site checks to verify the material is part of the contractor's
c. inventory as directed. 40 $ 3,419.20
Collect invoices, certifications and testing information from the contractor to pay for
d. material on hand within sixty (60) days. 40 $ 3,419.20
e. Remove the material from the estimate, if no invoices are provided with sixty (60) days. 40 $ 3,419.20
f.  Spot check on-site and off-site the material on hand and document for accuracy. 40 3,419.20
g. Maintain a log per State District procedures. 40 $ 3,419.20
10 For the Environmental Process, the Engineer shall:

Function Code 320
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ATTACHMENT E - FEE SCHEDULE Contract No. 18-56SDP5017
SPECIFIED RATE PAYMENT BASIS ERP Contract No. 4479
Highway US 75

CSJ: 0047-06-133
County: Collin

Sub Provider Name: H. W. Lochner, Inc. $ 8548 | % 74.79

BASIS SERVICES
Task Descriptions

Construction
Inspector Il|

Construction
Inspector Il

Total Cost

Follow all current Storm Water Management guidelines and verify SW3P and
a. Environmental Permits Issues and Commitments (EPIC) sheet requirements are

Verify appropriate permits are in place for all contractor Project Specific Locations
b. (PSL’s).

Maintain the SW3P working drawings, which shall be located in the field office at all

c. times. 20

Maintain documentation in accordance with the Texas Pollutant Discharge Elimination

d. System's (TPDES), and Construction General Permit (CGP). 20

Perform SW3P inspections every seven (7) calendar days and record the results on the
State's 2118 form and report and deficiencies to the contractor and verify corrections

. were made per the requirements of the CGP. 20 1,709.60

f.  Verify that the contractor follows the guidelines of the CGP. 20 $ 1,709.60

Notify the State immediately in the event the contractor has failed to make the
corrections as per the requirements of the CGP. 20
Provide all environmental correspondence to the State. 20
if there are any change orders or added construction that will impact the Environmental
document, the Engineer shall coordinate with the State to provide the necessary

i. documentation. 20 $ 1,709.60

Maintain a separate SW3P working copy of plan set and verify it is updated accordingly
j.  toremain in compliance. 20 $ 1,709.60

N
o

1,709.60

1,709.60

1,709.60

N
o
&N s | |

1,709.60

-]

1,709.60
1,709.60

=l
e

k. Provide personnel certified in EMS Training Matrix, ENV103 and ENV300, or equivalent. 20 $ 1,709.60

11 For Documenting and Reporting, the Engineer shall:

Prepare a DWR for each day of work from the begin work date until final acceptance. All
inspectors shall prepare their own DWR each day they are on the project. Each DWR
must have the weather recorded for that day, including temperature high and low,
weather conditions, all visitors to the project, traffic conditions, lane closure hours, police
officer names and hours worked, portable message sign hours, instruction given to the
contractor, the contractor work hours, the contractor's equipment and utilization, and
equal employment opportunity (EEO) issues, safety concerns, SW3P information, and
accidents. When recording information pertaining to accidents, record only factual
information as observed; not personal opinion. Also, include the subcontractors on the
project, the number of hours on the project, and the work they are performing, and items
a. for payment. 20 $ 1,709.60
Maintain all relevant subcontractor forms, contract assurance logs, agreements, and
b. statements of compliance. 20 $ 1,709.60

Submit subcontractor approval requests to the State’s Area Office (including hauling

trucks). The State will input the approval date into Site Manager. State approval shall be
¢. required prior to payment to the contractor for the work performed by the subcontractor. 20 $ 1,709.60

Fill out the DWR work items tab as a means to pay for items of work inspected. Input

the station number, supporting calculations, quantity being paid, any comments or

remarks necessary, and any other information to properly distinguish the item being paid.
d. Reference plan sheets as reference markers. 20 $ 1,709.60

Maintain hard copies of measurements and attachments that support the calculations
e. and quantities listed in the DWR's. 20 $ 1,709.60

Maintain a daily diary on the project in Site Manager. This diary will allow the Engineer to
recommend payment for the items listed in the DWR and to charge time on the project

f.  and maintain milestone charges, if applicable. No paper diary will be maintained. 20 $ 1,709.60
Identify items that will overrun and under run during the course of the project. These
g. should be addressed via change order per the State policy. 20 $ 1,709.60
h.  Follow State’s Concrete Procedures for field concrete specimens. 20 $ 1,709.60
i.  Maintain a set of project records and setup according to State procedures. 20 $ 1,709.60
Coordinate with the State for the State District Audits to be performed. Track resolution
j.  of audit deficiencies. 20 $ 1,709.60
1 The Engineer shall provide all items that are listed under the Field Office Equipment
Section of this scope. 40 $ 3,419.20
13 Construction Scheduling Support Services (Primavera Scheduling Software)
a. Contract Time Determination
The Engineer shall develop a contract time determination schedule for the
i___State's use in establishing the working days for the PS&E. 20 $ 1,709.60
i  The Engineer shall use production rates approved by the State. 20 $ 1,709.60
The Engineer shall use Primavera scheduling software unless directed
ii  otherwise by the State. 20 $ 1,709.60
The Engineer shall use appropriate calendars and coding for modeling the
iv  type of work and incorporate weather and other constraints in the calendars. 20 $ 1,709.60

Function Code 320
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ATTACHMENT E - FEE SCHEDULE Contract No. 18-56SDP5017

SPECIFIED RATE PAYMENT BASIS ERP Contract No. 4479
Highway US 75
CSJ: 0047-06-133
County: Collin
Sub Provider Name: H. W. Lochner, Inc. $ 8548 [ $ 74.79

BASIS SERVICES
Task Descriptions

Construction
Inspector Ill
Construction
Inspector Il

Total Cost

The contract time calendar should conform to the definition of a working day

v as defined in the PS&E. 20 $ 1,709.60
The Engineer shall develop the time determination scheduile to follow the
traffic control plans taking into consideration the breakdown of quantities of

vi work to be done in each phase. 20 $ 1,709.60
The Engineer shall review contract time determination schedules and provide

vii awritten summary of findings. 20 $ 1,709.60

b. Preliminary and Baseline Schedules

The Engineer shall review, analyze, and provide recommendations and submit

i areview report on Contractor’s preliminary schedule. 20 $ 1,709.60
The Engineer shall review, analyze, and provide recommendations and submit

i areview report on the contractor's baseline schedule. 20 $ 1,709.60
The Engineer shall attend Preconstruction Meeting and any other required

i meetings. 20 $ 1,709.60

c. Schedule Updates (Progress and Revised)

Review and analyze Contractor's monthly progress schedule updates, and
submit updated Schedule Review Report. Include a detailed review of critical
and near critical activities. Compare current update to previous updates using

i Claim Digger. 20 $ 1,495.80
Review and analyze Contractor's monthly schedule updates for revisions and
submit Revised Schedule Review Report. Compare revision to previous

i version of schedule using Claim Digger. 20 $ 1,495.80
Coordinate with the State's field personnel or District Construction Office, to
compare actual construction status with the Contractor's monthly update.
Verify accuracy of the schedule, actual start dates, actual finish dates, and
percent complete or remaining duration. Review the monthly Daily Work

i Reports (DWR). 20 $ 1,495.80
Schedule monthly site visits with the State’s District Construction Office or
iv  Field personne). 20 $ 1,495.80
Upon the State's request, coordinate with the State’s personnel on adjacent
v projects to determine possible conflicts or impacts. 20 $ 1,495.80
From interim schedule updates provided by the Contractor, identify changes in
vi  critical path or changes in controlling delays. 20 $ 1,495.80
vii Identify possible future scheduling conflicts and report. 20 $ 1,495.80
Develop a Project Schedule Status Report (PSSR) to monitor project
completion dates, identify actual and potential critical path slippage, and
recommend strategies for mitigating critical path delays.
Monitor the effects of weather (calendar-day projects) and other non-
excusable impacts on the schedule and provide means to separate these from
viii excusable impacts. 20 $ 1,495.80
ix  Monitor Disincentive Milestones. 20 $ 1,495.80
Verify that schedule updates are separate: Progress Schedule vs. Schedule
Revisions (Revisions require the State's approval) in accordance with the
x  specifications. 20 $ 1,495.80
xi  Attend meetings on an as needed basis. 20 $ 1,495.80
d. Time Impact Analysis (TIA)
Review and analyze TIAs from the contractor in accordance with the Special
Provision or the 2004 Standard Specifications for Construction and
i Maintenance of Highways, Streets, and Bridges Spec Book. 20 $ 1,495.80
Coordinate with State’s Area Office and District Construction Office personnel
i to determine the validity of the TIAs. 20 $ 1,495.80
i  Assistin analyzing Delay Claims. 20 $ 1,495.80
Provide report for the justification of granting or rejecting time requested to the
iv State. 14 $ 1,047.06
v Review overhead documentation for compensable delays. 10 $ 747.90
Recommend scheduling alternatives to mitigate impact resulting from conflict
vi tothe State. : 10 $ 747.90
vii Perform independent TIA as an alternative to Contractor submittal. 10 $ 747.90
viii Monitor PSSR to verify the TIA process. 10 % 747 .90
e. General ' 13 $ 1,006.46
Investigate, analyze and recommend resolution to mitigate schedule impacts
i between adjacent construction contracts as directed by the State. 20 $ 1,495.80
Inform the State’s Area Engineer and District Construction Office of upcoming
i lane closures, and high demand inspection needs. 20 $ 1,495.80
Inform the State of milestone status, major traffic changes, and project
i completion for posting to the project web page by the State. 20 9 1,495.80
Review contract time determination schedules and provide written summary ot
iv  findings. 20 $ 1,495.80

Function Code 320
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ATTACHMENT E - FEE SCHEDULE
SPECIFIED RATE PAYMENT BASIS

Contract No. 18-5SDP5017
ERP Contract No. 4479

Highway US 75
CSuJ: 0047-06-133
County: Collin
Sub Provider Name: H. W. Lochner, Inc. $ 85.48 | $ 74.79 |
§= §=
BASIS SERVICES s g8
Task Descriptions ? & 23
Q2 2 T
SRS Q= otal Cost
Subtotal Hours: 2980 427 3,407
Subtotal Labor Cost:] $ 254,730.40 | $ 31,969.52 | $ 286,699.92

Function Code 320
H. W. Lochner, Inc.
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ATTACHMENT E - FEE SCHEDULE
OTHER DIRECT EXPENSES

Other Direct Expensed to be charged to: FC 320 uUs 75
Subprovider Name: H. W. Lochner, Inc. Collin
OTHER DIRECT EXPENSE UNIT UNIT COST QUANTITY C€osT
Construction Truck (Includes operation, and
maintenance costs; Insurance costs will not be
reimbursed) month $ 1,500.00 18|$  27,000.00
Subtotal Other Direct Expense:| $ 27,000.00

Other Direct Expenses
H. W. Lochner, Inc.
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ERP Contract No. 4479
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ATTACHMENT E - FEE SCHEDULE Contract No. 18-5SDP5017

SPECIFIED RATE PAYMENT BASIS ERP Contract No. 4479
Highway US 75
CSJ: 0047-06-133
County: Collin
Sub Provider Name: Lina T. Ramey and Associates, Inc. $ 89.77 | $ 77.64
C = | g
s= s3
BASIS SERVICES § g 5 %
Task Descriptions 22 @3
8 £ 8 £ Total Cost
GENERAL FUNCTION (FC 320)
A Inspection of work in progress and project records
1 The Engineer shall inspect work incorporated into the project as assigned by the State to:
Verify that the project is built according to the plans and specifications, and all contract
a. documents. 100 $ 8,977.00
Verify the accuracy of the work and determine pay quantities by making measurements as
b. assigned by the State. 100 $ 8,977.00
Verify all the specifications and special provision requirements are met for inspected items
c. of work regarding materials, construction, measurement and payment. 100 $ 8,977.00
Verify daily quantities for each item of work assigned, performed and tabulate into a
monthly pay estimate to the contractor. The estimate shall be furnished to the State for
d. execution of payment via Site Manager. 100 $ 8,977.00
Enter measurement and payment information daily into Site Manager for the items
e. inspected by the Engineer personnel. 100 $ 8,977.00
All fields shall be completed in Site Manager, unless otherwise directed by the District's
f.  construction personnel. . 100 $ 8,977.00
Verify all material sourcing information is entered into Site Manager and address all
g. material or testing deficiencies on a monthly basis. 100 $ 8,977.00
The Engineer shall maintain all records on the project per State and District procedures
including Daily Work Reports (DWR), diaries, shop drawings and submittals, RFI
drawings and sketches of measured items, sets of plans, record set plans, material on
hand forms and general correspondence. 150 $ 13,465.50
The Engineer shall verify proper drill shaft or pile installations. Inspector should have
knowledge in geological materials to ensure proper founding is achieved, proper
underwater and slurry displacement concrete placement procedures and proper use of
steel casing for dewatering and stability applications are implemented. 150 $ 13,465.50
The Engineer shall verify appropriate mill tests, materials approval and Buy America
certifications are available as required. 150 $ 13,465.50
The Engineer shall verify Historically Underutilized Business (HUB) documentation;
5 Commercially Useful Function reviews; Prompt Pay and Wage rate surveys are complete
and correct. Verify corrections are made by the contractor. 150 $ 13,465.50
The Engineer shall verify and document all contractors’ Form CST-C_1 (Additional
6 Classification and Wage Rate Request) and Form 2182 (Commercially Useful Function
Site Review) as directed by the State in writing (meeting minutes, emails and other). 150 $ 13,465.50
7 For Monthly Progress Estimates, the Engineer shall:
Prepare all monthly progress estimates in Site Manager for approval by the State and
a. submit them on the date that is determined by the State for each estimate cycle. 100 $ 8,977.00
b. Verify all quantities and coordinate with the contractor when discrepancies arise. 100 $ 8,977.00
Submit a copy of the Site Manager installed work report or equivalent at the end of each
c. week to the contractor for concurrence. 100 $ 8,977.00
Make recommendation for payment for work inspected during the month. 100 $ 8,977.00
The Engineer shall maintain a log of all contractor submittals including RFI’s, shop
drawings, concrete, police officer hours, material testing requirements, material on hand,
reviews, approvals, and any other logs deemed necessary by the State, and upon request
provide the log to the State. 150 $ 13,465.50
9 The Engineer shall administer the material on hand, process and shall:
a.__ Verify eligibility for payment of any material requested for payment of material on hand. 80 $ 7,181.60
Monitor and verify material on hand before paying the contract per the requirements of the
b. specification. 40 $ 3,590.80
Perform on-site and off-site checks to verify the material is part of the contractor’s inventory
c. as directed. 40 $ 3,590.80
Collect invoices, certifications and testing information from the contractor to pay for material
d. on hand within sixty (60) days. 40 $ 3,590.80
e. Remove the material from the estimate, if no invoices are provided with sixty (60) days. 40 $ 3,590.80
f.  Spot check on-site and off-site the material on hand and document for accuracy. 40 $ 3,590.80
_g. _Maintain a log per State District procedures. 40 $ 3,590.80
Function Conde 320
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ATTACHMENT E - FEE SCHEDULE Contract No. 18-5SDP5017

SPECIFIED RATE PAYMENT BASIS ERP Contract No. 4479
Highway US 75
CSJ: 0047-06-133
County: Collin
Sub Provider Name: Lina T. Ramey and Associates, Inc. ' $ 89.771$ 77.64
C = C -
S = ST
BASIS SERVICES S % S -8
Task Descriptions ‘g 2 2 a
oE S E Total Cost
10 For the Environmental Process, the Engineer shall:
Follow all current Storm Water Management guidelines and verify SW3P and
a. Environmental Permits Issues and Commitments (EPIC) sheet requirements are followed. . 20 $ 1,795.40
Verify appropriate permits are in place for all contractor Project Specific Locations (PSL's). 20 $ 1,795.40
Maintain the SW3P working drawings, which shall be located in the field office at all times. 20 $ 1,795.40
Maintain documentation in accordance with the Texas Pollutant Discharge Elimination
d. System's (TPDES), and Construction General Permit (CGP). 20 $ 1,795.40
Perform SW3P inspections every seven (7) calendar days and record the results on the
State’s 2118 form and report and deficiencies to the contractor and verify corrections were
e. made per the requirements of the CGP. 20 $ 1,795.40
Verify that the contractor follows the guidelines of the CGP. 20 $ 1,795.40
Notify the State immediately in the event the contractor has failed to make the corrections
as per the requirements of the CGP. 20 $ 1,795.40
Provide all environmental correspondence to the State. 20 $ 1,795.40
If there are any change orders or added construction that will impact the Environmental
document, the Engineer shall coordinate with the State to provide the necessary
i. documentation. 20 $ 1,795.40
Maintain a separate SW3P working copy of plan set and verify it is updated accordingly to
j. _remain in compliance. 20 $ 1,795.40
k. _Provide personnel certified in EMS Training Matrix, ENV103 and ENV300, or equivalent. 20 $ 1,795.40
11 For Documenting and Reporting, the Engineer shall:
Prepare a DWR for each day of work from the begin work date until final acceptance. All
inspectors shall prepare their own DWR each day they are on the project. Each DWR must
have the weather recorded for that day, including temperature high and low, weather
conditions, all visitors to the project, traffic conditions, lane closure hours, police officer
names and hours worked, portable message sign hours, instruction given to the contractor,
the contractor work hours, the contractor's equipment and utilization, and equal
employment opportunity (EEO) issues, safety concerns, SW3P information, and accidents.
When recording information pertaining to accidents, record only factual information as
observed; not personal opinion. Also, include the subcontractors on the project, the number
a. of hours on the project, and the work they are performing, and items for payment. 20 $ 1,795.40
Maintain afl relevant subcontractor forms, contract assurance logs, agreements, and
b. statements of compliance. 20 $ 1,795.40

Submit subcontractor approval requests to the State’s Area Office (including hauling
trucks). The State will input the approval date into Site Manager. State approval shall be
¢. required prior to payment to the contractor for the work performed by the subcontractor. 20 $ 1,795.40
Fill out the DWR waork items tab as a means to pay for items of work inspected. Input the
station number, supporting calculations, quantity being paid, any comments or remarks
necessary, and any other information to properly distinguish the item being paid. Reference

d. plan sheets as reference markers. 20 $ 1,795.40
Maintain hard copies of measurements and attachments that support the calculations and
e. quantities listed in the DWR'’s. 20 $ 1,795.40
Maintain a daily diary on the project in Site Manager. This diary will allow the Engineer to
recommend payment for the items listed in the DWR and to charge time on the project and
f.__ maintain milestone charges, if applicable. No paper diary will be maintained. 20 $ 1,795.40
Identify items that will overrun and under run during the course of the project. These should
be addressed via change order per the State policy. 20 $ 1,795.40
h. Follow State's Concrete Procedures for field concrete specimens. 20 $ 1,795.40
i.___Maintain a set of project records and setup according to State procedures. 20 $ 1,795.40
Coordinate with the State for the State District Audits to be performed. Track resolution of
j.  audit deficiencies. 20 $ 1,795.40
12 The Engineer shall provide all items that are listed under the Field Office Equipment
Section of this scope. 40 $ 3,590.80
13 Construction Scheduling Support Services (Primavera Scheduling Software)
a. Contract Time Determination
The Engineer shall develop a contract time determination schedule for the State’s
i use in establishing the working days for the PS&E. 20 $ 1,795.40
ii ~ The Engineer shall use production rates approved by the State. 20 $ 1,795.40
The Engineer shall use Primavera scheduling software unless directed
i otherwise by the State. 20 $ 1,795.40
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The Engineer shall use appropriate calendars and coding for modeling the type of
iv  work and incorporate weather and other constraints in the calendars. 20 $ 1,795.40
The contract time calendar should conform to the definition of a working day as
v defined in the PS&E. 20 $ 1,795.40
The Engineer shall develop the time determination schedule to follow the traffic
control plans taking into consideration the breakdown of quantities of work to be
vi done in each phase. 20 $ 1,795.40
The Engineer shall review contract time determination schedules and provide a
vii  written summary of findings. 20 $ 1,795.40
b. Preliminary and Baseline Schedules
The Engineer shall review, analyze, and provide recommendations and submit a
i review report on Contractor’s preliminary schedule. 20 $ 1,795.40
The Engineer shall review, analyze, and provide recommendations and submit a
il review report on the contractor's baseline schedule. 20 $ 1,795.40
The Engineer shall attend Preconstruction Meeting and any other required
i meetings. 20 $ 1,795.40

C. _Schedule Updates (Progress and Revised)

Review and analyze Contractor's monthly progress schedule updates, and
submit updated Schedule Review Report. Include a detailed review of critical and
near critical activities. Compare current update to previous updates using Claim

j Digger. 20 $ 1,552.80
Review and analyze Contractor's monthly schedule updates for revisions and

submit Revised Schedule Review Report. Compare revision to previous version
i___of schedule using Claim Digger. 20 $ 1,5652.80

Coordinate with the State’s field personnel or District Construction Office, to
compare actual construction status with the Contractor's monthly update. Verify
accuracy of the schedule, actual start dates, actual finish dates, and percent

ii complete or remaining duration. Review the monthly Daily Work Reports (DWR). 20 $ 1,552.80
Schedule monthly site visits with the State’s District Construction Office or Field

iv  personnel. 20 $ 1,652.80
Upon the State’s request, coordinate with the State’s personnel on adjacent

v projects to determine possible conflicts or impacts. 20 $ 1,5652.80
From interim scheduie updates provided by the Contractor, identify changes in

vi__critical path or changes in controlling delays. 20 $ 1,552.80

vii_ldentify possible future scheduling conflicts and report. 20 $ 1,652.80

Develop a Project Schedule Status Report (PSSR) to monitor project completion

dates, identify actual and potential critical path slippage, and recommend

strategies for mitigating critical path delays.

Monitor the effects of weather (calendar-day projects) and other non-excusable

impacts on the schedule and provide means to separate these from excusable
viii impacts. 20 3 1,552.80
ix  Monitor Disincentive Milestones. 20 $ 1,652.80

Verify that schedule updates are separate: Progress Schedule vs. Schedule
Revisions (Revisions require the State’s approval) in accordance with the
x  specifications. 20 3 1,5652.80
xi  Attend meetings on an as needed basis. 20 $ 1,662.80

d. Time Impact Analysis (TIA)

Review and analyze TIAs from the contractor in accordance with the Special
Provision or the 2004 Standard Specifications for Construction and Maintenance

i of Highways, Streets, and Bridges Spec Book. 20 $ 1,5652.80
Coordinate with State’'s Area Office and District Construction Office personnel to
i  determine the validity of the TIAs. 20 $ 1,5652.80
i Assist in analyzing Delay Claims. 20 $ 1,552.80
Provide report for the justification of granting or rejecting time requested to the
iv  State. 14 d 1,086.96
v Review overhead documentation for compensable delays. 10 $ 776.40
Recommend scheduling alternatives to mitigate impact resulting from conflict to
vi the State. 10 $ 776.40
vii Perform independent TIA as an alternative to Contractor submittal. 10 $ 776.40
viii Monitor PSSR to verify the TIA process. 10 $ 776.40
e. General 18 $ 1,431.02
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Highway US 75
CSJ: 0047-06-133
County: Collin
Sub Provider Name: Lina T. Ramey and Associates, Inc. $ 89.77 | $ 77.64
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o= o= Total Cost
Investigate, analyze and recommend resolution to mitigate schedule impacts
i between adjacent construction contracts as directed by the State. 20 $ 1,552.80
Inform the State's Area Engineer and District Construction Office of upcoming
i lane closures, and high demand inspection needs. 20 $ 1,552.80
Inform the State of milestone status, major traffic changes, and project
ii___completion for posting to the project web page by the State. 20 $ 1,552.80
Review contract time determination schedules and provide written summary of
iv__findings. 20 $ 1,552.80
Subtotal Hours: 2980 432 3,412
Subtotal Labor Cost:| $ 267,514.60 | $ 33,573.98| $ 301,088.58
ODE's (See LTRA-ODE worksheet) $ 27,000.00
Totals $ 328,088.58
Function Conde 320 '

Lina T. Ramey and Associates, Inc.
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OTHER DIRECT EXPENSES | ERP Contract No. 4479
Other Direct Expensed to be charged to: FC 320 Us75
Subprovider Name: Lina T. Ramey and Associates, Inc. Collin
OTHER DIRECT EXPENSE UNIT UNIT COST QUANTITY COST

bonstructionﬁ?ucﬂfncﬁdes operation, and

maintenance costs; Insurance costs will not be

reimbursed) month S 1,500.00 18]S 27,000.00
Subtotal Other Direct Expense:] $  147,340.00

Other Direct Expenses
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ATTACHMENT E - FEE SCHEDULE Contract No. 18-5SDP5017

SPECIFIED RATE PAYMENT BASIS ERP Contract No. 4479
Highway US 75
CSJ: 0047-06-133
County: Collin
Sub Provider Name: VRX, Inc. $ 83.31
1]
538
BASIS SERVICES E 2
Task Descriptions ga
u‘>3 = Total Cost
GENERAL FUNCTION (FC 320)
A Inspection of work in progress and project records
1 The Engineer shall inspect work incorporated into the project as assigned by the State to:
Verify that the project is built according to the plans and specifications, and all contract
a. documents. 10 $ 833.10
Verify the accuracy of the work and determine pay quantities by making measurements
b. as assigned by the State. 10 $ .833.10
Verify all the specifications and special provision requirements are met for inspected
c. items of work regarding materials, construction, measurement and payment. 10 $ 833.10
Verify daily quantities for each item of work assigned, performed and tabulate into a '
monthly pay estimate to the contractor. The estimate shall be furnished to the State for
d. execution of payment via Site Manager. 10 $ 833.10
Enter measurement and payment information daily into Site Manager for the items
e. inspected by the Engineer personnel. 10 $ 833.10
All fields shall be completed in Site Manager, unless otherwise directed by the District's
f.  construction personnel. 10 $ 833.10
Verify all material sourcing information is entered into Site Manager and address all
g. material or testing deficiencies on a monthly basis. 10 $ 833.10
The Engineer shall maintain all records on the project per State and District procedures
2 including Daily Work Reports (DWR), diaries, shop drawings and submittals, RFI
drawings and sketches of measured items, sets of plans, record set plans, material on
hand forms and general correspondence. 20 $ 1,666.20
The Engineer shall verify proper drill shaft or pile installations. Inspector should have
knowledge in geological materials to ensure proper founding is achieved, proper
underwater and slurry displacement concrete placement procedures and proper use of
steel casing for dewatering and stability applications are implemented. 20 % 1,666.20
The Engineer shall verify appropriate mill tests, materials approval and Buy America
certifications are available as required. 20 $ 1,666.20
The Engineer shall verify Historically Underutilized Business (HUB) documentation;
5 Commercially Useful Function reviews; Prompt Pay and Wage rate surveys are
complete and correct. Verify corrections are made by the contractor. 20 $ 1,666.20
The Engineer shall verify and document all contractors’ Form CST-C_1 (Additional
6 Classification and Wage Rate Request) and Form 2182 (Commercially Useful Function
Site Review) as directed by the State in writing (meeting minutes, emails and other). 20 $ 1,666.20
7 For Monthly Progress Estimates, the Engineer shall:
Prepare all monthly progress estimates in Site Manager for approval by the State and
a. submit them on the date that is determined by the State for each estimate cycle. 10 $ 833.10
b. Verify all quantities and coordinate with the contractor when discrepancies arise. 10 $ 833.10
Submit a copy of the Site Manager installed work report or equivalent at the end of each
c. week to the contractor for concurrence. 10 $ 833.10
d. Make recommendation for payment for work inspected during the month. 10 $ 833.10
The Engineer shall maintain a log of all contractor submittals including RFI's, shop
drawings, concrete, police officer hours, material testing requirements, material on
hand, reviews, approvals, and any other logs deemed necessary by the State, and upon
request provide the log to the State. 20 $ 1,666.20
9 The Engineer shall administer the material on hand, process and shall:
a.__ Verify eligibility for payment of any material requested for payment of material on hand. 15 $ 1,249.65
Monitor and verify material on hand before paying the contract per the requirements of
b. the specification. 15 $ 1,249.65
Perform on-site and off-site checks fo verily the material is part of the contractors
c. inventory as directed. 15 $ 1,249.65
Collect invoices, certifications and testing information from the contractor to pay for
d. material on hand within sixty (60) days. 15 $ 1,249.65
e. Remove the material from the estimate, if no invoices are provided with sixty (60) days. 15 d 1,249.65
. Spof check on-site and oif-site the material on hand and document for accuracy. 15 b T,239.65
_g. _Maintain a log per State District procedures. 15 d 1,249.65
10 For the Environmental Process, the Engineer shall:
Follow all current Storm Water Management guidelines and verify SW3P and
a. Environmental Permits Issues and Commitments (EPIC) sheet requirements are 15 $ 1,249.65
Verify appropriate permits are in place for all contractor Project Speciiic Locations
b. (PSL’s). 15 $ 1,249.65

Function Code 320
VRX, Inc. Page 53 of 55 ATTACHMENT E



ATTACHMENT E - FEE SCHEDULE Contract No. 18-5SDP5017

SPECIFIED RATE PAYMENT BASIS ERP Contract No. 4479
Highway US 75
CSJ: 0047-06-133
County: Collin
Sub Provider Name: VRX, Inc. $ 83.31
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,E - Total Cost
Maintain the SW3P working drawings, which shall be located in the field office at all
c. times. 15 $ 1,249.65
Maintain documentation in accordance with the Texas Pollutant Discharge Elimination
d. System's (TPDES), and Construction General Permit (CGP). 15 $ 1,249.65
Perform SW3P inspections every seven (/) calendar days and record the results on the
State’s 2118 form and report and deficiencies to the contractor and verify corrections
e. were made per the requirements of the CGP. 15 $ 1,249.65
f.  Verify that the contractor follows the guidelines of the CGP. 15 $ 1,249.65
Nofify the State immediately in the event the contraclor has failed o make the
g. __corrections as per the requirements of the CGP. 15 $ 1,249.65
h.  Provide all environmental correspondence to the State. 15 $ 1,249.65
[t there are any change orders or added construction that will impact the Environmental
document, the Engineer shall coordinate with the State to provide the necessary
i. documentation. 15 $ 1,249.65
‘Maintain a separate SW3P working copy of plan set and verify it is updated accordingly
j.  toremain in compliance. 15 $ 1,249.65
k. Provide personnel certified in EMS Training Matrix, ENV103 and ENV300, or equivalent. 15 $ 1,249.65
11 For Documenting and Reporting, the Engineer shall:
Prepare a DWR for each day of work from the begin work date until final acceptance. All
inspectors shall prepare their own DWR each day they are on the project. Each DWR
must have the weather recorded for that day, including temperature high and low,
weather conditions, all visitors to the project, traffic conditions, lane closure hours, police
officer names and hours worked, portable message sign hours, instruction given to the
contractor, the contractor work hours, the contractor's equipment and utilization, and
equal employment opportunity (EEO) issues, safety concerns, SW3P information, and
accidents. When recording information pertaining to accidents, record only factual
information as observed; not personal opinion. Also, include the subcontractors on the
project, the number of hours on the project, and the work they are performing, and items
a. for payment. 15 $ 1,249.65
Maintain all relevant subcontractor forms, contract assurance logs, agreements, and
b. statements of compliance. 15 $ 1,249.65

Submit subcontractor approval requests to the State's Area Office (including hauling
trucks). The State will input the approval date into Site Manager. State approval shall be

c. required prior to payment to the contractor for the work performed by the subcontractor. 15 $ 1,249.65
Fill out the DWR work items tab as a means fo pay for items of work inspected. Input

the station number, supporting calculations, quantity being paid, any comments or
remarks necessary, and any other information to properly distinguish the item being paid.

d. Reference plan sheets as reference markers. 15 $ 1,249.65
Maintain hard copies of measurements and attachments that support the calculations
e. and quantities listed in the DWR's. 15 $ 1,249.65

Maintain a daily diary on the project in Site Manager. This diary will allow the Engineer to
recommend payment for the items listed in the DWR and to charge time on the project

f. and maintain milestone charges, if applicable. No paper diary will be maintained. 15 $ 1,249.65
Identify items that will overrun and under run during the course of the project. These
g. should be addressed via change order per the State policy. 15 $ 1,249.65
h. Follow State’s Concrete Procedures for field concrete specimens. 15 $ 1,249.65
I.___Maintain a set of project records and setup according to State procedures. 15 D - 1,249.65
Coordinate with the State for the State District Audits to be performed. Track resolution
j.  of audit deficiencies. ' 15 $ 1,249.65
1 The Engineer shall provide all items that are listed under the Field Office Equipment
Section of this scope. 20 $ 1,666.20
13 Construction Scheduling Support Services (Primavera Scheduling Software)
a. _ Contract Time Determination
The Engineer shall develop a contract time determination schedule for the
i State's use in establishing the working days for the PS&E. 15 $ 1,249.65
i The Engineer shall use production rates approved by the State. 15 $ 1,249.65
The Engineer shall use Primavera scheduling software unless directed
i otherwise by the State. 15 $ 1,249.65
The Engineer shall use appropriate calendars and coding for modeling the
iv  type of work and incorporate weather and other constraints in the calendars. 15 $ 1,249.65
The contract time calendar should conform to the definition of a working day
v as defined in the PS&E. 15 $ 1,249.65
The Engineer shall develop the time determination schedule to follow the
traffic control plans taking into consideration the breakdown of quantities of
vi  work to be done in each phase. 15 $ 1,249.65
‘The Engineer shall review contract time determination schedules and provide
vii a written summary of findings. 15 $ 1,249.65

b. Preliminary and Baseline Schedules

Function Code 320 :
VRX, Inc. Page 54 of 55 | ATTACHMENT E



ATTACHMENT E - FEE SCHEDULE Contract No. 18-5SDP5017

SPECIFIED RATE PAYMENT BASIS ERP Contract No. 4479
Highway US 75
CSJ: 0047-06-133
County: Collin
Sub Provider Name: VRX, Inc. $ 83.31
o
§ S
BASIS SERVICES g 8
Task Descriptions 2 2
uZ] - Total Cost
mﬁer shall review, analyze, and provide recommendations and submit
i a review report on Contractor’s preliminary schedule. 15 $ 1,249.65
The Engineer shall review, analyze, and provide recommendations and submit
i areview report on the contractor’s baseline schedule. 15 $ 1,249.65
“The Engineer shall attend Preconstruction Meeting and any other required
i meetings. 15 $ 1,249.65
c. Schedule Updates (Progress and Revised)
Review and analyze Contractor's monthly progress schedule updates, and
submit updated Schedule Review Report. Include a detailed review of critical
and near critical activities. Compare current update to previous updates using
i Claim Digger. 15 $ 1,249.65
Review and analyze Contractor's monthly schedule updates for revisions and
submit Revised Schedule Review Report. Compare revision to previous
i version of schedule using Claim Digger. 15 $ 1,249.65
Coordinate with the State’s field personnel or District Construction Office, to
compare actual construction status with the Contractor's monthly update.
Verify accuracy of the schedule, actual start dates, actual finish dates, and
percent complete or remaining duration. Review the monthly Daily Work
i Reports (DWR). 15 $ 1,249.65
Schedule monthly site visits with the State’s District Construction Office or
iv_ Field personnel. 15 $ 1,249.65
Upon the State’s request, coordinate with the State's personnel on adjacent -
v projects to determine possible conflicts or impacts. 15 $ 1,249.65
“From interim schedule updates provided by the Contractor, identify changes in
vi  critical path or changes in controlling delays. 15 $ 1,249.65
vii _Identify possible future scheduling conflicts and report. 15 $ 1,249.65
Develop a Project Schedule Status Report (PSSR) 10 monfor project
completion dates, identify actual and potential critical path slippage, and
recommend strategies for mitigating critical path delays.
Monitor the effects of weather (calendar-day projects) and other non-
excusable impacts on the schedule and provide means to separate these from
viii excusable impacts. 15 $ 1,249.65
ix  Monitor Disincentive Milestones. 15 1,249.65
Verify that schedule updates are separate: Progress Schedule vs. Schedule
Revisions (Revisions require the State’s approval) in accordance with the
x  specifications. 15 $ 1,249.65
xi  Attend meetings on an as needed basis. 15 $ 1,249.65
d. _Time Impact Analysis (TIA) :
Review and analyze TlAs from the contractor in accordance with the Special
Provision or the 2004 Standard Specifications for Construction and
i Maintenance of Highways, Streets, and Bridges Spec Book. 10 $ 833.10
Coordinate with State's Area Office and District Construction Office personnel
i to determine the validity of the TlAs. 10 3 833.10
i Assist in analyzing Delay Claims. 10 $ 833.10
Provide report Tor the jusfificafion of granting or rejecfing time requested fo the
iv State. 10 $ 833.10
v Review overhead documentation for compensable delays. 10 $ 833.10
Recommend scheduling alternatives to mitigate impact resulting from contlict
vi  to the State. 10 $ 833.10
vii  Pertorm independent T1A as an alternative to Contracltor submittal. 10 d 833.1
viii Monitor PSSR to verify the TIA process. 10 $ 833.10
e. General
Tnvestigate, analyze and recommend resolufion 1o mitigate schedulé impacts
i between adjacent construction contracts as directed by the State. 2 $ 166.62
Inform the State’s Area Engineer and District Construction Office of upcoming
i___lane closures, and high demand inspection needs. 2 $ 166.62
Inform the Slate of milesione stafus, major traffic changes, and project
i completion for posting to the project web page by the State. 3 $ 249.93
Review contract time defermination schedules and provide wriien summary of
iv  findings. 3 $ 222.16
Subtotal Hours: 1075 1,075
Subtotal Labor Cost:| $ 89,530.48 | $ 89,530.48
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Legacy Contract No. 18-5SDP5017
ERP Contract No. 4479

ATTACHMENT H-FG
Disadvantaged Business Enterprise (DBE)
for Federal-Aid Professional or Technical Services Contracts

PURPOSE. The purpose of this attachment is to carry out the U.S. Department of Transportation’s (DOT)
policy of ensuring nondiscrimination in the award and administration of DOT assisted contracts and creating a
level playing field on which firms owned and controlled by minority or socially and economically disadvantaged
individuals can compete fairly for DOT assisted contracts.

POLICY. It is the policy of the DOT and the Texas Department of Transportation (henceforth the

“Department”) that Disadvantaged Business Enterprises (DBEs) as defined in 49 CFR Part 26, Subpart A and the

Department’s Disadvantaged Business Enterprise Program, shall have the opportunity to participate in the

performance of contracts financed in whole or in part with Federal funds. Consequently, the Disadvantaged

Business Enterprise requirements of 49 CFR Part 26, and the Department’s Disadvantaged Business Enterprise

Program, apply to this contract as follows.

a. The Provider will offer Disadvantaged Business Enterprises, as defined in 49 CFR Part 26, Subpart A and
the Department’s Disadvantaged Business Enterprise Program, the opportunity to compete fairly for
contracts and subcontracts financed in whole or in part with Federal funds. In this regard, the Provider shall
make a good faith effort to meet the Disadvantaged Business Enterprise goal for this contract.

b. The Provider and any subprovider(s) shall not discriminate on the basis of race, color, national origin, or sex
in the performance of this contract. The Provider shall carry out applicable requirements of 49 CFR Part 26
in the award and administration of DOT assisted contracts. The requirements of this Special Provision shall
be physically included in any subcontract.

c. When submitting the contract for execution by the Department, the Provider must complete and furnish
Exhibit H-1 which lists the commitments made to certified DBE subprovider(s) that are to meet the contract
goal and Exhibit H-2 which is a commitment agreement(s) containing the original signatures of the Provider
and the proposed DBE(s). For Work Authorization Contracts, Exhibit H-1 is required at the time of
submitting the contract for execution by the Department. Exhibit H-2 will be required to be completed and
attached with each work authorization number that is submitted for execution, if the DBE will be performing
work. Any substitutions or changes to the DBE subcontract amount shall be subject to prior written approval
by the Department. If non-DBE subprovider is performing work, insert N/A (not applicable) on the line
provided.

d. Failure to carry out the requirements set forth above shall constitute a material breach of this contract and
may result; in termination of the contract by the Department; in a deduction of the amount of DBE goal not
accomplished by DBEs from the money due or to become due to the Provider, not as a penalty but as
liquidated damages to the Department; or such other remedy or remedies as the Department deems
appropriate.

DEFINITIONS.

a. “Department” means the Texas Department of Transportation (TxDOT).

b. “Federal-Aid Contract” is any contract between the Texas Department of Transportation and a Provider
which is paid for in whole or in part with U. S. Department of Transportation (DOT) financial assistance.

c. “Provider” is any individual or company that provides professional or technical services.

d. “DBE Joint Venture” means an association a DBE firm and one (1) or more other firm(s) to carry out a
single business enterprise for profit for which purpose they combine their property, capital, efforts, skills and
knowledge, and in which the DBE is responsible for a distinct, clearly defined portion of the work of the
contract and whose share in the capital contribution, control, management, risks and profits of the joint
venture are commensurate with its ownership interest.

e. “Disadvantaged Business Enterprise (DBE)” means a firm certified as such by the Department in accordance
with 49 CFR Part 26.

f.  “Good Faith Effort” means efforts to achieve a DBE goal or other requirement of this Special Provision
which, by their scope, intensity, and appropriateness to the objective, can reasonably be expected to fulfill
the program requirement.

g. “Race-neutral DBE Participation” means any participation by a DBE through customary competitive
procurement procedures.
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4) PERCENTAGE GOAL. The goal for Disadvantaged Business Enterprise (DBE) participation in the work to
be performed under this contract is 11.7% of the contract amount.

5) PROVIDER'S RESPONSIBILITIES. A DBE prime may receive credit toward the DBE goal for work
performed by his-her own forces and work subcontracted to DBEs. A DBE prime must make a good faith effort
to meet the goals. In the event a DBE prime subcontracts to a non-DBE, that information must be reported to the
Department.

a. A Provider who cannot meet the contract goal, in whole or in part, shall document the “Good Faith Efforts”
taken to obtain DBE participation. The following is a list of the types of actions that may be considered as
good faith efforts. It is not intended to be a mandatory checklist, nor is it intended to be exclusive or
exhaustive. Other factors or types of efforts may be relevant in appropriate cases.

(1) Soliciting through all reasonable and available means the interest of all certified DBEs who have the
capability to perform the work of the contract. The solicitation must be done within sufficient time
to allow the DBEs to respond to it. Appropriate steps must be taken to follow up initial solicitations
to determine, with certainty, if the DBEs are interested.

(2) Selecting portions of the work to be performed by DBE:s in order to increase the likelihood that the
DBE goals will be achieved. This includes, where appropriate, breaking out contract work items into
economically feasible units to facilitate DBE participation, even when the Provider might otherwise
prefer to perform the work items with its own forces.

(3) Providing interested DBEs with adequate information about the plans, specifications, and
requirements of the contract in a timely manner to assist them in responding to a solicitation.

(4) Negotiating in good faith with interested DBEs by making a portion of the work available to DBE
subproviders and suppliers and selecting those portions of the work or material needs consistent with
the available DBE subproviders and suppliers.

(5) The ability or desire of the Provider to perform the work of a contract with its own organization does
not relieve the Provider’s responsibility to make a good faith effort. Additional costs involved in
finding and using DBE:s is not in itself sufficient reason for a Provider’s failure to meet the contract
DBE goal, as long as such costs are reasonable. Providers are not, however, required to accept
higher quotes from DBE:s if the price difference is excessive or unreasonable.

(6) Not rejecting DBEs as being unqualified without sound reasons based on a thorough investigation of
their capabilities.

(7) Making efforts to assist interested DBEs in obtaining bonding, lines of credit, or insurance as
required by the recipient or Provider.

(8) Making efforts to assist interested DBEs in obtaining necessary equipment, supplies, materials or
related assistance or services.

(9) Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; local, state, and Federal minority/women business assistance
offices; and other organizations as allowed on a case-by-case basis to provide assistance in the
recruitment and placement of DBEs.

(10)  If the Department’s Director of the Business Opportunity Programs Office determines that the
Provider has failed to meet the good faith effort requirements, the Provider will be given an
opportunity for reconsideration by the Director of the appropriate Division.

NOTE: The Provider must not cause or allow subproviders to bid their services.

b. The preceding information shall be submitted directly to the Chair of the Consultant Selection Team
responsible for the project.

¢. The Provider shall make all reasonable efforts to honor commitments to DBE subproviders named in the
commitment submitted under Section 2.c. of this attachment. Where the Provider terminates or removes a
DBE subprovider named in the inijtial commitment, the Provider must demonstrate on a case-by-case basis to
the satisfaction of the department that the originally designated DBE was not able or willing to perform.

d. The Provider shall make a good faith effort to replace a DBE subprovider that is unable or unwilling to
perform successfully with another DBE, to the extent needed to meet the contract goal. The Provider shall
submit a completed Exhibit H-2 Form for the substitute firm(s). Any substitution of DBEs shall be subject to
prior written approval by the Department. The Department may request a statement from the firm being
replaced concerning its replacement prior to approving the substitution.
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e. The Provider shall designate a DBE liaison officer who will administer the DBE program and who will be
responsible for maintenance of records of efforts and contacts made to subcontract with DBEs.

f. Providers are encouraged to investigate the services offered by banks owned and controlled by disadvantaged
individuals and to make use of these banks where feasible.

6) ELIGIBILITY OF DBEs.

a. The Department certifies the eligibility of DBEs, DBE joint ventures and DBE truck-owner operators to
perform DBE subcontract work on DOT financially assisted contracts.

b. This certification will be accomplished through the use of the appropriate certification schedule contained in
this Department’s DBE program.

c. The Department publishes a Directory of Disadvantaged Business Enterprises containing the names of firms
that have been certified to be eligible to participate as DBEs on DOT financially assisted contracts. The
directory is available from the Department’s Business Opportunity Programs Office. The Texas Unified
Certification Program DBE Directory can be found on the Internet at:
http://www.dot.state.tx.us/services/business_opportunity programs/tucp_dbe directory.htm .

d. Only DBE firms certified at the time the contract is signed or at the time the commitments are submitted are
eligible to be used in the information furnished by the Provider as required under Section 2.c. and 5.d. above.
For purposes of the DBE goal on this contract, DBEs will only be allowed to perform work in the categories
of work for which they were certified.

7) DETERMINATION OF DBE PARTICIPATION.

A firm must be an eligible DBE and perform a professional or technical function relating to the project. Once a

firm is determined to be an eligible DBE, the total amount paid to the DBE for work performed with his/her own

forces is counted toward the DBE goal. When a DBE subcontracts part of the work of its contract to another

firm, the value of the subcontracted work may be counted toward DBE goals only if the subprovider is itself a

DBE. Work that a DBE subcontracts to a non-DBE firm does not count toward DBE goals.

A DBE subprovider may subcontract no more than 70% of a federal aid contract. The DBE subprovider shall
perform not less than 30% of the value of the contract work with assistance of employees employed and paid
directly by the DBE; and equipment owned or rented directly by the DBE. DBE subproviders must perform a
commercially useful function required in the contract in order for payments to be credited toward meeting the
contract goal. A DBE performs a commercially useful function when it is responsible for executing the work of
the contract and is carrying out its responsibilities by actually performing, managing, and supervising the work
involved. To perform a commercially useful function, the DBE must also be responsible, with respect to
materials and supplies used on the contract, for negotiating price, determining quality and quantity, ordering the
material, and installing (where applicable) and paying for the material itself . When a DBE is presumed not to be
performing a commercially useful function, the DBE may present evidence to rebut this presumption.

A Provider may count toward its DBE goal a portion of the total value of the contract amount paid to a DBE
joint venture equal to the distinct, clearly defined portion of the work of the contract performed by the DBE.

Proof of payment, such as copies of canceled checks, properly identifying the Department’s contract number or
project number may be required to substantiate the payment, as deemed necessary by the Department.
8) RECORDS AND REPORTS.

a. After submission of the initial commitment reported (Exhibit H-1), required by Section 2.c. of this
attachment, the Provider shall submit Monthly Progress Assessment Reports (Exhibit H-3), after contract
work begins, on DBE involvement to meet the goal and for race-neutral participation. One copy of each
report is to be sent to the Department’s Business Opportunity Programs Office monthly, in addition one copy
is to be submitted with the Provider’s invoice. Only actual payments made to subproviders are to be
reported. These reports will be required until all subprovider activity is completed. The Department may
verify the amounts being reported as paid to DBEs by requesting copies of canceled checks paid to DBEs on
a random basis.

b. DBE subproviders should be identified on the report by name, type of work being performed, the amount of
actual payment made to each during the billing period, cumulative payment amount and percentage of the
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Legacy Contract No. 18-5SDP5017
ERP Contract No. 4479
total contract amount. These reports will be due within fifteen (15) days after the end of a calendar month.
Reports are required even when no DBE activity has occurred in a billing period.
¢. All such records must be retained for a period of four (4) years following final payment or until any
investigation, audit, examination, or other review undertaken during the four (4) years is completed, and
shall be available at reasonable times and places for inspection by authorized representatives of the
Department or the DOT.
d. Prior to receiving final payment, the Provider shall submit a Final Report (Exhibit H-4), detailing the DBE
payments. The Final Report is to be sent to the Department’s Business Opportunity Programs Office and one
(1) copy to be submitted with the Provider’s final invoice. If the DBE goal requirement is not met,
documentation of the good faith efforts made to meet the goal must be submitted with the Final Report.

9) COMPLIANCE OF PROVIDER. To ensure that DBE requirements of this DOT-assisted contract are
complied with, the Department will monitor the Provider’s efforts to involve DBEs during the performance of
this contract. This will be accomplished by a review of Monthly Progress Assessment Reports (Exhibit H-3),
submitted to the Department’s Business Opportunity Programs Office by the Provider indicating his progress in
achieving the DBE contract goal, and by compliance reviews conducted by the Department. The Monthly
Progress Assessment Report (Exhibit H-3) must be submitted at a minimum monthly to the Business
Opportunity Programs Office, in addition to with each invoice to the appropriate agency contact.

The Provider shall receive credit toward the DBE goal based on actual payments to the DBE subproviders with
the following exceptions and only if the arrangement is consistent with standard industry practice. The Provider
shall contact the Department if he/she withholds or reduces payment to any DBE subprovider.

(1) A DBE firm is paid but does not assume contractual responsibility for performing the service;

(2) A DBE firm does not perform a commercially useful function;

(3) Payment is made to a DBE that cannot be linked by an invoice or canceled check to the contract under
which credit is claimed;

(4) Payment is made to a broker or a firm with a brokering-type operation;

(5) Partial credit is allowed, in the amount of the fee or commission provided the fee or commission does not
exceed that customarily allowed for similar services, for a bona fide service, such as professional,
technical, consultant, or managerial services, and assistance in the procurement of essential personnel,
facilities, equipment, materials, or supplies required for performance of the contract.

A Provider’s failure to comply with the requirements of this Special Provision shall constitute a material breach
of this contract. In such a case, the Department reserves the right to terminate the contract; to deduct the amount
of DBE goal not accomplished by DBEs from the money due or to become due the Provider, not as a penalty but
as liquidated damages to the Department; or such other remedy or remedies as the Department deems

appropriate.
12/06
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Contract #: 18-5SDP5017 Assigned Goal: 11.7% Federally Funded __X

Legacy Contract No. 18-5SDP5017
ERP Contract No. 4479

EXHIBIT H-1

Texas Department of Transportation
Subprovider Monitoring System

Commitment Worksheet

State Funded __

Prime Provider: Jacobs Engineering Group, Inc. Total Contract Amount: $4,570,189.68

Prime Provider Info: DBE____ HUB __ Both

Vendor ID #: 19540816360

(First 11 Digits Only)

DBE/HUB Expiration Date:

If no subproviders are used on this contract, please indicate by placing “N/A” on the I° line under Subproviders.

Subprovider(s) Type Vendor ID # D=DBE Expiration $ Amount or
(List All) of Work (First 11 Digits Only) | H=HUB Date % of Work *
Materials
Inspection and
Alliance Geotechnical Group, Testing, H 10/20/2018
Inc. Geotechnical 17528467651 D 01/2016 10.00%
Services
Construction
H. W. Lochner, Inc. Management 13623388116 20.00%
Construction
Lina T. Ramey and Associates, | Management, H 12/18/2016
Inc. Environmental 17527741478 D 10/2015 7.00%
Inspections
Environmental H 03/28/2018
VRX, Inc. Inspections 32012159573 D 0372016 3.00%
Subprovider(s) Contract or % of Work* Totals 40.00%

*For Work Authorization Contracts, indicate the % of work to be performed by each subprovider.

Total DBE or HUB Commitment Dollars §

Total DBE or HUB Commitment Percentages of Contract 20.00%
(Commitment Dollars and Percentages are for Subproviders only)
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Legacy Contract No. 18-5SDP5017
ERP Contract No. 4479

EXHIBIT H-2

Texas Department of Transportation
Subprovider Monitoring System Commitment Agreement

This commitment agreement is subject to the award and receipt of a signed contract from the Texas Department of Transportation
(TxDOT). NOTE: Exhibit H-2 is required to be attached to each contract that does not include work authorizations. Exhibit H-2 is
required to be attached with each work authorization. Exhibit H-2 is also required to be attached to each supplemental work
authorization. If DBE/HUB Subproviders are used, the form must be completed and signed. If no DBE/HUB Subproviders are
used, indicate with “N/A” on this line: and attach with the work authorization or supplemental work authorization.

Contract #: Assigned Goal: % Prime Provider:
Work Authorization (WA)#: WA Amount: Date:
Supplemental Work Authorization (SWA) #: to WA #: SWA Amount:
Revised WA Amount:
Description of Work Dollar Amount
(List by category of work or task description. Attach additional pages, if (For each category of work or task description
necessary.) shown.)
Total Commitment Amount (Including all additional pages. s o
" IMPORTANT: The signatures of the prime and the DBE/HUB and Second Tier Subprovider, if any (both DBE and Non-DBE) and
the total commitment amount must alwaés be on the same gg
Provider Name: Name:
Address: (Please Print)
Phone # & Fax #: Title:
[ Email:
Signature Date
DBE/HUB Sub Provider Name:
Subprovider Name: {Please Priny)
VID Number: Title:
Address:
Phone # & Fax #: Signature Date
Email:
Second Tier Sub Provider Name:
Subprovider Name: (Please Print)
VID Number: Title:
Address:
Phone #& Fax #: Signature Date
Email:
VID Number is the Vendor 1dentification Number issued by the Comptroller. If a firm does not have a VID Number, please enter the
owner’s Social Security or their Federal Employee Identification Number (if incorporated).
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Contract #:

Texas Department of Transportation Subprovider Monitoring System for Federally Funded Contracts
Progress Assessment Report for month of (Mo./Yr.)

Date of Execution:

Prime Provider:

Work Authorization No.

If no subproviders are used on this contract, please indicate by placing “N/A” on the I* line under Subproviders.

EXHIBIT H-3

Legacy Contract No. 18-58SDP5017
ERP Contract No. 4479

/

Original Contract Amount:

Approved Supplemental Agreements: __

Total Contract Amount:

Work Authorization Amount:

All Category of Work Total % Total Contract | Amount Paid Amount Paid Subcontract Balance

DBE Subproviders Subprovider Amount Amount This Period To Date Remaining
Fill out Progress Assessment Report with each estimate/invoice submitted, for all subcontracts, and forward as follows:
1 Copy with Invoice - Contract Manager/Managing Office
1 Copy - TxDOT, BOP Office, 125 E. 11th, Austin, TX 78701, 512-486-5500, toll free 866-480-2518, or Fax to 512-486-5519

I hereby certify that the above is a true and correct statement of the amounts paid to the firms listed above.
Print Name - Company Official /DBE Liaison Officer Signature Phone Date
Email Fax

Page 1 of |
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Legacy Contract No. 18-5SDP5017
ERP Contract No. 4479
EXHIBIT H-4

Texas Department of Transportation
Subprovider Monitoring System
Final Report

The Final Report Form should be filled out by the Prime Provider and submitted to the Contract Manager and the
Business Opportunity Programs Office for review upon completion of the contract. The report should refiect all
subcontract activity on the project. The report will aid in expediting the final estimate for payment. If the HUB or
DBE goal requirements were not met, documentation supporting good faith efforts must be submitted.

DBE Goal: % OR HUB Goal: %
Total Contract Amount: $ Total Contract Amount: $
Contract Number:
Vendor ID # Subprovider Total $ Amt Paid to Date
TOTAL |
This is to certify that % of the work was completed by the HUB or DBE subproviders as stated above.

By: Prime Provider

Per: Signature
Subscribed and sworn to before me, this day of ,20

Notary Public County

My Commission expires:

12/06 DBE-H4.A
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EXHIBIT H-5

Legal Contract No. 18-5SDP5017
ERP Contract No.4479

Federal Subprovider and Supplier Information

The Provider shall indicate below the name, address and phone number of all successful and unsuccessful
subproviders and/or suppliers that provided proposals/quotes for this contract prior to execution. You may
reproduce this form if additional space is needed.

Name

Address

Phone Number

Jacobs Engineering Group, Inc.

1999 Bryan Street, Suite 1200
Dallas, Texas 75201

214-638-0145

Alliance Geotechnical Group, Inc.

3228 Halifax Street,
Dallas, Texas 75247

972-444-8889

H. W. Lochner, Inc.

12001 N Central Expy #1050
Dallas Texas 75243

214-373-7873

Lina T. Ramey and Associates

3320 Belt Line Rd, Farmers Branch
Texas 75234

214-979-1144

VRX, Inc

2500 N. Dallas Pkway, Suite 450
Plano, Texas 75093

972-309-9642

The information must be provided and returned with the contract.

4%2(//,(

Signatur
Qa h\\’ 4 //

Printed Name

Vamela b‘lﬁ‘l’]@]a(o}b& (o~
~ 7

Date

{a?/ul//?ao -8/Sx

Email
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